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COUNTY GOVERNMENT OF BUNGOMA

DEPARTMENT OF ROADS, INFRASTRUCTURE AND PULIC WORKS

OPEN NATIONAL TENDER
The County Government of Bungoma through the Department of Roads,
Infrastructure and Public Works Invites sealed Tenders from eligible and competent
firms for the under mentioned Road works;

TENDER NUMBER TENDER NAME NEGOTIATION | ELIGIBILITY

NO

BGM/CNTY/RPW/RMLE/OT/023/2021/2022 ROUTINE MAINTENANCE 897796 YOUTH

CHEPKUBE - ACK - RIVER
LWAKHAKHA ROAD.

Interested eligible candidates may download a complete set of tender document with evaluation
criteria from the County Government of Bungoma website www.bungoma.go.ke and/ or the IFMIS
tender portal www.supplier.treasury.go.ke / or PPIP portal: www.tenders.go.ke portal using the
unique IFMIS Negotiation Number indicated in the tender advert.

Mandatory requirements

1) Certified Copy of Certificate of registration/incorporation.

2) Certified Copy of valid tax compliance certificate/exemption certificate issued by KRA

3) Certified Copy of CR 12 certificate for limited companies

4) Registration with the National Construction Authority for Road works;
NCA 8 and above, MUST be accompanied by Annual Practicing License.

5) Certified KRA Pin certificate.

6) VALID and certified AGPO certificate for YOUTH

7) Dully filled, signed and stamped Tender form

8) Dully filled, stamped and signed Business Questionnaire Form

9) Certified Single Business Permit.

10) MUST provide Copies of the national ID/passport for the directors as per CR12

11) All pages MUST be serialized/page

12) Estimates MUST be within + or ~10% of published market rates

13) Dully filled Signed and stamped Bill of Quantities

Complete tender documents must be submitted through the IFMIS SUPPLIER PORTAL
www.Supplier.treasury.go.ke as per the requirements contained in the document so as to
be received on or before the date and time indicated in the IFMIS Friday 29t October
2021 at 10.00am.bids shall be opened immediately thereafter in the presence of bidders or
their representative who may choose to attend at Ministry of Roads, Infrastructure and
Public Works conference hall.

NOTE: Bidders who May experience challenges in accessing and uploading their tenders in the IFMIS
tender  portal should contact the IFMIS Helpdesk  (email  http:/ifmis.go.ke,
Tel:0800721477/0204801801) at the treasury or contact Supply Chain Management Office located
behind H.E the Governor’s office County Government of Bungoma for assistance during official
working hours.(Monday-Friday 8:00am- 5:00Pm)

MANUAL SUBMISSIONS will not be accepted. All tenders must be submitted through the
IFMIS Platform.

CHIEF OFFICER ROADS, INFRASTRUCTURE AND PUBLIC WORKS
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FORM OF BID

(NOTE: The Appendix to Form of Bid forms part of the Bid. Bidders are required to fill all the blank
spaces in this Form of Bid and the Appendix to Form of Bid.)

TO:

NAME OF CONTRACT: ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER
LWAKHAKHA ROAD.

ROAD TENDER NO. BGM/CNTY/RPW/RMLF/OT/023/2021/2022

The Chief Officer,

Roads, Infrastructure and Public works.
P. O. Box 437 - 50200,

BUNGOMA

Dear Sir,

1.

Having examined the Conditions of Contract, Specifications, Bills of Quantities, and Drawings
for the execution of the above-named works we, the undersigned, offer to construct and install
such works and remedy any defects therein in conformity with the said Bills of Quantities,
Conditions of Contract, Specifications and Drawings for the sum of

(Insert amount in words)

as specified in the Appendix to Form of Bid or such other sums as may be ascertained in
accordance with the said Conditions.

We undertake, if our bid is accepted, to commence the works within twenty-eight (28) days of
receipt of the Engineer’s order to commence, and to complete and deliver the whole of the
works comprised in the contract within the time stated in the Appendix to Form of Bid.

If our bid is accepted we will, when required, obtain the guarantee of a Bank or other sureties
(to be approved by you) to be jointly and severally bound with us in a sum not exceeding 5%
of the above named sum for the due performance of the contract under the terms of a Bond to
be approved by you.

We agree to abide by this bid for the period of one hundred and twenty (120) days from the
date fixed for receiving the same and it shall remain binding upon us and may be accepted at
any time before the expiration of that period.

We understand that you are not bound to accept the lowest or any bid you may receive.
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6. On the basis of our previous experience we are fully experienced and competent in the type of
work included in this BID and we have adequate financial resources to carry out the works
described within the period for completion. We are in a position to fulfil the contract for which
we have Bided.

Dated this ............coooiiiiiiii, Dayof ....ccooeiiiiiiii 20
SIgnature. .........cooevvveiiiiiininnnns in the capacity of ...........ccoiiiiiiii (Designation)
Duly authorized to sign bids on behalf of ...
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APPENDIX TO FORM OF BID
(This appendix forms part of the bid)

CONDITIONS OF CONTRACT CLAUSE | AMOUNT

Law of contract Laws of Kenya

Language and form of communication for the English

contract

Bid Security (Bank Guarantee or reputable insurance N/A

company approved by PPRA Only)

Amount of Performance Security (Unconditional 10.1 N/A

Bank Guarantee)

Program to be submitted 141 Not later than 14 (Fourteen) days after
issuance of Order to Commence

Cash flow estimate to be submitted 14.3 Not later than 14 (Fourteen) days after
issuance of Order to Commence

Minimum amount of Third Party Insurance 23.2 0.3% of the contract value

Period for commencement, from Engineer’s order to | 41.1 14 days

commence

Time for completion 43.1 3(Three) months

Amount of liquidated damages 47.1 KShs. 5,000.00 per day

Limit of liquidated damages 47.1 10% of Contract Sum

Defects Liability period 49.1 1(one) month

Percentage of Retention 60.3 10% of Interim Payment Certificate

Limit of Retention Money 60. 3 10% of Contract Sum

Time within which payment to be made after Interim | 60.10 45 days

Payment Certificate signed by Engineer

Time within which payment to be made after Final 60.10 45 days

Payment Certificate signed by Engineer

Advance Payment Security 60.12 Full amount of the advance in the form of
Unconditional Bank Guarantee (Insurance
bonds shall not be accepted)

Appointer of Arbitrator/Adjudicator 67.3 The Chartered Institute of Arbitrators (Kenya)

Notice to Employer and Engineer 68.2 The Employer’s address is:

The County Secretary,

County Government of Bungoma,
P.O. Box 437 - 50200
BUNGOMA

The Engineer’s address is:

The Chief Officer,
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P.O. Box 437 - 50200
BUNGOMA

CONDITIONS OF
CONTRACT

AMOUNT/DESCRIPTION

CONDITIONS OF
CONTRACT CLAUSE

Approximate Weightings for
Price Adjustment Formula

See Table A below

70.3

Weightings and Indices

Where necessary, in the table B below, bidders
shall (a) indicate their amounts of local currency
payment, (b) indicate their proposed source and
base values of indices for the different foreign
currency elements of cost, (c) derive their
proposed weightings for local and foreign
currency payment as indicated in table B below,
and (d) list the exchange rates used in the currency
conversion

70.3,70.4 and 70.5

Table A Approximate Weightings for Price Adjustment
Description of Index % Range of Weighting

Fixed (“A”) 8
Labour 8-12
Fuels and Lubricants 12 -22
Equipment and Spares 35-40
Cement 8-12
Reinforcement and Steel products 1-3
Explosives 1-5
Bitumen and Bituminous products 15-25
Total 100

NOTE: @ Denotes that this should be used as guidance to bidders and for purpose of checking their submissions,
the Employer has estimated and provided a range of acceptable weightings for related major construction inputs
in accordance with the potential range of construction methodologies, based on estimated cost in a common

Roads, Transport,Infrastructure and Public Works

currency.
Table B: Bidder’s proposed weighting
Index Code Index Source of Index Base value and date Bidder’s proposed
Description weighting
Non adjustable Civil Engineering The Indices prevailing at A 0.08__
Cost Indices from 28days before tender b:
Kenya National submission deadline shall apply | c:
Bureau of Statistics. d:
For equipment & e:
spares, the official
indices from source
country shall apply
Total 1.00
Signature of Bidder..............ccoviiiiiiiiiii Date ....oocoovviviiin.

(Failure to sign this appendix will imply the bidder doesn’t accept the above conditions and hence disqualified)
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SECTION 3: FORM OF BID SECURITY.
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FORM OF BID SECURITY
BID BANK GUARANTEE
Note: The bidder shall complete only this form of Bank guarantee. No other Form of Bid Bond or any
other forms of security will be accepted. Bidders who fail to comply with this requirement will be
disqualified.
WHEREAS [Name of bidder].

(hereinafter called “the Bidder) has submitted his bid dated ....................ocoooiiiiiiinnL.

for the ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA
RDROAD.

TENDER NO.: BGM/CNTY/RPW/RMLF/OT/023/2021/2022.
hereinafter called “The Bid”

KNOW ALL MEN by these presents that we [Name of Bank]

of [Name of Country] .........ooiiiiiiiiiee having our registered offices at

.......................................... (hereinafter called “the Bank™) are bound unto the County
Government of Kenya (hereinafter called “the Employer”) in the sum of (in words) Kshs:

(INFIQUIES) KRS, ..ot e e
for which payment will be well and truly made to the said Employer the Bank binds itself, its successors
and assigns by these presents.

THE CONDITIONS of this obligation are:

1. If the bidder withdraws his Bid during the period of bid validity specified by the Bidder on the
Bid Form; or

2. If the Bidder refuses to accept the correction of errors in his bid; or

3. If the Bidder having been notified of the acceptance of his bid by the Employer during the
period of Bid Validity
Q) fails or refuses to execute the Form of Agreement in accordance with the Instructions
to Bidders when required or

(i) fails or refuses to furnish the Performance Security, in accordance with the Instructions
to Bidders.
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We undertake to pay to the Employer up to the above amount upon receipt of his first written demand,
without the Employer having to substantiate his demand, provided that in his demand the Employer
will note that the amount claimed by him is due to him owing to the occurrence of any of the above
conditions, specifying the occurred condition or conditions.

This guarantee will remain in force up to and including twenty-eight (28) days after the date of
expiration of the bid validity, as stated in the Instructions to Bidders.

At the request of the Employer the Bid validity period may be extended by mutual agreement between
the Employer and the Bidder and we undertake to extend the validity of this surety accordingly without
you having to inform us of such an extension of the Bid validity period if within this period the Bidder
has been notified of the acceptance of his Bid. This Surety shall remain valid up to the time the Contract
Agreement has been executed.

SEALED with the common seal of the Bank this ............... dayof..............o.. 20

AUTHORIZED SIGNATURE OF THE BANK
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ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA ROAD.

CONDITIONS OF BID AND INSTRUCTIONS TO BIDDERS

GENERAL

SCOPE OF BID
The Employer, as defined in the Conditions of Contract Part I hereinafter “the Employer” wishes to
receive bids for the reconstruction of works as described in Section 1, clause 101 and 102 of the
Special Specifications —“Location and extent of the Works”

The successful bidder will be expected to complete the Works within the period stated in the
Appendix to Bid from the date of commencement of the Works.

Throughout these bidding documents, the terms bid and BID and their derivatives (bidder/Bidder,
bid/Bided, bidding/Bidding etc.) are synonymous, and day means calendar day. Singular also means
plural.

SOURCE OF FUNDS

The source of funding is the Kenya roads Board (Roads Maintenance Levy funds ) through County
Government of Bungoma

CORRUPT PRACTICES
The Government requires that the bidders, suppliers, sub-contractors and supervisors observe the
highest standard of ethics during the procurement and execution of such contracts. in this pursuit of
this policy, the government;

(@  Defines for the purposes of this provision, the terms set forth below as follows:

(i)  “corrupt practice” means the offering, giving, receiving, or soliciting of anything of
value to influence the action of a public official in the procurement process or in the
execution, and

(if)  “fraudulent practice” means a misrepresentation of facts in order to influence a
procurement process or the execution of a contract to the detriment of the Employer,
and includes collusive practices among bidders ( prior to or after bid submission)
designed to establish bid prices at artificial, non-competitive levels and to deprive the
Employer of the benefits of free and open competition

(b)  Will reject a proposal for award if it determines that the Bidder recommended for award has
engaged in corrupt or fraudulent practices in competing for the Contract, and

()  Will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded
a government contract if it at any times determines that the firm has engaged in corrupt or
fraudulent practices in competing for, or in executing, a Government financed contract.

ELIGIBLE BIDDERS

This invitation to bid is open to all Bidders who are legally registered or incorporated in the Republic
of Kenya as of the time of bid submission. Registration with Ministry of Roads as a Contractor is
mandatory.

Bidders shall not have a conflict of interest. Bidders shall be considered to have conflict of interest,
if they participated as a consultant in the preparation of the design, documentation or technical
specifications of the works that are the subject of this bidding other than as far as required by the
Employer.

A firm that is under a declaration of ineligibility by the Employer in accordance with clause 3, at the
date of submission of the bid or thereafter, shall be disqualified.

Bidders shall provide such evidence of their continued eligibility satisfactory to the Employer, as the
Employer shall reasonably request.

11
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5 QUALIFICATION OF THE BIDDER
5.1 Bidders shall as part of their bid:

(@)

(b)

Submit a written power of attorney authorizing the signatory of the bid to commit the
bidder; and

Update any information submitted with their bids and update in any case the information
indicated in the schedules and continue to meet the minimum threshold criteria set out in
the bid documents.

5.2 Asaminimum, Bidders shall provide latest information set out below:

(@)
(b)

(©)
(d)
(€)
(f)
()
(h)
(i)

evidence of access to lines of credit and availability of other financial resources
financial predictions for the current year and the two subsequent years, including the
effect of known commitments

current work commitments

current litigation information; and

availability of critical equipment

Availability of key technical personnel

Similar work experience

History of non performing contracts

Details of sub-contractors if any

5.3  Bidders shall also submit proposals of work methods and schedule in sufficient detail to demonstrate
the adequacy of the bidder’s proposals to meet the technical specifications and the completion time
referred to in Clause 1.2 above.

5.4 In case of a joint venture, the following shall apply:

(@)

(b)

(©

(d)

(e)

The bid, and in case of a successful bid, the Form of Agreement, shall be signed so as to
be legally binding on all partners.

One of the partners shall be nominated as being in charge, and this authorization shall be
evidenced by submitting of a power of attorney signed by legally authorized signatories of
all the partners

The partner in charge shall be authorized to incur liabilities and receive instructions for
and on behalf of any and all partners of the joint venture and the entire execution of the
contract including payment shall be done exclusively with the partner in charge

All partners in a joint venture shall be liable jointly and severally for the execution of the
contract in accordance with the contract terms, and a relevant statement to this effect shall
be included in the authorization mentioned under (b) above as well as in the Form of Bid
and the Form of Agreement (in case of a successful tender)

A copy of the agreement entered into by the joint venture partners shall be submitted with
the tender.

6 ONE BID PER BIDDER

6.1 Each bidder shall submit only one bid per tender. A bidder who submits or participates in more than
one bid per tender will be disqualified.

7 COST OF BIDDING

7.1  The bidder shall bear all costs associated with the preparation and submission of his bid and the
Employer will in no case be responsible or liable for those costs, regardless of the conduct or outcome
of the bidding process.

12
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ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA ROAD.

SITE VISIT

The bidder is informed that pre-BID site visit is mandatory and he/she shall examine the Site of
Works and its surroundings and obtain for himself all information that may be necessary for preparing
the bid and entering into a contract for reconstruction of the road. The bidder’s representative at
this pre-bid site visit must be professionally qualified in the field of Civil Engineering. The
Employer will not recognise representation by such people as clerks, secretaries or drivers. The costs
of visiting the site shall be at the bidder’s own expense.

The bidder and any of his personnel or agents will be granted permission by the Employer to enter
its premises and lands for the purpose of such inspection, but only on the express condition that the
bidder, its personnel and agents, will release and indemnify the Employer and its personnel and agents
from and against all liability in respect thereof, and will be responsible for personal injury (whether
fatal or otherwise), loss of or damage to property and any other loss, damage, costs and expenses
however caused, which but for the exercise of such permission would not have arisen.

The Employer will conduct a Site Visit concurrently with the pre-bid meeting referred to in Clause
19, attendance for which is mandatory for all bidders. Failure to attend the site visit by any bidder
will lead to disqualification of his /her bid.

13
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B. BIDDING DOCUMENTS

9
9.1

9.2

9.3

CONTENTS OF BIDDING DOCUMENTS

The set of documents comprising the BID includes the following together with any addenda issued
in accordance with Clause 11:

@) Invitation to Bid/Tender notice

(b) Instructions to bidders

(© Qualification Criteria

(d) Conditions of Contract - Part 1

(e Conditions of Contract - Part |

()] Standard Specifications

(9) Special Specifications

(h) Form of Bid, Appendix to Form of Bid and Bid Security
(i) Bills of Quantities

()] Schedules of Supplementary information
(k) Form of Contract Agreement

()] Form of Performance Security

(m) Drawings

(n) BID addenda (BID notices)

(0) Confidential Business Questionnaire

(p) Details of Sub-contractors

The bidder is expected to examine carefully all instructions, conditions, forms, terms,
specifications and drawings in the bidding documents. Failure to comply with the requirements
of bid submission will be at the bidder’s own risk. Bids that are not substantially responsive to
the requirements of the bidding documents will be rejected.

All bidders for the proposed contract for the purpose of submitting a bid (whether they
submit the bid or not) shall treat the details of the bid documents as ‘private and confidential’®

10 CLARIFICATION OF BIDDING DOCUMENTS

10.1

10.2

The prospective bidder requiring any clarification of the bidding documents may notify the Employer
in writing or by cable (hereinafter the term cable is deemed to include telex and facsimile) at the
Employer’s mailing address indicated in the Bidding Data.

The Employer will respond in writing to any request for clarification that he receives earlier than 3
days prior to the deadline for the submission of bids. Copies of the Employer’s response to queries
raised by bidders (including an explanation of the query but without identifying the sources of the
inquiry) will be sent to all prospective bidders who will have purchased the bidding documents.

11 AMENDMENT OF BIDDING DOCUMENTS

111

11.2

At any time prior to the deadline for submission of bids, the Employer may, for any reason, whether
at his own initiative or in response to a clarification requested by a prospective bidder, modify the
bidding documents by issuing subsequent Addenda.

The Addendum thus issued shall be part of the bidding documents pursuant to Sub-Clause 10.1 and
shall be communicated in writing or cable to all purchasers of the bidding documents and will be
binding upon them. Prospective bidders shall promptly acknowledge receipt of each Addendum in
writing or by cable to the Employer.

14



ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA ROAD.
11.3 In order to afford prospective bidders reasonable time in which to take an Addendum into account in

preparing their bids, the Employer may, at his discretion, extend the deadline for the submission of
bids in accordance with Clause 22.

15
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C. PREPARATION OF BIDS
12 LANGUAGE OF BID

121

The bid prepared by the bidder and all correspondences and documents relating to the bid exchanged
by the bidder and the Employer shall be written in the English Language. Supporting documents and
printed literature furnished by the bidder may be in another language provided they are accompanied
by an appropriate translation of pertinent passages in the above stated language. For the purpose of
interpretation of the bid, the English language shall prevail.

13 DOCUMENTS COMPRISING THE BID

13.1

(@)
(b)
(©)
(d)
(€)
()

13.2

The bid to be prepared by the bidder shall comprise:

Duly filled-in Form of Bid and Appendix to form of bid;

Bid security;

Priced Bills of Quantities;

Schedules of information;

Qualification Criteria;

Any other materials required to be completed and submitted in accordance with the Instructions to
Bidders embodied in these bidding documents.

These Forms, Bills of Quantities and Schedules provided in these bidding documents shall be used
without exception (subject to extensions of the Schedules in the same format).

14 BID PRICES

141

14.2

14.3

Unless explicitly stated otherwise in the bidding documents, the contract shall be for the whole works
as described in Sub-Clause 1.1, based on the basic unit rates and prices in the Bill of Quantities
submitted by the bidder.

All the insertions made by the bidder shall be made in INK and the bidder shall clearly form the
figures. The relevant space in the form of bid and bills of quantities shall be completed accordingly
without interlineations or erasures except those necessary to correct errors made by the bidder in
which case the erasures and interlineations shall be initialled by the person(s) signing the bid.

The bidder shall fill in rates and prices for all items of Works described in the Bills of Quantities,
whether quantities are stated or not. Items against which no rate of price is entered by the tenderer
will not be paid for by the employer when executed and shall be deemed covered by the rates for
other items and prices in the Bills of Quantities.

the prices and unit rates in the Bills of Quantities are to be the full (all inclusive) value of the work
described under the items, including all costs and expenses which may be necessary and all general
risks, liabilities and obligations set forth or implied in the documents on which the tender is based.
All duties, taxes and other levies payable by the contractor under the contract, or for any other cause
prior to the deadline for the submission of tenders, shall be included in the rates and prices and the
total tender price submitted by the bidder.

Each price or unit rate inserted in the Bill of Quantities should be a realistic estimate for completing
the activity or activities described under that particular item and the bidder is advised against inserting
a price or rate against any item contrary to this instruction.

Every rate entered in the Bill of Quantities, whether or not such a rate is associated with the quantity,
shall form part of the contract. The employer shall have the right to call for any item of work
contained in the Bills of Quantities, and such items of work to be paid for at the rate entered by the
bidder and it is the intention of the Employer to take full advantage of the unbalanced low rates.

16
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All duties, taxes (excluding VAT) and other levies payable by the Contractor under the Contract, or
for any other cause as of the date 28 days prior to the deadline for submission of bids, shall be
included in the rates and prices and the total Bid Price submitted by the bidder.

Unless otherwise provided in the Bidding Data and Conditions of Particular Application, the rates
and prices quoted by the bidder are subject to adjustment during the performance of the contract in
accordance with the provisions of Clause 70 of the Conditions of Contract. The bidder shall furnish
with his bid written confirmation from his suppliers or manufacturers of basic unit rates for the supply
of items listed in the Conditions of Contract clause 70 where appropriate. The Employer may require
the bidder to justify such rates so obtained from the suppliers or manufacturers.

15 CURRENCIES OF BID AND PAYMENT

151

Bids shall be priced in Kenya Shillings.

16 BID VALIDITY

16.1

16.2

The bid shall remain valid and open for acceptance for a period of 120 days from the specified date
of bid opening specified in Clause 22 or from the extended date of tender opening, whichever is later.

In exceptional circumstances prior to expiry of the original bid validity period, the Employer may
request that the bidders extend the period of validity for a specified additional period. The request
and the responses thereto shall be made in writing or by cable. A bidder may refuse the request
without forfeiting his bid security. A bidder agreeing to the request will not be required nor permitted
to modify his bid, but will be required to extend the validity of his bid security for the period of the
extension, and in compliance with Clause 17 in all respects.

17 BID SECURITY

171

17.2

17.3

17.4

175

17.6

The bidder shall furnish, as part of his bid, a bid security in the amount shown in the Appendix to
Form of Bid.

The bid security shall be in the form of unconditional bank guarantee from a reputable bank selected
by the bidder and located in Kenya (Insurance bonds shall not be accepted). The format of the bank
guarantee shall be in accordance with bid security included in Section 1. The bid security shall remain
valid for a period of 30 days beyond the original validity period for the bid, and beyond any period
of extension subsequently requested under Sub-Clause 16.2.

Any bid not accompanied by an acceptable bid security will be rejected by the Employer as non-
responsive.

The bid securities of unsuccessful bidders will be discharged/ returned as promptly as possible, but
not later than 28 days after the expiration of the period of bid security validity.

The bid security of the successful bidder will be discharged upon the bidder signing the Contract
Agreement and furnishing the required performance security.

The bid security may be forfeited:
@ if a bidder withdraws his bid, except as provided in Sub-Clause 24.2.

(b) if the bidder does not accept the correction of any errors, pursuant to Clause 29 or in
accordance with Sub-Clause 28.2 or
(© in the case of a successful bidder, if he fails within the specified time limit to:

1. sign the Contract Agreement or
2. furnish the necessary performance security

17
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18 NO ALTERNATIVE OFFERS

18.1

18.2

18.3

18.4

The bidder shall submit one offer, which complies fully with the requirements of the bidding
documents unless otherwise provided in the appendix.

The bid submitted shall be solely on behalf of the bidder and only one bid may be submitted by each
bidder either by himself or as a partner in a joint venture. A bidder who submits or participates in
more than one bid will be disqualified.

A price or rate shall be entered in indelible ink against every item in the Bills of Quantities with the
exception of items which already have Prime Cost or Provisional sums affixed thereto. The bidders
are reminded that no “nil” or “included” rates or “lump-sum” discounts will be accepted. The rates
for various items should include discounts if any. Bidders who fail to comply will be disqualified.

A bidder shall not attach any conditions of his own to his bid. The bid price must be based on the bid
documents. The bidder is not required to present alternative Reconstruction options and he shall use
without exception, the Bills of Quantities as provided, with the amendments as notified in the
tender notices, if any, for the calculation of the bid price. Any bidder who fails to comply with the
clause will be disqualified.

19 PRE-BID MEETING

19.1

19.2

19.3

The bidders designated representative and who must be one of the technical persons listed as a key
staff in Schedule No. 5 is invited to attend a pre-bid meeting, which will take place at the venue
and time indicated in the invitation to Bid. The purpose of the meeting will be to clarify issues
and to answer questions on any matter that may be raised at that stage.

The bidder is requested as far as possible to submit any questions in writing or by cable, to reach the
Employer not later than one week before the meeting. It may not be practicable at the meeting to
answer questions received late, but questions and responses will be transmitted in accordance with
the Minutes of the meeting, including the text of the questions raised and the responses given together
with any responses prepared after the meeting, will be transmitted without delay to all purchasers of
the bidding documents. Any modification of the bidding documents listed in Sub-Clause 8.1, which
may become necessary as a result of the pre-bid meeting shall be made by the Employer exclusively
through the issue of an Addendum pursuant to Clause 10 or through the minutes of the pre-bid
meeting.

Non-attendance at the pre-bid meeting by a Bidder will be a cause for disqualification of his BID.

20 FORMAT AND SIGNING OF BIDS

20.1

20.2

20.3

The bidder shall prepare one original of the documents comprising the bid as described in Clause 13
of these Instructions to Bidders, bound with the section containing the Form of Bid and Appendix to
Bid, and clearly marked “ORIGINAL”. In addition, the bidder shall submit two copies of the bid
clearly marked “COPIES”. In the event of discrepancy between them, the original shall prevail.

The original and copies of the bid shall be typed or written in indelible ink (in the case of copies,
photocopies are also acceptable) and shall be signed by a person or persons duly authorized to sign
on behalf of the bidder pursuant to Sub-Clause 5.1(a). The person or persons signing the bid shall
initial all pages of the bid where entries or amendments have been made.

The bid shall be without alterations, omissions or conditions except as necessary to correct errors
made by the bidder, in which case such corrections shall be initialled by the person or persons signing
the bid.

18



ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA ROAD.

D. SUBMISSION OF BIDS

21 SEALING AND MARKING OF BIDS

21.1 The bidder shall seal the original and each copy of the bid in separate envelopes duly marking the
envelopes “ORIGINAL” and “COPY”. The envelopes shall then be sealed in an outer separate
envelope.

21.2 The inner and outer envelopes shall:

(a) be addressed to the Employer at the address provided in the Appendix to Form of Bid.

(b) bear the name and identification number of the contract. In addition to the identification
required in sub-Clause 21.1, the inner envelopes shall indicate the name and address of the
bidder to enable the bid to be returned unopened in case it is declared “late” pursuant to Clause
23.1, and for matching purposes under Clause 24.

(c) Provide a warning not to open before the time and date for bid opening, as specified in the
Bidding Data.

21.3 If the outer envelope is not sealed and marked as instructed above, the Employer will assume no
responsibility for the misplacement or premature opening of the bid. A bid opened prematurely for
this cause will be rejected by the Employer and returned to the bidder.

22 DEADLINE FOR SUBMISSION OF BIDS
22.1 Bids must be received by the Employer at the address specified in Sub Clause 21.2 so as to be
received on or before Friday 29t October 2021 at exactly 10.00 a.m. Local time.

22.2 bids delivered by hand must be placed in the ‘tender box’ provided in the office of the employer

22.3 Proof of posting will not be accepted as proof of delivery and any bid delivered after the above
stipulated time, from whatever cause arising will not be considered.

22.4 The Employer may, at his discretion, extend the deadline for the submission of bids through the issue
of an Addendum in accordance with Clause 11 in which case all rights and obligations of the
Employer and the bidders previously subject to the original deadline shall thereafter be subject to the
new deadline as extended.

23 LATE BIDS
23.1 Any bid received by the Employer after the deadline for submission of bids prescribed in Clause 22
will be returned unopened to the bidder.

24 MODIFICATION, SUBSTITUTION AND WITHDRAWAL OF BIDS

24.1 The bidder may modify, substitute or withdraw his bid after bid submission, provided that written
notice of modification or withdrawal is received by the Employer prior to the prescribed deadline for
submission of bids.

24.2 The bidder’s modification, substitution or withdrawal notice shall be prepared, sealed, marked and
delivered in accordance with the provisions of Clause 21, with the outer and inner envelopes
additionally marked “MODIFICATION” or “WITHDRAWAL” as appropriate.

24.3 No bid may be modified subsequent to the deadline for submission of bids, except in accordance with
Sub-Clause 28.1.

24.4  Any withdrawal of a bid during the interval between the deadline for submission of bids and
expiration of the period of bid validity specified in Clause 17 may result in the forfeiture of the bid
security pursuant to Sub-Clause 17.6.
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E. BID OPENING AND EVALUATION
25 BID OPENING

25.1

25.2

25.3

254

25.5

The Employer will open the bids, including withdrawals and modifications made pursuant to Clause
24, in the presence of bidders' designated representatives who choose to attend, Friday 29t October

2021 at exactly 10.00 am Local time. Opening of tenders/bids will take place
immediately thereafter at the County Hall in the presence of

tenderers/representatives who may wish to attend. The bidders' representatives who
are present shall sign a register evidencing their attendance.

Envelopes marked "WITHDRAWAL" and “SUBSTITUTION” shall be opened first and the name
of the bidder shall be read out. Bids for which an acceptable notice of withdrawal has been submitted
pursuant to Clause 24 shall not be opened.

The bidder's name, the Bid Prices, including any bid modifications and withdrawals, the presence (or
absence) of bid security, and any such details as the Employer may consider appropriate, will be
announced by the Employer at the opening. Subsequently, all envelopes marked “MODIFICATION”
shall be opened and the submissions therein read out in appropriate detail. No bid shall be rejected
at bid opening except for late bids pursuant to Clause 23.

The Employer shall prepare minutes of the bid opening, including the information disclosed to those
present in accordance with Sub-Clause 25.3.

Bids not opened and read out at bid opening shall not be considered further for evaluation,
irrespective of the circumstances.

26 PROCESS TO BE CONFIDENTIAL

26.1

Information relating to the examination, evaluation and comparison of bids, and recommendations
for the award of contract shall not be disclosed to bidders or any other persons not officially
concerned with such process until the award to the successful bidder has been announced. Any effort
by a bidder to influence the Employer's processing of bids or award decisions may result in the
rejection of the bidder's bid.

27 CLARIFICATION OF BIDS AND CONTACTING OF THE EMPLOYER

27.1

27.2

27.3

To assist in the examination, evaluation, and comparison of bids, the Employer may, at his discretion,
ask any bidder for clarification of their bid, including breakdowns of unit rates. The request for
clarification and the response shall be in writing or by cable, but no change in the price or substance
of the bid shall be sought, offered, or permitted except as required to confirm the correction of
arithmetic errors discovered by the Employer in the evaluation of the bids in accordance with Clause
28.

Subject to Sub-Clause 26.1, no bidder shall contact the Employer on any matter relating to its bid
from the time of the bid opening to the time the contract is awarded. If the bidder wishes to bring
additional information to the notice of the Employer, it should do so in writing.

Any effort by the bidder to influence the Employer in the Employer's bid evaluation, bid comparison
or contract award decisions may result in the rejection of the bidder's bid.

28 EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS

28.1

Prior to the detailed evaluation of bids, the Employer will determine whether each bid (a) has been
properly signed; (b) is accompanied by the required securities; (c) is substantially responsive to the
requirements of the bidding documents; and (d) provides any clarification and/or substantiation that
the Employer may require to determine responsiveness pursuant to Sub-Clause 28.2.
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A substantially responsive bid is one that conforms to all the terms, conditions, and specifications of
the bidding documents without material deviation or reservation and has a valid BID bank guarantee.
A material deviation or reservation is one (a) which affects in any substantial way the scope, quality,
or performance of the works; (b) which limits in any substantial way, inconsistent with the bidding
documents, the Employer's rights or the bidder's obligations under the contract; or (c) whose
rectification would affect unfairly the competitive position of other bidders presenting substantially
responsive bids.

Each price of unit rate inserted in the Bills of Quantities shall be a realistic estimate of the cost of
completing the works, described under the particular item including allowance for overheads, profits
and the like. Should a tender be seriously unbalanced in relation to the Employer’s estimate of the
works to be performed under any item or groups of items, the tender shall be deemed not responsive.

If a bid is not substantially responsive, it will be rejected by the Employer and may not subsequently
be made responsive by correction or withdrawal of the nonconforming deviation or reservation.

29 CORRECTION OF ERRORS

29.1

29.2

Bids determined to be substantially responsive will be checked by the Employer for any arithmetic
errors in the computations and summations. Errors will be corrected by the Employer as follows:

@ Where there is a discrepancy between the amounts in figures and in words, the amount in
words as indicated in the Form of Bid will govern;

(b) Where there is a discrepancy between the unit rate and the line item total resulting from
multiplying the unit rate by the quantity, the unit rate as quoted will prevail, unless in the
opinion of the Employer, there is an obvious typographical error, in which case adjustment
will be made to the entry containing the error.

(© In the event of a discrepancy between the bid amount as stated in the Form of Bid and the
corrected bid figure in the main summary of the Bills of Quantities, the amount as stated
in the form of bid shall prevail.

(d) The error correction factor shall be computed by expressing the difference between the bid
amount and the corrected bid sum as a percentage of the corrected contractor’s work (ie
corrected tender sum less prime cost and Provisional sums)

(e) The error correction factor shall be applied to all the contractor’s work (as a rebate or
addition as the case may be) for the purposes of valuations for interim certificates and
valuations of variations

()] The amount stated in the bid will be adjusted in accordance with the above procedure for
the correction of errors and, with concurrence of the bidder, shall be considered as binding
upon the bidder. If the bidder does not accept the corrected amount, the bid may be rejected
and the Bid Security may be forfeited in accordance with clause 17.

Any error by the Bidder in pricing or extending the Bills of Quantities or carrying forward to the
summary or BID Sum, shall be corrected in such a way that the BID Sum remains unaltered and the
Bidder shall within seven (7) days after issuance of the written notice by the Employer, or such further
time as the Employer may allow, correct his BID in such a manner as may be agreed or directed by
the Employer failing which the BID may be absolutely rejected and the Bid Security forfeited in
accordance with Sub-Clause 17.6 .
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30 EVALUATION AND COMPARISON OF BIDS

30.1

30.2

30.3

30.4

30.5
30.6

30.7

30.8

30.9

The Employer will then evaluate and compare only the bids determined to be substantially responsive
in accordance with Clauses 27 and 28.

In evaluating bids, the employer will determine for each bid the evaluated bid price by adjusting the
bid price as follows

(a) Making any correction of errors pursuant to clause 29

(b) excluding provisional sums and provision, if any, for contingencies in the bills of Quantities,
but including Day works where priced competitively

The Employer reserves the right to accept any variation, deviation or alternative offer. variation,
deviation or alternative offer and other factors which are in excess of the requirements of the bid
documents or otherwise result in the accrual of unsolicited benefits to the Employer, shall not be
taken into account in tender evaluation.

Price adjustment provisions in the Conditions of Contract applied over the period of execution of the
contract shall not be taken into account in the bid evaluation.

Preference where allowed in the evaluation of bids shall not exceed 15%

The procuring entity may at any time terminate procurement proceedings before contract award and
shall not be liable to any person for the termination.

The procuring entity shall give prompt notice for the termination to the bidders and on request give
its reasons for termination within 14days of receiving the request from any bidder.

A bidder who gives false information in the bid document about his qualification of who refuses to
enter into a contract after notification of award shall be considered for debarment from participating
in future public procurement.

If the bid, which results in the lowest Evaluated Bid Price is seriously unbalanced or front loaded in
relation to the Engineer's estimate of the items of work to be performed under the contract, the
Employer may require the bidder to produce detailed price analyses for any or all items of the Bills
of Quantities, to demonstrate the internal consistency of those prices with the construction methods
and schedule proposed. After evaluation of the price analyses, taking into consideration the schedule
of estimated contract payments, the Employer may require that the amount of the Performance
Security set forth in Clause 35 be increased at the expense of the bidder to a level sufficient to protect
the Employer against financial loss in the event of default of the successful bidder under the contract.

30.10 There will be preference for domestic bidders in accordance with section 39 (8) of the Public

Procurement and Disposal Act, 2005 and section 28 of the Public Procurement and Disposal
Regulations, 2006 all of the Laws of Kenya.

30.11 Poor past performance of the bidder shall be used as an evaluation criterion in accordance with section

5: Qualification criteria.
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F. AWARD OF CONTRACT
31 AWARD

311

Subject to Clause 32, the Employer will award the contract to the bidder whose bid has been
determined to be substantially responsive to the bidding documents and who has offered the lowest
Evaluated Bid Price pursuant to Clause 29, provided that such bidder has been determined to be ()
eligible in accordance with the provisions of Sub-Clause 4.1, and (b) qualified in accordance with
the provisions of Clause 5.

32 EMPLOYER'SRIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS

32.1

The Employer reserves the right to accept or reject any bid, and to annul the bidding process and
reject all bids, at any time prior to award of contract, without thereby incurring any liability to the
affected bidder or bidders or any obligation to inform the affected bidder or bidders of the grounds
for the Employer's action.

33 NOTIFICATION OF AWARD

33.1

33.2

Prior to expiration of the period of bid validity prescribed by the Employer, the Employer will notify
the successful bidder in writing or by cable confirmed by registered letter that its bid has been
accepted. This letter (hereinafter and in the Conditions of Contract called "Letter of Acceptance’)
shall specify the sum, which the Employer will pay the Contractor in consideration of the execution
and completion of the works and the remedying of any defects therein by the Contractor as prescribed
by the contract (hereinafter and in the Conditions of Contract called "the Contract Price").

At the same time that the Employer notifies the successful bidder that his bid has been accepted, the
Employer shall notify the other bidders that their bids have been unsuccessful and that their bid
securities will be returned as promptly as possible, in accordance with sub-clause 17.4.

34 SIGNING OF AGREEMENT

34.1

34.2

34.3

At the same time that the Employer notifies the successful bidder that its bid has been accepted, the
Employer will send the bidder the Agreement in the form provided in the bidding documents,
incorporating all agreements between the parties.

Within 14 days of receipt of the form of contract agreement from the employer, the successful bidder
shall sign the form and return it to the employer together with the required performance security.

The parties to the contract shall have it signed within 30days from the date of notification of contract
award unless there is an administrative review request.
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35 PERFORMANCE SECURITY

35.1 Within twenty eight (28) days of receipt of the notification of award from the Employer, the
successful bidder shall furnish to the Employer a performance security in the form stipulated in the
Conditions of contract. The form of performance security provided in Section 9 of the bidding
documents shall be used.

35.2 The successful bidder shall provide a performance security in the form of an Unconditional Bank
Guarantee from a reputable bank approved by the employer and located in Kenya.

35.3 Failure by the successful Bidder to lodge the required Performance Guarantee shall constitute a
breach of contract and sufficient grounds for the annulment of the Award and forfeiture of the
Bid Surety; in which event the Employer may make the award to the next ranked bidder or call for
new bids.

36 CONTRACT EFFECTIVENESS

36.1 The Contract will be effective only upon signature of the Agreement between the Contractor and the
Employer.

37 ADVANCE PAYMENT

37.1 An advance payment, if approved by the employer, shall be made under the contract, if
requested by the contractor, in accordance with clause 60(1) of the conditions of contract.
The advance payment guarantee shall be denominated in Kenya Shillings.

38 CORRUPT AND FRAUDULENT PRACTICES

38.1 The procuring entity requires that bidders observe the highest standard of ethics during the
procurement process and execution of contracts. A bidder shall sign a declaration that he has not
and will not be involved in corrupt or fraudulent practices.
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SECTION 5: QUALIFICATION CRITERIA
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SECTION 5: QUALIFICATION CRITERIA

This Section contains all the factors, methods and criteria that the Employer shall use to
evaluate applications. The information to be provided in relation to each factor and the
definitions of the corresponding terms are included in the respective Application Forms.

Contents
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POST QUALIFICATION SCORE

Current work

years showing current work commitment.

POINT
ITEM | DESCRIPTION SCORE
SCALE
KEY PERSONNEL Max 25
Bsc Civil Engineering. 6
e Registered Engineer 3
Qualification J — g
HND in Civil Eng. 4
Site Agent (Max 8 marks) Dip in Civil Eng. 3
> 3 years and above 2
Experience 2 years 2
1 year 1
. Diploma in Survey (Minimum 5
Qualification p_ - - Y )
1 Certificate in Survey 2
Surveyor (Max 8 marks) > 3Years 3
Experience 2 Years 2
1Year 1
Diploma in Civil Engineering
Qualification | (Minimum) 5
. M " Certificate in Civil Engineering 2
oreman (Max 9marks) > Jvears 4
Experience 1 Years 2
PLANT AND EQUIPMENT Max 10
) Owned 2
Dozer Cat D8 or equivalent — 1No.
Leased 1
) Owned 2
Grader Cat 140H or equivalent - 1No.
Leased 1
2 Owned 2
Roller self-propelled - 1No.
Leased 1
Hydraulic excavator CAT 180HP or Owned 2
equivalent — 1No. L eased 1
) ) Owned 2
Tipper Trucks 15 ton gross capacity — 3No.
Leased 1
FINANCIAL CAPABILITY Max 2
The financial accounts, balance sheets, profit
and loss statements are certified by reputable 5
audit firm. Contact information of the firm to be
Financial statements provided (Last Two Years)
3 The Bank statements are from a reputable Bank.
Contact information to be availed (Last Six 5
Months)
Financial Information / | Provide turn-over figures for the last two (2) 5
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Provide undertaking from the bank providing

current line of credit specific to the tender >
WORK METHODOLOGY Max 25
Signed work programme chart and cash flow 0-13
estimate
Detailed method statement on how to carry out 0-12
the intended works
WORK SAFETY MANAGEMENT Max 15
Proposals on traffic control, workers’ safety & accident prevention 15
EXPERIENCE Max 5
General Experience (Completion Certificates of 3 No of projects completed in 3
the last 5 years)
Two (2 No) of projects submitted above, should have a minimum Contract 2
value of Kshs. 3,000,000
TOTAL MAX 100

28




ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA ROAD.

Qualification Criteria

Compliance Requirements

Joint Venture

Documentation

Submission Requirements

No. . . . . _
0 Subject Requirement Single Entity All Parties Each Party One Party
Combined
1. Eligibility
1.1 Eligibility Nationality in accordance with Sub- | Must meet requirement Existing or Must meet N/A Section 7, Schedule 1
Clause 4.1. intended JV requirement
must meet
requirement
1.2 Conflict of Interest No conflicts of interest in Sub- Must meet requirement Existing or Must meet N/A Section 7, Schedule 1
Clause 4.2. intended JV requirement
must meet
requirement
1.3 Employer Ineligibility Not having been declared ineligible | Must meet requirement Existing JV Must meet N/A Section 7, Schedule 1
by the Employer, as described in must meet requirement
Sub-Clause 4.3. requirement
14 Incorporation & Pursuant to sub clause 4.1 the Must meet requirement Must meet Must meet N/A Section 7, Schedule 1
Registration following shall be provided; requirement requirement
- Certified Copy of Certificate of
incorporation to show that the
applicant is a registered company
and legally authorised to do business
in Kenya
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No.

Qualification Criteria

Compliance Requirements

Joint Venture

Documentation

Subject Requirement Single Entity All Parties Submission Requirements
Combined Each Party One Party
2. Historical Contract Non-Performance
2.1 History of Non- Non-performance of a contract did Must meet requirementby | N/A Must meet N/A Section 7, Schedule 6
Performing Contracts not occur within the last five (5) itself or as party to past or requirement by

years prior to the deadline for existing JV itself or as party
application submission based on all to past or
information on fully settled disputes existing JV
or litigation. A fully settled dispute
or litigation is one that has been
resolved in accordance with the
Dispute Resolution Mechanism
under the respective contract, and
where all appeal instances available
to the applicant have been
exhausted.

2.2 Pending Litigation All pending litigation shall in total Must meet requirementby | N/A Must meet N/A
not represent more than fifty percent | itself or as party to past or requirement by Section 7, Schedule 10
(50%)] of the Applicant's net worth existing JV itself or as party
and shall be treated as resolved to past or
against the Applicant. existing JV

3. Financial Situation

3.1 Financial Performance | Submission of audited balance Must meet requirement N/A Must meet N/A Section 7, Schedule 9&10
sheets or if not required by the law requirement
of the applicant's country, other
financial statements acceptable to
the Employer, for the last two [2]
years to demonstrate:
(a) the current soundness of the
applicants financial position and its (a) Must meet requirement
prospective long term profitability, (@ N/A (a) Must meet (QN/A
and _ (b) Must meet requirement requirement
(b) capacity to have a cash flow
amount of min KShs. 5(five) (b) Must meet (b)N/A b)N/A

Million equivalent working capital

requirement
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No.

Qualification Criteria

Compliance Requirements

Joint Venture

Documentation

Submission Requirements

Subject Requirement Single Entit i
J q g y All Parties Each Party One Party
Combined
3.2 Average Annual Minimum average annual Must meet requirement Must meet Must meet ((100- | Must meet fifty Section 7, Schedule 9&10

Construction Turnover

construction turnover of KShs.
5Million [5 million], calculated as
total certified payments received for
contracts in progress or completed,

requirement

50)/(n-1))% of
the requirement
where n= number
of joint venture

(50%) percent of
the requirement

within the last three [(3)] years members
4. Experience
4.1 General Construction | Experience under construction Must meet requirement N/A Must meet N/A Section 7, Schedule 6
Experience contracts in the role of contractor, requirement

subcontractor, or management
contractor for at least the last five[5]
years prior to the applications
submission deadline

4.2(a) | Specific Construction | Participation as contractor, Must meet requirement Must meet N/A Must meet Section 7, Schedule 6

Experience

management contractor or
subcontractor, in at least two (2)
contracts within the last six (2)
years, each with a value of at least
KShs. 10Million (Ten million), that
have been successfully and
substantially completed and that are
similar to the proposed works. The
similarity shall be based on the
physical size, complexity,
methods/technology or other
characteristics as described in
Section 6, Scope of Works

requirement

requirement for
one contract
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Qualification Criteria

Compliance Requirements

Joint Venture

Documentation

Submission Requirements

No. . . . . _
0 Subject Requirement Single Entity All Parties Each Party One Party
Combined
4.2(b) b) For the above or other contracts Must meet requirements Must meet N/A Must meet Section 7, Schedule 6

executed during the period stipulated requirement requirement

in 4.2(a) above, a minimum

construction experience in at least

one (1) of:

- Repair & rehabilitation of
bitumen roads.
- New Construction to
bitumen standards.
43 Work Methodology Submission of a brief work Should demonstrate Should N/A N/A Section 7, Schedule 11
methodology in accordance with understanding of the scope | demonstrate
sub-clause 5.3 of works and other general | understanding
requirements of the scope of
works and other
general
requirements
5. Current Commitments
5.1 On-going contracts The total value of outstanding works | Must meet requirements Must meet Must meet ((100- | N/A Section 7, Schedule 7

on the on-going contracts must not
exceed KShs. 5Million

requirements

50)/(n-1))% of
the requirement
where n= number
of joint venture
members

6. Site Staff
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Qualification Criteria Compliance Requirements Documentation
] . ] ) Joint Venture o .
No. Subject Requirement Single Entity All Parties Submission Requirements
. Each Party One Party
Combined
The site staff shall posses minimum | Must meet requirements Must meet N/A N/A Section 7, Schedule 5
levels set below; requirements
Site Agent Qualification = BSc. Civil Eng
General Experience = 5 years and
above.
Senior Foreman Qualification = H.N.D. or Dip Civil

Eng.
General Experience =5 yrs

Site Surveyor Qualification = Degree in Survey or
Diploma in Survey
General Experience =5 yrs.
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7 Schedules of the Major Items of Plant to Be Used On the Proposed Contract

The Bidder must indicate the core plant and equipment considered by the company to be
necessary for undertaking the project together with proof of ownership. (* Mandatory
minimum number of equipment required by the Employer for the execution of the project
that the bidder must make available for the Contract).

Item Minimum No of No. of No. of equipment
No. Number Equipment equipment to to be made
Equipment Details Required | Owned by the be available for the
for the Bidder hired/purchase | Contract by the
Contract d by the Bidder
; Bidd
Execution 1ader
1 A) Transport (Tippers,
dumpers, water
tankers)
6X4 tippers payload
16 — 20 tonnes 5

B) Earth — Moving
2 Equipment

1. Tractor dozers with
dozer attachment 1
(D6-D9 equivalent)

2. Motor graders (93 - | 1
205kW)

3 C) Excavators

1. Hydraulic crawler 1
mounted (10 — 16
tonnes) — 0.40 —
0.60 m3 SAE
bucket.

D) Rollers 1

1. Self propelled
single drum
vibrating (various

types)

We hereby certify that notwithstanding the list of plant detailed above, we will provide
sufficient, suitable and adequate plant in good working order for the successful
completion of works as specified under the contract.
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(Signature of Contractor) (Date)

SECTION 6: CONDITIONS OF CONTRACT

35



ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA ROAD.

SECTION 6A CONDITIONS OF CONTRACT PART I: GENERAL
CONDITIONS OF CONTRACT

The Conditions of Contract Part 1 — General Conditions shall be those forming Part 1 of the
Conditions of Contract for Construction (Building and Engineering works), First Edition 1999,
reprinted in 1992 with further amendments, prepared by the Federation Internationale des
Ingenieurs Conseils (FIDIC). The Conditions are subject to variations and additions set out in Part
IT hereof entitled “Conditions of Contract, Part I — Conditions of Particular Application

NOTE

1) The Conditions of Particular Application take precedence over the General Conditions of
Contract.

i) Copies of the FIDIC Conditions of Contract can be obtained from:

FIDIC Secretariat

P.0.Box 311

CH-1215 Geneva 15
Switzerland

Fax: 41-22-799-49-00
Telephone: 41-22-799-49-01
Email : fidic@fidic.org
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SECTION 6B: CONDITIONS OF CONTRACT PART I1: (CONDITIONS OF
PARTICULAR APPLICATION)

The following Conditions of Particular Application shall supplement the General Conditions of
Contract. Whenever there is a conflict, the provisions herein shall prevail over those in the
General Conditions of Contract. The Particular Condition is preceded by the corresponding
clause number of the General Conditions to which it relates.

CONTENTS

CONDITIONS OF CONTRACT PART Il (CONDITIONS OF PARTICULAR

APPLICATION) ..ottt ene s 40
SUB-CLAUSE 1.1 - DEFINITIONS. ...t 40
SUB-CLAUSE 1.2 — INTERPRETATION .......coiiit ittt 40
SUB-CLAUSE 1.4 - LANGUAGE AND LAW ..ot 40
SUB-CLAUSE 1.5-PRIORITY OF CONTRACT DOCUMENTS.........coeveeeeeieee e, 40
SUB-CLAUSE 1.9 DELAYED INSTRUCTIONS OR DRAWINGS.........ccccovvevvvvireeene, 41
SUB-CLAUSE 1.9a AS-BUILT DRAWINGS.........cooiiiii et 41
SUB-CLAUSE 1.9b INTENT OF DRAWINGS AND SPECIFICATIONS...........cc........ 41
SUB-CLAUSE 1.9¢c SUFFICIENCY OF DRAWINGS AND SPECIFICATIONS ......... 41
SUB-CLAUSE 19d APPROVAL OF DRAWINGS NOT TO ABSOLVE THE

CONTRACTOR....c e e 42
SUB-CLAUSE 1.9¢e APPROVED DRAWINGS TO BE MODIFIED........ccccccecovvvireeenne 42
SUB-CLAUSE 1.9f SIZE OF DRAWINGS.........cooii ittt 42
SUB-CLAUSE 3.1 - ENGINEER’S DUTIES AND AUTHORITY............ceoovvieiiiiieeee, 42
SUB-CLAUSE 3.2 - DELEGATION BY THE ENGINEER............ccocvvvviiiiiiiei i, 42
SUB-CLAUSE 4.1 CONTRACTOR’S GENERAL RESPONSIBILITIES .................... 43
SUB-CLAUSE 4.2 - PERFORMANCE SECURITY ..ooviiiieceeeccee e, 45
SUB-CLAUSE 4.3- CONTRACTOR’S Representative................c.cccooueiiiiiiiciininnnennnn, 45
SUB-CLAUSE 4.3a - LANGUAGE ABILITY AND QUALIFICATIONS OF

CONTRACTOR’S AUTHORISED AGENT ..., 45
SUB-CLAUSE 4.3b - QUALIFICATION AND LANGUAGE ABILITY OF

SUPERINTENDING STAFF ...t 45
SUB-CLAUSE 4.4 — SUDCONTIACIONS ......coiiviii ittt 46
SUB-CLAUSE 6.5 - RESTRICTION ON WORKING HOURS .......ccoccceiiiiiiieeieee e, 47
SUB-CLAUSE 48 - SAFETY, SECURITY AND PROTECTION OF THE

ENVIRONMENT ....ooiiiiiii ettt ettt e s ebaae e 47
SUB-CLAUSE 4.10 — SITE DAT A ettt ettt e e earaa e e 48
SUB-CLAUSE 4.14 — INTERFERENCE WITH TRAFFIC .....cccooooiiiiieeeiee e, 48
SUB-CLAUSE 4.14A - REINSTATEMENT AND COMPENSATION FOR DAMAGES TO

PERSONS AND PROPERTY ..ottt 48
SUB-CLAUSE 6.1 — CONDITIONS OF EMPLOYMENT OF LABOUR.........cceeeeunee. 49
SUB-CLAUSE 6.2 = FAIR WAGES.........c oottt 49
SUB-CLAUSE 6.2a — BREACH OF FAIR WAGES CLAUSE.........ccooceiiiiiiee e, 50
SUB-CLAUSE 6.2b — COMPENSATION FOR INJURY ...oooiiiiiiiiii i 50
SUB-CLAUSE 6.4 — LABOUR STANDARDS. ...ttt 50
SUB-CLAUSE 6.9 REPATRIATION OF LABOUR ......cooiiiiiiiciee e 50
SUB-CLAUSE 6.12: HIV/AIDS AND GENDER ISSUES .........cooiiiiiiiee e, 51
SUB-CLAUSE 6.13: MEASURES AGAINST INSECT AND PEST NUISANCE.......... 51
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SUB-CLAUSE 6.14: EPIDEMICS ..o 51
SUB-CLAUSE 6.15: FESTIVALS AND RELIGIOUS CUSTOMS ........c.ccoiiiiiiiee, 52
SUB-CLAUSE 7.8 —ROYALTIES ... 52
SUB-CLAUSE 8.1 - COMMENCEMENT OF WORKS...........ccoiiiiiii, 52
SUB-CLAUSE 8.2 — TIME FOR COMPLETION ......ccoooiiiiiiii, 52
SUB-CLAUSE 8.3 PROGRAM TO BE SUBMITTED .......cccoiiiiiiiiicee 53
SUB-CLAUSE 8.4 — EXTENSION OF TIME FOR COMPLETION ........ccccoviiiiiiienne, 54
SUB-CLAUSE 14.3- CASH FLOW ESTIMATE ..., 54
SUB-CLAUSE 17.3 — EMPLOYER’S RISKS.......coiiiii e 60
SUB-CLAUSE 18.2 - INSURANCE OF WORKS AND CONTRACTOR ‘S EQUIPMENT
60
SUB-CLAUSE 18.2 — SCOPE OF COVER........cooiiiiiiiiiiiee e 60
SUB-CLAUSE 18.4a - EXCLUSIONS. ..o 61
SUB-CLAUSE 18.5 — INSURANCE NOTICES .......ccoiiiiiee e 61
SUB-CLAUSE 18.6 — NOTIFICATION TO INSURERS..........ccoiiiiieiie 61
SUB-CLAUSE 47.2 - REDUCTION OF LIQUIDATED DAMAGES...........ccccoiiienene. 54
SUB-CLAUSE 52.1 - VALUATION OF VARIATIONS. ... 54
SUB-CLAUSE 52.4 — DAYWORKS ... oo 55

SUB-CLAUSE 54.1 — CONTRACTOR’S EQUIPMENT, TEMPORARY WORKS AND
MATERIALS: EXCLUSIVE USE FOR THE WORKSError! Bookmark not

defined.
SUB-CLAUSE 54.9 EQUIPMENT AND PLANT ..ottt 47
SUB-CLAUSE 54.10 WATER, FUEL, LIGHT AND POWER.........ccocceiviiiieeieiiee e, 47
SUB-CLAUSE 54.11 EXISTING SERVICES. ... oo 48
SUB-CLAUSE 55.2 - OMISSIONS OF QUANTITIES.......cccoii e 54
SUB-CLAUSE 58.4 — PROVISIONAL ITEMS. .......coo e 55
CLAUSE 60: — CERTIFICATES AND PAYMENTS ......ooiiiiiiiiee e 55
SUB-CLAUSE 60.1 — MONTHLY STATEMENT ..ottt 55
SUB-CLAUSE 60.2 - INTERIM PAYMENT CERTIFICATE.......ccooeiiee e, 56
SUB-CLAUSE 60.3 —- PAYMENT OF RETENTION MONEY ......ccoociiiiiiiiieeiee e, 56
SUB-CLAUSE 60.4—- CORRECTION OF CERTIFICATES ..o, 56
SUB-CLAUSE 60.5- STATEMENT AT COMPLETION......cccoooiiiiiie e, 57
SUB-CLAUSE 60.6 — FINAL STATEMENT ... 57
SUB-CLAUSE 60.7— DISCHARGE ........ooieie ettt ettt 57
SUB-CLAUSE 60.8 — FINAL PAYMENT CERTIFICATE.......cccooiiieiicee e, 57
SUB-CLAUSE 60.9- CESSATION OF EMPLOYERS LIABILITY ..coooiiiiiiiiiiee e, 58
SUB-CLAUSE 60.10 —= TIME FOR PAYMENT .....coiiiii et 58
SUB-CLAUSE 60.11 — CURRENCY OF PAYMENT ...ttt 58
SUB-CLAUSE 60.12 — ADVANCE PAYMENT ....oooiiii e 58
SUB-CLAUSE 60.13 MATERIALS FOR PERMANENT WORKS .......coooviiieieiiree, 59
SUB-CLAUSE 67.1 — ENGINEER’S DECISION..........cooiiiiiiii et 43
SUB-CLAUSE 67.2 — AMICABLE SETTLEMENT ......oooiiiiiie e 61
SUB-CLAUSE 67.3 — ARBITRATION ...ttt ettt nee e 61
SUB-CLAUSE 68.2 - NOTICES TO EMPLOYER AND ENGINEERError! Bookmark not
defined.
SUB-CLAUSE 68.4 —- CORRESPONDENCES..........cccovvven.... Error! Bookmark not defined.
CLAUSE 69 — DEFAULT OF EMPLOYER ...t 62
CLAUSE 70 —- CHANGES IN COST AND LEGISLATION ...ccoooieiiiiieeeciee e 62
SUB-CLAUSE 70.1- PRICE ADJUSTMENT ...ttt 54
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SUB-CLAUSE 70.2- OTHER CHANGES IN COST ......ccooiiiiiiiii 62
SUB-CLAUSE 70.3-ADJUSTMENT FORMULAE ..., 62
SUB-CLAUSE 70.4- SOURCES OF INDICES AND WEIGHTINGS ...........ccoiiiineee, 63
SUB-CLAUSE 70.5-BASE, CURRENT, AND PROVISIONAL INDICES..................... 63
SUB-CLAUSE 70.6 - ADJUSTMENT AFTER COMPLETION........ccccovviiiiiiiiiiiic, 63
SUB-CLAUSE 70.7 - WEIGHTINGS. .......cooiiiiie e 63
SUB-CLAUSE 70.8 - SUBSEQUENT LEGISLATION ......ccoiiiiiiiiiii, 63
CLAUSE 72 — RATES OF EXCHANGE COST ... 64
CLAUSE 73 — BRIBERY AND COLLUSION .....ccoiiiiiiiiiiee e 64
CLAUSE 74: - CONTRACT TO BE CONFIDENTIAL.....c.ccoiiiiiiiiiiii 65
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CONDITIONS OF CONTRACT PART Il (CONDITIONS OF PARTICULAR APPLICATION)

SUB-CLAUSE 1.1 - DEFINITIONS

Amend this sub-clause as follows:

1.1.2.2 The “Employer” is County Government of Bungoma, represented by the County
Secretary.

1.1.2.4 The “Engineer” is the Chief Officer — Roads, Transport, Infrastructure and Public
Works (Design and Construction.

1.1.1.10 Insert in line 2 after the “Bills of Quantities”, the following, “the rates entered by
the Contractor (whether or not such rate be employed in computation of the Contract
Price),”

Amend subparagraph (b) (v) of Sub-clause 1.1 by adding the following words at the end:
The word “BID” is synonymous with “bid” and the word “Appendix to BID” with
“Appendix to Bid” and the word “BID documents” with “bidding documents”.

SUB-CLAUSE 1.2 - INTERPRETATION
Add Sub-Clause 1.2 (e), the following:

Words designating persons or parties shall include firms and companies and any
organization having legal capacity.

SUB-CLAUSE 14 - LANGUAGE AND LAW

The Contract document shall be drawn up in the ENGLISH LANGUAGE. Communication
between the Contractor and the Engineer’s Representative shall be in this given language.

a) The Laws applicable to this Contract shall be the Laws of the Republic of Kenya.

SUB-CLAUSE 1.5 -PRIORITY OF CONTRACT DOCUMENTS

Delete the documents listed 1-6 and substitute:
(1) The Contract Agreement (if completed)

(2) The Letter Of Acceptance;

(3) The Bid and Appendix to Bid;

(4) The Conditions of Contract Part I1;

(5) The Conditions of Contract Part I;

(6) The Special Specifications;

(7) The Standard Specification for Road and Bridge Construction, 1986;
(8) The Drawings;

(9) The priced Bills of Quantities

(10) Other documents as listed in the Appendix to form of Bid
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SUB-CLAUSE 1.9 DELAYED INSTRUCTIONS OR DRAWINGS

Add to Sub-Clause 1.9, the following:

“The Contractor shall give 2 weeks' notice in writing to the Engineer or the Engineer's
Representative of any further drawings or specifications that may be required for the
execution of the Works or otherwise under the Contract.”

SUB-CLAUSE 1.9A AS-BUILT DRAWINGS

On Completion of the works, the Contractor shall arrange to furnish to the Employer at his
own cost two (2) bound sets of all ‘As-built” drawings for every component of the Work,
such copies being on polyester film and a digitized copy of the drawings in a compact disc
of format to be approved by the Engineer or his Representative. The Taking-Over
Certificate of the works, whole or parts, as per the provisions of Clause 10.1 and 10.2 hereof
shall not be issued by the Engineer in the event of the Contractor’s failure to furnish the
aforesaid drawings for the entire Works.

SUB-CLAUSE 1.9B INTENT OF DRAWINGS AND SPECIFICATIONS

The intent of Drawings and Specifications is to describe the details for the complete
Reconstruction and maintenance of the Works, which the Contractor undertakes to perform
in accordance with the terms of the Contract.

The Drawings or Specifications describe portions of the Works in general terms, but not in
complete detail, it is understood that only materials and workmanship of the first quality
are to be used.

Unless otherwise specified, the Contractor shall furnish all labour, materials, tools,
equipment and incidentals, and do all the work involved in executing the Contract in a
satisfactory and workmanlike manner.

SUB-CLAUSE 1.9C SUFFICIENCY OF DRAWINGS AND SPECIFICATIONS

The Drawings and Specifications included in the Contract are believed to be full and
sufficient to enable the Contractor to carry out the work required by the Contract. Should
the Contractor discover any error, omission, fault and other defect or deficiency in the
Drawings and Specifications he shall promptly notify the Engineer's Representative of the
same and the error, omission, fault, defect or deficiency will be rectified by the Engineer.

No payment will be made to the Contractor for undertaking any kind of design work other
than that specifically required by the terms of the Contract. Payment for design work
specifically required by the terms of the Contract shall be deemed to be included in the
Rates and Lump Sums entered in the Bill of Quantities
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SUB-CLAUSE 1.9D APPROVAL OF DRAWINGS NOT TO ABSOLVE THE CONTRACTOR

Non examination by the Engineer of any document submitted by the Contractor of the
Temporary Works nor the approval expressed by the Engineer in regard thereto either with
or without modifications SHALL NOT absolve the Contractor from any liability imposed
upon him by any provision of the Contract.

SUB-CLAUSE 1.9E APPROVED DRAWINGS TO BE MODIFIED

Should it be found at any time after approval has been given by the Engineer to any
drawings submitted by the Contractor that the said drawings do not comply with the terms
and conditions of the Contract, or that the details do not agree with any drawings submitted
previously, such alterations and additions as may be deemed necessary by the Engineer
shall be made therein by the Contractor and the work carried out accordingly without extra
payment to the Contractor thereof.

SUB-CLAUSE 1.9F SIZE OF DRAWINGS

All drawings submitted by the Contractor shall for convenience in filing be as far as
possible of a uniform size being not more than 101 cm x 68 cm overall (Al-size). All
drawings shall be numbered and dated.

SUB-CLAUSE 3.1 - ENGINEER’S DUTIES AND AUTHORITY.

The Engineer shall carry out the duties specified in the contract. Except as expressly
stated in the contract, the Engineer shall not have authority to relieve the Contractor of
any of its obligations under the contract. The Engineer shall obtain the specific approval
of the Employer before taking any of the following actions:

a) Consenting to the subletting of any part of the works under Sub - Clause 7;

b) Certifying additional cost

c) Determining an extension of time

d) Issuing a variation;

e) Fixing rates or prices

SUB-CLAUSE 3.2 - DELEGATION BY THE ENGINEER.

The Engineer may, from time to time, while retaining ultimate responsibility, delegate to
the Engineer's representative any of the duties and authority vested in the Engineer and
he may at any time revoke such delegation or replace the representative. Any such
delegation, revocation or replacement shall be in writing and shall not take effect until a
copy thereof has been delivered to the Contractor. The administrative order which
determines the duties, authority and identity of the Engineer's representative shall be
issued by the Engineer at the moment of the commencement order. The role of the
Engineer’s representative shall be to supervise and inspect works and to test and examine
the materials employed and the quality of workmanship. Under no circumstances will the
Engineer’s representative be empowered to relieve the Contractor of its obligations under
the contract or save where express instructions to that effect are given below or in the
contract — order works resulting in an extension of the period of implementation of tasks
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or additional costs to be paid by the Employer or introduce variants in the nature or scale
of the works.

Any communication given by the Engineer’s representative to the Contractor in
accordance with the terms of such delegation shall have the same effect as though it had
been given by the Engineer, provided that:

a) any failure on the part of the Engineer’s representative to disapprove any work,
materials or plant shall not prejudice the authority of the Engineer to disapprove such
work, materials or plant and to give the instructions necessary for the rectification
thereof;

b) The Engineer shall be at liberty to reverse or vary the contents of such
communication.

Instructions and/or orders issued in writing by the Engineer shall be considered an
administrative order. Such orders shall be dated, numbered and entered by the Engineer
in a register, and copies thereof delivered by hand, where appropriate, to the Contractor's
representative.

SUB-CLAUSE 3.5 — ENGINEER’S DECISION

Delete the entire sub-clause 3.5 and insert the following;

“If a dispute of any kind whatsoever arises between the Employer and the Contractor in
any connection with, or arising out of, the Contract or the execution of the works, whether
during the execution of the works or after their completion and whether before or after
repudiation or other termination of the Contract including any dispute as to any opinion,
instruction, determination, certificate or valuation of the Engineer, the matter in dispute
shall, in the first place, be referred in writing to the Engineer, with a copy to the other party.
Such reference shall state it is made pursuant to this clause. No later than 28 (twenty eight)
day after the day on which he received such reference the Engineer shall give notice of his
decision to the Employer and the Contractor. Such decision shall state it is made pursuant
to this clause.

Unless the Contract has already been repudiated or terminated, the Contractor shall, in
every case, continue to proceed with the works with all due diligence and the Contractor
and the Employer shall give effect forthwith to every such decision of the Engineer unless
and until the same shall be revised, as hereinafter provided, in an Amicable Settlement,
Adjudicator’s or Arbitrator’s award.

If either the Employer or the Contractor be dissatisfied with the any decision of the
Engineer, or if the Engineer fails to give notice of his decision on or before the 28th (twenty
eighth) day after the day on which he received the reference, then either the Employer or
the Contractor may, on or before the 28th (twenty eighth) day after the day on which he
received notice of such decision, or on or before the 28th (twenty eighth) day after the day
on which the said period of 28 days expired, as the case may be, give notice to the other
party, with a copy for information to the Engineer, of his intention to commence
Adjudication, as hereinafter provided, as to the matter in dispute. Such notice shall
establish the entitlement of the party giving the same to commence Adjudication, as
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hereinafter provided, as to such dispute; no adjudication in respect thereof may be
commenced unless such notice is given.

If the Engineer has given notice of his decision as to a matter in dispute to the Employer
and the Contractor and no notice of intention to commence adjudication as to such dispute
has been given by either the Employer or the Contractor on or before the twenty eighth
day after the day on which the parties received notice as to such decision from the
Engineer, the said decision shall become final and binding upon the Employer and the
Contractor. “

SUB-CLAUSE 4.1 CONTRACTOR’S GENERAL RESPONSIBILITIES

Add to Sub-Clause 4.1, the following:

(a) Within 28 days after receipt of the Engineer's order to commence the works, the
Contractor shall establish an office at the site duly equipped for the Contractor's
Representative and his supervisory personnel. The Contractor shall maintain this
office throughout the Contract period. All correspondence sent to this office shall
be deemed to have been sent to the Contractor's legal domicile.

(b) A foreign Contractor or a Kenyan-foreign joint venture, if not registered in Kenya
under the applicable laws of Kenya, shall undertake registration upon receipt of the
Letter of Acceptance and prior to signing of the Contract.

(c) The Contractor shall comply with any administrative orders given to him. Where
the Contractor considers that the requirements of an administrative order go
beyond the authority of the Engineer or of the scope of the contract, the
Contractor shall give notice, with reasons, to the Engineer. If the Contractor fails
to notify within the 30 day period after receipt thereof, he shall be barred from so
doing. Execution of the administrative order shall not be suspended because of
this notice.

(d) The Contractor shall respect and abide by all laws and regulations in force in
Kenya and shall ensure that its personnel, their dependants, and its local
employees also respect and abide by all such laws and regulations. The Contractor
shall indemnify the Employer against any claims and proceedings arising from
any infringement by the Contractor, its employees and their dependants of such
laws and regulations.

(e) If the Contractor acts on behalf of or is a joint venture or consortium of two or
more persons, all such persons shall be jointly and severally bound in respect of
the obligations under the contract, including any recoverable amount. The person
designated by the consortium to act on its behalf for the purposes of this contract
shall have the authority to bind the consortium. The composition or the
constitution of the joint venture or consortium shall not be altered without the
prior consent of the Employer. Any alteration of the composition or the
constitution of the joint venture or consortium without the prior consent of the
Employer may result in the termination of the contract.
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(F) The Contractor shall make its own arrangements for the engagement of all staff
and labour. The rates of remuneration and the general working conditions, as laid
down by the labour laws shall apply as a minimum to employees on the site.

SUB-CLAUSE 4.2 - PERFORMANCE SECURITY

Replace the text of Sub clause 4.2, first paragraph with the following:

“The Contractor shall provide security for his proper performance of the Contract within
14 days after receipt of the Letter of Acceptance. The Performance Security shall be in the
form of a bank guarantee as stipulated by the Employer in the Appendix to Bid. The
Performance Security shall be issued by a bank incorporated in Kenya. The Contractor
shall notify the Engineer when providing the Performance Security to the Employer.

Without limitation to the provisions of the preceding paragraph, whenever the Engineer
determines an addition to the Contract Price as a result of a change in cost or otherwise,
the Contractor, at the Engineer’s written request, shall promptly increase the value of the
Performance Security by an equal percentage.”

Replace the text of Sub clause 4.2, Last paragraph with the following:

“The Performance Security shall be valid until a date 28 days after the date of issue of the
Taking over Certificate. The security shall be returned to the Contractor within 14 days of
expiration of the performance security.”

SUB-CLAUSE 4.3- CONTRACTOR’S REPRESENTATIVE

Add the following at the end of the first paragraph of sub-clause 4.3

“The Contractor shall, within seven (7) days of receipt of the Engineer’s order to
commence the works inform the Engineer in writing the name of the Contractor’s
Representative and the anticipated date of his arrival on site.”

Add the following Sub-clause 4.3a

SUB-CLAUSE 4.3A - LANGUAGE ABILITY AND QUALIFICATIONS OF CONTRACTOR’S
AUTHORISED AGENT

The Contractor’s Agent or Representative on the site shall be a Registered Engineer as
registered by the Engineer’s Registration Board of Kenya in accordance with the Laws of
Kenya Cap 530 or have equivalent status approved by the Engineer and shall be able to
read and write English fluently.

The Contractor’s Agent or Representative shall have at least 5 years relevant experience
as an Engineer.

SUB-CLAUSE 4.3B - QUALIFICATION AND LANGUAGE ABILITY OF SUPERINTENDING
STAFF

The Contractor’s superintending staff shall meet the following minimum qualifications:
(@).Should have a working knowledge of English or Kiswahili. Should any of the
superintending staff not be able to meet this condition, the Contractor shall propose to the
Engineer arrangements for provision of a sufficient number of interpreters of approved
qualifications. The Engineer, at his discretion, may amend, approve or reject such

45



ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA ROAD.

arrangements or reject deployment of superintending staff not meeting the language
requirements. The Engineer may at any time during the duration of the Contract amend
any approved arrangements made for interpreters, which shall be implemented at the
Contractors expense.

(b) The key staff listed below must have academic qualifications from Government recognised
institutions or equivalent institutions of the levels set out in Section 5, Part 6 and as below.

e Site Agent: Bsc. Civil Eng. and Registered with Kenya Engineers Registration
Board

e Deputy Site Agent: Bsc. Civil Eng

e Site Engineer: Bsc. Civil Eng

e Senior Foreman: Higher National Diploma — Civil Engineering

e Site Surveyor :  Higher National Diploma — Surveying

e [Foremen: Ordinary National Diploma — Civil Engineering

o Materials Technologist: Ordinary National Diploma — Civil Engineering

(c) The key staff listed below must have minimum experience set out in Section 5, Part 6 and
as below:

e Site Agent: 5 years
e Deputy Site Agent:5 years
e Site Engineer: 5 years
e Senior Foreman: b5 years
e Site Surveyor: 5 years
e Foremen: 5 years
o Materials Technologist:5 years

(d) Qualifications as above shall be subject to verification and approval on site by the Engineer
or his representative on site before commencement of the said works.

SUB-CLAUSE 4.4 - SUBCONTRACTORS

Add the following at the end of the first sentence:

“A subcontract shall be valid only if it is a written agreement by which the Contractor
entrusts performance of a part of the contract to a third party. Simple plant hire, labour
only and supply contracts are not considered or construed "subcontracts"” for the purpose
of this contract.

The Contractor shall request the Employer the authorization to subcontract. The request
must indicate the elements of the contract to be subcontracted and the identity of the
subcontractors. Within 30 days of receipt of this request, the Employer must either
extend the delay for a maximum of 15 days or notify the Contractor of its decision,
stating reasons should he withhold such authorization. If the Employer fails to notify its
decision within the time limit referred to above, the request is deemed to be approved at
the end of the time limit.
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Subcontractors must satisfy the eligibility criteria applicable for the award of the contract
and they cannot fall under the exclusion criteria described in the tender document.”

SUB-CLAUSE 4.7A EQUIPMENT AND PLANT

Only equipment suitable to produce the quality of work and materials required will be
permitted to operate on the contract.

The Contractor shall provide adequate and suitable equipment and plant to meet the above
requirements and when ordered by the Engineer shall remove unsuitable equipment from
the Site and discontinue the operation of unsatisfactory plant.

In transporting equipment to and from the Site and in using it on the Site, the Contractor
shall comply with the country applicable laws.

SUB-CLAUSE 4.8 - SAFETY, SECURITY AND PROTECTION OF THE ENVIRONMENT

Add Sub-Clause-paragraph (e) of Sub-Clause 4.8 as follows:

Notwithstanding the Contractor’s obligation under Sub-Clause-paragraph (a), (b), (c) and
(d) of Sub-Clause 4.8 of the General Conditions of Contract, the Contractor shall observe
the following measures with a view to reducing or elimination of adverse environmental
effects by the site works:

(i)  All quarries and borrow pits shall be filled and landscaped after extraction of
construction material to the satisfaction of the Engineer and the National
Environmental Management Authority

(i) Soil erosion due to surface runoff or water from culverts or other drainage
structures should be avoided by putting in place proper erosion control measures
that shall include, but are not limited to grassing and planting if trees

(iii)  Long traffic diversion roads shall be avoided so as to minimize the effect of dust
on the surrounding environment. In any case all diversions shall be kept damp and
dust free

(iv)  Spillage of oils, fuels and lubricants shall be avoided and if spilt, shall be collected
and disposed off in such a way as not to adversely affect the environment

(v)  Rock blasting near settlement areas shall be properly coordinated with the relevant
officers of the Government so as to minimize noise pollution and community
interference.

SUB-CLAUSE 4.9 WATER, FUEL, LIGHT AND POWER

The Contractor shall at his own expense, make all his own arrangements for the supply
and distribution of water, fuel, light and power to all points where they are required for all
the operations under the Contract and for this purpose, he shall provide and use all the
necessary construction equipment, Temporary Works, Transport, Materials and things of
every kind necessary to supply and distribute the supplies to the various parts of the works.

In the event of the Contractor obtaining water, fuel, light or power from any existing

controlled supply, he shall comply with any regulations laid down by the Authority
concerned and shall pay for rent and all other charges as required..
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The cost of all the foregoing shall be included in the Rates and Lump Sums as entered in
the Bill of Quantities

SUB-CLAUSE 4.10 - SITE DATA

Add the last paragraph with the following:

“The Employer in no way guarantees completeness nor accuracy of the soil, materials,
subsurface and hydrological information made available to the Contractor at the time of
biding or at any other time during the period of the Contract, and the Contractor shall be
responsible for ascertaining for himself all information as aforesaid for the execution of
works and his BID shall be deemed to have been priced accordingly.

SUB-CLAUSE 4.14 - INTERFERENCE WITH TRAFFIC

Supplement Sub-Clause 14.1 by adding the following sentence at the end:

“The Contractor will be permitted to use existing public roads for access to the site. The
Contractor shall pay vehicle license tax and road maintenance duty in accordance with
relevant regulations and shall obtain any necessary permits or licenses from relevant
authorities for transporting his equipment.”

Add the following sub clause 4.14A:

SUB-CLAUSE 4.14A — REINSTATEMENT AND COMPENSATION FOR DAMAGES TO
PERSONS AND PROPERTY

The Contractor shall reinstate all properties whether public or private which are damaged in
consequence of the construction and, maintenance of the works to a condition as specified and at
least equal to that prevailing before his first entry on them.

If in the opinion of the Engineer the Contractor shall have failed to take reasonable and prompt
action to discharge his obligations in the matter of reinstatement, the Engineer will inform the
Contractor in writing of his opinion, in which circumstances the Employer reserves the right to
employ others to do the necessary work of reinstatement and to deduct the cost thereof from any
money due or which shall become due to the Contractor.

The Contractor shall refer to the Employer without delay all claims which may be considered to
fall within the provisions of Clause 22.1.

Add sub clause 4.25 to read as follows

SUB-CLAUSE 4.25- EXISTING SERVICES

The Contractor shall acquaint himself with the position of all existing services such as
drains, telephone and electricity lines and poles, water mains and the like, before
commencing any excavation or other which is likely to affect the existing services.

The Contractor will be held liable for all damage to roads, irrigation ditches, main pipes,
electric cables, lines or services of any kind caused by him or his Sub-Contractors in the
execution of the Works. The Contractor must make good any damage without delay and,
if necessary, carry out any further work ordered by the Engineer's Representative.
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The Contractor will be required to make all necessary arrangements with local authorities,
corporations and owners before executing relocation of existing services. The Contractor
shall pay the costs of such works on behalf of the Employer and shall be reimbursed
thereafter by the Employer.

SUB-CLAUSE 6.1 - CONDITIONS OF EMPLOYMENT OF LABOUR

Add the following paragraph in sub clause 6.1

The Contractor shall be responsible for making all arrangements for and shall bear all costs relating
to recruitment, obtaining of all necessary visas, permits or other official permission for movements
of staff and labour.

SUB-CLAUSE 6.2 - FAIR WAGES
Amend sub clause 6.2 to read as follows:

The Contractor shall, in respect of all persons employed anywhere by him in the execution of the
Contract, and further in respect of all persons employed by him otherwise than in the execution of
the Contract in every factory, Workshop or place occupied or used by him for the execution of the
Contract, observe and fulfil the following conditions:

(a) The Contractor shall pay rates of wages, observe hours of labour and provide conditions of
labour, housing, amenities and facilities not less favourable than those required by the latest
Regulation of Wages (Building and Construction Industry) Order as at the time of bid
submission, and subsequent amendments thereto, or in any wage scales, hours of work or
conditions agreed by the Ministry of Labour or other Government Departments in consultation
with the appropriate wage fixing authority and generally recognized by other employees in the
district whose general circumstances in the trade or industry in which the Contractor is engaged
are similar.

(b) In the absence of any rates of wages, hours or conditions of labour so established the Contractor
shall pay rates of wages and observe hours and conditions of labour which are not less
favourable than the general level of wages, hours and conditions observed by other Employers
whose general circumstances in the trade or industry in which the Contractor is engaged are
similar.

(c) Where the absence of established rates of wages, hours and conditions of labour or the
dissimilarity of the general circumstances in the trade of industry in which the Contractor is
engaged prevent the Contractor from observing rates of wages, hours and conditions of labour
ascertained under sub-paragraph (a) and (b) above the Contractor in fixing the rates of wages,
hours and conditions of labour of his employees shall be guided by the advice of the Labour
Department.

(d) The Contractor shall recognize the freedom of his employees to be members of trade unions.

(e) The Contractor shall maintain records in English of the time worked by, and the wages paid
to, his employees. The Contractor shall furnish to the Engineer or Employer, if called upon to
do so, such particulars of the rates, wages and conditions of labour as the Employer or Engineer
may direct.

() The Contractor shall at all times during the continuance of the contract display, for the
information of his employees in every factory, workshop or place occupied or used by him for
the execution of the Contract, a copy of this clause together with a notice setting out the general
rates of wages, hours and conditions of labour of his employees.

() The Contractor shall be responsible for the observance of this clause by sub-Contractors
employed in the execution of the works.
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SUB-CLAUSE 6.2A - BREACH OF FAIR WAGES CLAUSE

Any Contractor or Sub-Contractor who is found to be in breach of Fair Wages Clause shall cease
to be approved as a Contractor or Sub-Contractor for such period as the Principal Secretary for the
Ministry of Roads and Public Works may determine.

Should a claim be made to the Employer alleging the Contractor’s default in payment of Fair
Wages of any workman employed on the Contract and if proof thereof satisfactory to the Employer
is furnished by the Labour Authority, the Employer may, failing payment by the Contractor, pay
the claims out of any monies due or which may become due to the Contractor under the Contract.

SUB-CLAUSE 6.2B - COMPENSATION FOR INJURY

The Contractor shall in accordance with the Workmen’s Compensation Act of the Laws of Kenya
and any other regulations in force from time to time pay compensation for loss or damage suffered
in consequence of any accident or injury or disease resulting from his work to any workman or
other person in the employment of the Contractor or any Subcontractor.

SUB-CLAUSE 6.4 - LABOUR STANDARDS
Amend sub clause 6.4 to read as follows:

(@) The Contractor shall comply with the existing local labour laws, regulations and labour
standards

(b) The Contractor shall formulate and enforce an adequate safety program with respect to all work
under his contract, whether performed by the Contractor or subcontractor. The Contractor has
assurance from the Employer of cooperation where the implementation of these safety
measures requires joint cooperation.

(c) Upon written request of the Employer the Contractor shall remove or replace any of his
employees employed under this Contract.

SUB-CLAUSE 6.5 - RESTRICTION ON WORKING HOURS

Add at the end of Sub-Clause 6.5 the following:

“The normal working hours for the Employer, the Engineer and his staff shall be from
0800h to 1700h with one hour lunch break during weekdays with Saturdays and Sundays
set aside for rest.

“If the Contractor requests permission to execute permanent works outside the normal
working hours of the Engineer including night hours, then if the Engineer shall grant such
permission the Contractor shall not be entitled to any additional payments for so doing. All
such work at night shall be carried out without unreasonable noise or other disturbance and
the Contractor shall indemnify the Employer from and against any liability for damages
on account of noise or other disturbance created while or in carrying out night work and
from and against all claims, demands, proceedings, costs, charges and expenses
whatsoever in regard or in relation to such liability.

“In addition the Contractor will be required to provide, for any work carried out at night
or recognized days of rest, adequate lighting and other facilities so that the work is carried
out safely and properly.
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“In the event of the Engineer granting permission to the Contractor to work double or
rotary shifts or on Sundays, the Contractor shall be required to meet any additional costs
to the Employer in the administration and supervision of the Contract arising from the
granting of this permission.”

SUB-CLAUSE 6.9 REPATRIATION OF LABOUR

Add the following paragraph in sub clause 6.9

The Contractor shall be responsible for the return to the place where they were recruited
or to their domicile of all such persons as he recruited and employed for the purposes of or
in connection with the Contract and shall maintain such persons as are to be so returned in
a suitable manner until they shall have left the site or, in the case of persons who are not
nationals of and have been recruited outside Kenya shall have left Kenya.

SUB-CLAUSE 6.12: HIV/AIDS AND GENDER ISSUES

The Contractor shall, in respect of all persons employed anywhere by him in the execution
of the Contract, and further in respect of all persons employed by him otherwise than in
the execution of the Contract in every factory, workshop or place occupied or used by him
for the execution of the Contract, be responsible for making all arrangements for and shall
bear all costs relating to the following for the duration of the contract:
1. Instituting an HIV/Aids and Gender Issues awareness campaign amongst his
workers;
2. Instituting an HIVV/Aids prevention campaign amongst his workers; and
3. Instituting an HIV/Aids training programme including employing and
designating a qualified HIV/Aids expert.

SUB-CLAUSE 6.13: MEASURES AGAINST INSECT AND PEST NUISANCE

The Contractor shall at all times take the necessary precautions to protect all staff and
labour employed on the Site from insect nuisance, rats, and other pests and reduce the
dangers to health and the general nuisance caused by the same. The Contractor shall
provide his staff and labour with suitable prophylactics for the prevention of malaria and
shall take steps to prevent the formation of stagnant pools of water. He shall comply with
all the regulations of the local health authorities in these respects and shall in particular
arrange to spray thoroughly with approved insecticide all buildings erected on the Site.
Such treatment shall be carried out at least once a year or as instructed by the Engineer.
The Contractor shall warn his staff and labour of the dangers of bilharzia and wild animals.

SUB-CLAUSE 6.14: EPIDEMICS

In the event of any outbreak of iliness of an epidemic nature, the Contractor shall comply
with and carry out such regulations, orders, and requirements as may be made by the
government or the local medical or sanitary authorities for the purpose of dealing with and
overcoming the same
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SUB-CLAUSE 6.15: FESTIVALS AND RELIGIOUS CUSTOMS

The Contractor shall, in all dealings with his staff and labour, have due regard to all
recognized festivals, days of rest, and religious and other customs.

SUB-CLAUSE 7.8 - ROYALTIES

Add at the end of this Sub-Clause the following sentence:
“The Contractor shall also be liable for all payments or compensation if any that are levied
in connection with the dumping of part or all of any such material.”

SUB-CLAUSE 8.1 - COMMENCEMENT OF WORKS

Amend Sub-Clause 8.1 as follows:

Delete the words “as soon as is reasonably possible” in the first sentence and replace with
“within the period stated in the Appendix to Bid”.

Insert the following words at the end sub-clause 8.1
“Definition of Commencement

For the purposes of this clause, the Works shall be deemed to have commenced when all
of the following conditions are satisfied;

a) The approved competent and authorized agent or representative of the Contractor
is resident in the project area and is giving his whole time to the superintendence
of the Works.

b) The provision by the Contractor of evidence that all insurances required by the
Contract are in force.

C) The Contractor has an established office in the project area with postal address for
receipt of correspondence.

d) The principal items of constructional plant have been brought to Site and put to
work in the execution of the permanent Works.

The contractor shall notify the Engineer with a copy to the Employer that the above
conditions have been met and that he has commenced works.”

SUB-CLAUSE 8.2 - TIME FOR COMPLETION

Amend Sub-Clause 8.2 as follows:
Delete the words “within the time” to “such extended time” and substitute “by the date or
dates stated or implied as stated in the Appendix to form of bid.
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SUB-CLAUSE 8.3 PROGRAM TO BE SUBMITTED

The time within which the program shall be submitted shall be as specified in the Appendix
to the Form of Bid.

This detailed program shall be based upon the program submitted by the Contractor as part
of his BID, where this was required, and shall in no material manner deviate from the said
program.

The program shall be in the form of a Critical Path Method Network (CPM Network)
showing the order of procedure and a description of the construction methods and
arrangements by which the Contractor proposes to carry out the works .It should also be
supplemented by a time —bar chart of the same program. The program shall be coordinated
with climatic, groundwater and other conditions to provide for completion of the works in
the order and by the time specified. The program shall be revised at three-month intervals
and should include a chart of the principle quantities of work forecast for execution
monthly.

The Contractor shall submit to the Engineer not later than the day or date mentioned in the
Appendix to the Form of Bid, a general description of his proposed arrangements and
methods for the execution of the Works, including temporary offices, buildings, access
roads, construction plant and its intended production output, working shift arrangements,
labour strength, skilled and unskilled, supervision arrangements, power supply
arrangements, supply of materials including a materials utilization program, stone
crushing, aggregate production and storage, cement handling, concrete mixing and
handling, methods of excavation, dealing with water, testing methods and facilities.

During the execution of the works, the Contractor shall submit to the Engineer full and
detailed particulars of any proposed amendments to the arrangements and methods
submitted in accordance with the foregoing.

If details of the Contractors proposals for Temporary Works are required by the Engineer
for his own information the Contractor shall submit such details within fourteen days of
being requested to do so.

The various operations pertaining to the works shall be carried out in such a progressive
sequence as will achieve a continuous and consecutive output of fully completed road
works inclusive of all bridge works and culverts within the time limits specified in the
Contract. Generally the Contractor shall start at one end of the road and progress
continuously towards the other without leaving any isolated section or sections of
uncompleted road provided always that the site of the works has been acquired in its
entirety and the encumbrances and services thereon removed.

The Contractor shall allow in his programme for the following public holidays per calendar
year during which the Contractor shall not be permitted to work.

= New Years Day (1st January)

= Good Friday

= Easter Monday

= Labour day (1** May)

» Madaraka Day (1% June)

= |dd Ul Fitr

= Mashujaa Day (20" October)
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= Jamhuri day (12" December)
= Christmas Day (25" December)
= Boxing day (26" December)

The Contractor shall also allow per calendar year for a further two unspecified public
holidays which may be announced by the Government of Kenya with no prior notification
upon which he shall not be permitted to work.

The Contractor shall allow for the Engineer’s eight (8) daily normal working hours on
weekdays with Saturdays and Sundays set aside for rest.

SUB-CLAUSE 8.4 - EXTENSION OF TIME FOR COMPLETION

Add at the end of Sub-Clause 8.4 the following:

“Neither rains falling within the rainy seasons as occurs in Kenya nor floods caused by
such rains shall be deemed exceptional weather conditions such as may fairly entitle the
Contractor to an extension of time for the completion of the work.”

SUB-CLAUSE 8.7 — REDUCTION OF LIQUIDATED DAMAGES

Add the following paragraphs at the end of this Sub-Clause:

“There shall be no reduction in the amount of liquidated damages in the event that a part
or a section of the Works within the Contract is certified as completed before the whole of
the Works comprising that Contract.

The Employer shall pay no bonus for early completion of the Works to the Contractor.

The sum stated in the Appendix to Bid as liquidated damages shall be increased by a sum
equivalent to any additional amount payable by the Employer to the Contractor under
clause 13.7 in respect of an increase in costs in such a period that would not have been
incurred by the Contractor if the works had been completed by the due date for completion
prescribed by Clause 8.4.”

Add the following sub clause 12.2(c)
SUB-CLAUSE 12.2(C) - OMISSIONS OF QUANTITIES

Items of Works described in the Bills of Quantities for which no rate or price has been entered in
the Contract shall be considered as included in other rates and prices in the Contract and will not
be paid for separately by the Employer.

SUB-CLAUSE 13.1 - VALUATION OF VARIATIONS

Add new Clause 13.1(a)
No change in the unit rates or prices quoted shall be considered for items included in the
schedule of Day works rates, or Provisional Sums and items, or for any item in the BOQ.

SUB-CLAUSE 13.4 - PRICE ADJUSTMENT
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The amounts payable to the Contractor, in various currencies pursuant to Sub-Clause 14.1,
shall be adjusted in respect of the rise or fall in the cost of labour, Contractor’s Equipment,
Plant, materials, and other inputs to the Works, by applying to such amounts the formulae
prescribed in this clause.

Add the following Sub-Clause 13.5a:

SUB-CLAUSE 13.5A - PROVISIONAL ITEMS

Provisional items including “Prime Cost Sums” shall be read as Provisional Sums and shall
be operated as such in accordance with Sub-Clause13.5.

SUB-CLAUSE 13.6 - DAYWORKS

Add the following at the end of Sub-Clause 13.6:

The work so ordered shall immediately become part of the works under the contract. The
Contractor shall, as soon as practicable after receiving the Dayworks order from the
Engineer undertake the necessary steps for due execution of such work. Prior to
commencement of any work to be done on a Dayworks basis, the Contractor shall give an
advance notice to the Engineer stating the exact time of such commencement.

SUB-CLAUSE 14.3- CASH FLOW ESTIMATE

The time within which the detailed cash flow estimate shall be submitted shall be as
specified in the Appendix to the Form of Bid.

CLAUSE 14: - CONTRACT PRICE AND PAYMENTS

Clause 14 of the General Conditions is deleted and substituted with the following:-

SUB-CLAUSE 14.1 - MONTHLY STATEMENT

The Contractor shall submit to the Engineer at the end of each milestone six copies, each signed
by the Contractor’s Representative approved by the Engineer in accordance with Sub-Clause 15.1,
of a statement, in a tabulated form approved by the Engineer, showing the amounts to which the
Contractor considers himself to be entitled up to the end of the month in respect of:

the value of the Permanent Work executed up to the end of the month

such an amount (not exceeding 75 percent of the value) as the Engineer may consider
proper on account of materials for permanent work delivered by the Contractor in the site
such amount as the Engineer may consider fair and reasonable for any Temporary Works
for which separate amounts are provided in the Bill of Quantities

adjustments under Clause 13.1

any amount to be withheld under retention provisions of Sub-clause 14.9

any other sum to which the Contractor may be entitled under the Contract

If the Engineer disagrees with or cannot verify any part of the statement, the Contractor shall
submit such further information as the Engineer may reasonably require and shall make such
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changes and corrections in the statement as may be directed by the Engineer. In cases where there
is difference in opinion as to the value of any item, the Engineer’s view shall prevail.

SUB-CLAUSE 14.2 - INTERIM PAYMENT CERTIFICATE

The Contractor shall forward to the Engineer an Interim Payment Certificate based on the
statement as corrected above and, should it be necessary in the Engineers opinion, shall promptly
make any further amendments and corrections to the Interim Payment Certificate.

The Engineer shall not unreasonably withhold certifying an Interim Payment Certificate and in
case of likely delay in establishing the value of an item, such item may be set aside and the
remainder certified for payment.

Within 30 days after receipt of the Interim Payment Certificate and subject to the Contractor
having made such further amendments and corrections as the Engineer may require, the Engineer
will forward to the Employer the certified Interim Payment Certificate.

Provided that the Engineer shall not be bound to certify any payment under this Clause if the net
amount thereof, after all retentions and deductions, would be less than the minimum amount of
Interim Payment Certificate’s stated in the Appendix to Form of Bid. However, in such a case, the
uncertified amount will be added to the next interim payment, and the cumulative unpaid certified
amount will be compared to the minimum amount of interim payment.

SUB-CLAUSE 14.3 - PAYMENT OF RETENTION MONEY

A retention amounting to the percentage stipulated in the Appendix to Bid shall be made by the
Engineer in the first and following Interim Payment Certificates until the amount retained shall
reach the "Limit of Retention Money" named in the Appendix to Form of BID.

Upon the issue of the Taking-Over Certificate, with respect to the whole of the works one half of
the retention money shall become due and shall be paid to the Contractor when the Engineer shall
certify in writing that the last section of the whole works has been substantially completed.

Upon expiration of the Defects Liability Period for the works, the other half of the Retention
Money shall be certified by the Engineer for payment to the Contractor.

Provided that in the event of different Defects Liability Periods being applicable to different
Sections of the Permanent Works pursuant to Clause 48, the expression “expiration of the Defects
Liability Period “ shall, for the purpose of this sub-clause, be deemed to mean the expiration of
the latest of such periods.

Provided also that if at such time, there remain to be executed by the Contractor any work
instructed, pursuant to Clause 49 and 50, in respect of the works, the Engineer shall be entitled to
withhold certification until completion of any such work or so much of the balance of the Retention
money as shall in the opinion of the Engineer, represents the cost of the remaining work to be
executed.

Bank Retention Guarantees shall be accepted in lieu of cash retentions.

SUB-CLAUSE 14.4- CORRECTION OF CERTIFICATES
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The Engineer may in any Interim Payment Certificate make any correction or modification to any
previous Interim Payment Certificate signed by him and shall have authority, if any work is not
being carried out to his satisfaction to omit or reduce the value of such work in any Interim
Payment Certificate.

SUB-CLAUSE 14.5- STATEMENT AT COMPLETION

Not later than 84 days after the issue of the Taking-Over Certificate in respect of the whole of the
works, the Contractor shall submit to the Engineer a statement at completion showing in detail, in
a form approved by the Engineer;

The final value of all work done in accordance with the Contract up to the date stated in such
Taking-Over Certificate.

(@) Any further sums which the Contractor considers to be due; and

(b) An estimate of amounts that the Contractor considers will become due to him under the
Contract.

Estimate amounts shall be shown separately in the Statement at Completion. The Contractor shall
amend and correct the Statement as directed by the Engineer and submit a Certificate at
Completion to be processed as in Sub-clause 60.2.

SUB-CLAUSE 14.6 - FINAL STATEMENT

Not later than 56 days after the issue of the Defects Liability Certificate pursuant to Sub-Clause
62.1, the Contractor shall submit to the Engineer for consideration a draft final statement with
supporting documents showing in detail, in the form approved by the Engineer;

(@) The final value of all work done in accordance with the Contract

(b) Any further sums which the Contractor considers to be due to him.

If the Engineer disagrees with or cannot verify any part of the draft final statement, the Contractor
shall submit such further information as the Engineer may reasonable require and shall make such
changes in the draft as may be required.

SUB-CLAUSE 14.7- DISCHARGE

Upon submission of the Final Statement, the Contractor shall give to the Employer, with a copy
to the Engineer, a written discharge confirming that the total of the Final statement represents full
and final settlement of all monies due to the Contractor arising out of or in respect of the Contract.
Provided that such discharge shall become effective only after payment under the Final Payment
Certificate issued pursuant to Sub-Clause 60.8 has been made and the Performance Security
referred to in Sub-Clause 10.1 has been returned to the Contractor.

SUB-CLAUSE 14.8 - FINAL PAYMENT CERTIFICATE

Upon acceptance of the Final Statement as given in Sub-Clause 60.6, the Engineer shall prepare a
Final Payment Certificate which shall be delivered to the Contractor's authorized agent or
representative for his signature. The Final Payment Certificate shall state:

@ The final value of all work done in accordance with the Contract;

(b) After giving credit to the Employer for all amounts previously paid by the Employer,
the balance, if any, due from the Employer to the Contractor or the Contractor to the
Employer.
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Final Certificate shall be issued for any sum due to the Contractor even if such is less than the
sum named in the Appendix to the Form of BID.

SUB-CLAUSE 14.9- CESSATION OF EMPLOYERS LIABILITY

Unless the Contractor notifies the Engineer of his objection to the Final Certificate within
fourteen days of delivery thereof he shall be deemed to have agreed that he accepts the
total Contract Price as set out in the Final Certificate as full settlement for all work done
under the Contract including any variations and omissions thereof but excluding any
variations and claims previously made in writing.

SUB-CLAUSE 14.10 - TIME FOR PAYMENT

The amount due to the Contractor under any Interim Payment Certificate or Final Payment
Certificate issued pursuant to this Clause or to any other term of the Contract, shall, subject
to Clause 47, be paid by the Employer to the Contractor as follows:
I.  Inthe case of Interim Payment Certificate, within the time stated in the Appendix to
Form of Bid, after the Engineer has signed the Interim Payment Certificate.

ii.  Inthe case of the Final Payment Certificate pursuant to Sub-clause 60.8, within the
time stated in the Appendix to Form of Bid, after the Engineer has signed the Final
Payment Certificate.

iii.  Inthe event of the failure of the Employer to make payment within the times stated,
the Employer shall make payment to the Contractor of simple interest at a rate equal
to two percentage points above the average bank lending rates obtained from Central
Bank of Kenya. The provisions of this sub-clause are without prejudice to the
Contractor’s entitlements under Clause 69 or otherwise.

SUB-CLAUSE 14.11 —- CURRENCY OF PAYMENT

The Contract Price shall be designated in Kenyan Currency.

All work performed by the Contractor under the Contract shall be valued in Kenya
Shillings using the rates and prices entered in the Bills of Quantities together with such
other increases to the Contract Price, except for variation of price payments in accordance
with Clause

SUB-CLAUSE 14.12 - ADVANCE PAYMENT

“At the request of the Contractor, The Employer MAY make an interest free advance
payment to the contractor for the cost of mobilization in respect of the Works, in a lump
sum of any amount not exceeding ten (10) per cent of the Contract Price named in the
Letter of Acceptance and Letter of Award. Non-Payment or delayed payment of the
Advance shall not be a cause for any claim whatsoever. The Contractor is expected to have
adequate financial resources to mobilise and execute the works with due diligence without
the advance payment being made. Payment of such advance amount will be due under a
separate certification by the Engineer after:

Provision by the Contractor of the Performance Security in accordance with Clause 10 of
the Conditions of Contract, and
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(if)  Provision by the Contractor of a Bank Guarantee which shall remain effective until the
advance payment has been completely repaid by the Contractor out of current earnings
under the Contract and certified accordingly by the Engineer.

A form of Bank guarantee acceptable to the Employer is included in the Tender
Documents. The advance payment shall be used by the Contractor exclusively for
mobilization expenditures, in connection with the works. The advance payment shall not
be subject to retention money.

The advance payment shall be repaid with percentage reductions from the monthly interim
payments certified by the Engineer. The reimbursement of the lump sum advance payment
shall be made by deductions from the interim payments and where applicable from the
balance owing to the contractor. Reimbursement shall begin when the amount of the sums
due under the Contract reaches 20% of the original contract sum. It shall have been
completed by the time 80% of the contract sum is reached.

The amount to be repaid by way of successive deductions shall be calculated by the means
of the formula:

RI= AX-X)
80-20

Where:
RI = the amount to be reimbursed.
A = the amount of the advance which has been granted.

x = the amount of proposed cumulative payments as a percentage of the original
amount of the contract. This figure will exceed 20% but not 80%.

X =the amount of the previous cumulative payments as a percentage of the original
amount of the Contract. This figure will be below 80% but not less than
20%.

With each reimbursement, the guarantee will be reduced accordingly.

SUB-CLAUSE 14.13 MATERIALS FOR PERMANENT WORKS

With respect to materials brought by the Contractor to the site for incorporation into the
permanent works, the Contractor shall,

-Receive a credit in the month, in which these materials are brought to site,

-Be charged a debit in the month in which these materials are incorporated in the permanent
works.

Both such credit and debit to be determined by the Engineer in accordance with the following
provisions.

(a) No credit shall be given unless the following conditions shall have been met to the
Engineer’s satisfaction

(i) The materials are in accordance with the specifications for the works, manufacturer’s
test certificates must be submitted,
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(i) The materials have been delivered to site and are properly stored and protected
against loss, damage or deterioration;

(i) The Contractors record of the requirements, orders receipts and use of materials are
kept in a form approved by the Engineer, and such records are available for
inspection by the Engineer;

(iv)  The Contractor has submitted a statement of his cost of acquiring and delivering the
materials and plant to the Site, together with such documents as may be required for
the purpose of evidencing such cost;

(v) The materials are to be used within a reasonable time.

(b) The amount to be credited to the Contractor shall not be more than 75% of the Contractor’s
reasonable cost of the materials delivered to site, as determined by the Engineer after
review of the documents listed in subparagraphs (a) (iv) above;

(c) The amount to be debited to the Contractor for any materials incorporated into the works
shall be equivalent to the credit previously granted to the Contractor for such materials
pursuant to Clause (b) above as determined by the Engineer.

SUB-CLAUSE 17.3 - EMPLOYER’S RISKS
Delete Sub-Clause (h) and substitute with;

(h) Any operation of the forces of nature (insofar as it occurs on site) which an experienced

contractor:

i. could not have reasonably foreseen, or

ii. could reasonably have foreseen, but against which he could not reasonably have taken at
least one of the following measures:
A. prevent loss or damage to physical property from occurring by taking appropriate

measures or

B. insure against such loss or damage

SUB-CLAUSE 18.2 - INSURANCE OF WORKS AND CONTRACTOR ‘S EQUIPMENT

Add the following words at the end of Sub-paragraph (a) and immediately before the last word of
Sub-paragraph (b) of Sub-Clause 21.1:

“It being understood that such insurance shall provide for compensation to be payable in the types
and proportions of currencies required to rectify the loss or damage incurred”

Delete the first sentence of this Clause and replace with the following:

“prior to commencement of the Works the Contractor shall, without limiting his or the Employer’s
obligations and responsibilities under Clause 20, insure to the satisfaction of the Employer:”

SUB-CLAUSE 18.2 - SCOPE OF COVER

Amend sub-paragraph (a) of Sub-Clause 18.2 as follows:
Delete words “from the start of work at the site” and substitute the words “from the first working
day after the Commencement Date”

Add the following paragraph under Sub-Clause-Clause 18.2
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“It shall be the responsibility of the Contractor to notify the insurance company of any change in
the nature and extent of the Works and to ensure the adequacy of the insurance coverage at all
times during the period of the Contract.”

SUB-CLAUSE 18.4A - EXCLUSIONS

Add sub clause 18.4a of to read as follows:
“There shall be no obligation for the insurances in Sub-Clause 18.4 to include loss or damage
caused by the risks listed under Sub-Clause 17.3.”

SUB-CLAUSE 18.5 — INSURANCE NOTICES

Each policy of insurance effected by the Contractor for purposes of the Contract shall include a
provision to the effect that the Insurer shall have a duty to give notice in writing to the Contractor
and Employer of the date when a premium becomes payable. This shall not be more than thirty
(30) days before that date and the policy shall remain in force until thirty (30) days after the giving
of such notice.

SUB-CLAUSE 18.6 - NOTIFICATION TO INSURERS

It shall be the responsibility of the Contractor to notify insurers under any of the insurance referred
to in the preceding clauses 21, 23 and 24 on any matter or event, which by the terms of such
insurance are required to be so notified. The Contractor shall indemnify and keep indemnified the
Employer against all losses, claims, demands, proceedings, costs, charges and expenses
whatsoever arising out of or in consequence of any default by the Contractor in complying with
the requirements of this Sub-Clause whether as a result of avoidance of such insurance or
otherwise.

SUB-CLAUSE 20.5 - AMICABLE SETTLEMENT

Delete the entire sub-clause 20.5 and add the following;

“Where notice to of intention to commence adjudication as to a dispute has been given in
accordance with sub-clause 20.1, the parties shall attempt to settle such dispute amicably before
the commencement of Adjudication; provided that, unless the parties otherwise agree,
Adjudication may be commenced on or after the 14th (fourteenth) day after the day on which
notice of intention to commence adjudication of such dispute was given, even if an attempt at
amicable settlement thereto has been made.”

SUB-CLAUSE 20.6 - ARBITRATION

Delete all the words from line 6 onwards beginning with the words "unless otherwise" up to line
8 ending with the words "... under such rules", and substitute with the following:

"by an arbitrator to be agreed upon between the parties or failing agreement to be nominated on
the application of either party by the appointee designated in the Appendix to Form of Bid for the
purpose and any such referee shall be deemed to be a submission to arbitration within the meaning
of the Arbitration Laws of the Republic of Kenya.
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CLAUSE 69 - DEFAULT OF EMPLOYER

Delete in Sub-Clause 69.1 (a) the words (28 days") and insert the words "ninety (90) days".
Delete Sub-Clause 69.1 (c)
Delete in Sub-Clause 69.4 line 4 the words “(28 days)” and insert the words “sixty (60) days”.

In Sub-Clause 69.4 add at the end of first paragraph the following “the period of such suspension
shall be as agreed upon by both parties and in any case not more than six (6) months”.

In Sub-clause 69.4 of General Conditions of Contract Part I, insert at the end ----- “The amounts
of such costs which shall be added to the Contract Price shall exclude any cost due to idle time for
equipment, plant and labour.”

CLAUSE 70 - CHANGES IN COST AND LEGISLATION

Delete Clause 70 in its entirety, and substitute:

SUB-CLAUSE 70.2- OTHER CHANGES IN COST

To the extent that full compensation for any rise or fall in costs to the Contractor is not covered by
the provisions of this or other clauses in the Contract, the unit rates and prices included in the
Contract shall be deemed to include amounts to cover the contingency of such other rise or fall of
costs.

SUB-CLAUSE 70.3-ADJUSTMENT FORMULAE

The adjustment to the Interim Payment Certificates in respect of changes in cost and legislation
shall be determined from separate formulae for each of the currencies of payment and each of the
types of construction work to be performed and Plant to be supplied. The formulae will be of the
following general type:

pn=A+bﬂ+cm+dE+etc.
Lo Mo Eo
Where:

pn is a price adjustment factor to be applied to the amount in each specific currency for the
payment of the work carried out in the subject month, determined in accordance with Paragraph
60.1 (d), and with Paragraphs 60.1 (e) and (f), where such variations and daywork are not

otherwise subject to adjustment;

A is a constant, specified in the Appendix to Bid, representing the nonadjustable portion in
contractual payments;

b, c, d, etc., are weightings or coefficients representing the estimated proportion of each cost
element (labour, materials, equipment usage, etc.) in the Works or sections thereof, net of
Provisional Sums, as specified in the Appendix to Bid; the sum of A, b, c, d, etc., shall be one;
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Ln, Mn, En, etc., are the current cost indices or reference prices of the cost elements in the specific
currency of origin for month “n,” determined pursuant to Sub-Clause 70.5, applicable to each cost
element; and

Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to the above cost
elements at the date specified in Sub-Clause 70.5.

If a price adjustment factor is applied to payments made in a currency other than the currency of
the source of the index for a particular indexed input, a correction factor Zo/Zn will be applied to
the respective component factor of pn for the formula of the relevant currency. Zo is the number
of units of currency of the country of the index, equivalent to one unit of the currency of payment
on the date of the base index, and Zn is the corresponding number of such currency units on the
date of the current index.

SUB-CLAUSE 70.4- SOURCES OF INDICES AND WEIGHTINGS

The sources of indices shall be those listed in the Appendix to form of Bid, as approved by the
Engineer. Indices shall be appropriate for their purpose and shall relate to the Contractor’s
proposed source of supply of inputs on the basis of which his Contract Price and expected foreign
currency requirements shall have been computed. As the proposed basis for price adjustment, the
Contractor shall have submitted with his bid the tabulation of Weightings and Source of Indices in
the Appendix to Bid, which shall be subject to approval by the Engineer.

SUB-CLAUSE 70.5-BASE, CURRENT, AND PROVISIONAL INDICES

The base cost indices or prices shall be those prevailing on the day 28 days prior to the latest date
for submission of bids. Current indices or prices shall be those prevailing on the day 28 days prior
to the last day of the period to which a particular Interim Payment Certificate is related. If at any
time the current indices are not available, provisional indices as determined by the Engineer will
be used, subject to subsequent correction of the amounts paid to the Contractor when the current
indices become available.

SUB-CLAUSE 70.6 - ADJUSTMENT AFTER COMPLETION

If the Contractor fails to complete the Works within the time for completion prescribed under
Clause 43, adjustment of prices thereafter until the date of completion of the Works shall be made
using either the indices or prices relating to the prescribed time for completion, or the current
indices or prices, whichever is more favourable to the Employer, provided that if an extension of
time is granted pursuant to Clause 44, the above provision shall apply only to adjustments made
after the expiry of such extension of time.

SUB-CLAUSE 70.7 - WEIGHTINGS

The weightings for each of the factors of cost given in the Appendix to Bid shall be adjusted if, in
the opinion of the Engineer, they have been rendered unreasonable, unbalanced, or inapplicable as
aresult of varied or additional work already executed or instructed under Clause 51 or for any other
reason.

SUB-CLAUSE 70.8 - SUBSEQUENT LEGISLATION
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If, after the date 28 days prior to the latest date for submission of bids for the Contract, there occur
in the country in which the Works are being or are to be executed changes to any National or State
Statute, Ordinance, Decree, or other Law or any regulation or by-law of any local or other duly
constituted authority, or the introduction of any such State Statute, Ordinance, Decree, Law,
regulation, or by-law that causes additional or reduced cost to the Contractor, other than under the
preceding sub-clauses of this clause, in the execution of the Contract, such additional or reduced
cost shall, after due consultation with the Employer and the Contractor, be determined by the
Engineer and shall be added to or deducted from the Contract Price and the Engineer shall notify
the Contractor accordingly, with a copy to the Employer. Notwithstanding the foregoing, such
additional or reduced cost shall not be separately paid or credited if the same shall already have
taken into account in the indexing of any inputs to the Price Adjustment Formulae in accordance
with the provisions of Sub-Clauses 70.1 to 70.7.

CLAUSE 72 - RATES OF EXCHANGE COST

Delete clause 71 & 72 entirely and substitute the following:

The currency of BID and payment is Kenya Shillings and rates of exchange requirements are not
applicable.

CLAUSE 73 - BRIBERY AND COLLUSION

Add new Clause 73.1:
“The Contractor shall not:

(a) Offer or give or agree to give to any person in the service of the Government of Kenya any gift
or consideration or any kind as an inducement or reward for doing or forbearing to do or for
having done or forborne to do any act in relation to the obtaining or execution of this or any
other contract to which the Government of Kenya is a party or for showing or forbearing to
show favour or disfavour to any person in relation to this or any other contract for the
Government of Kenya.

(b) Enter into this or any other contract with the Government of Kenya in connection with which
commission has been paid or agreed to be paid by or on his behalf or to his knowledge,
unless before the contract is made particulars of any such commission and of the terms and
conditions of any agreement for the payment thereof have been disclosed in writing to the
Employer.

Any breach of this condition by the Contractor or by anyone employed by him or acting on his
behalf (whether with or without the knowledge of the Contractor) or the commission of any
offence by the Contractor or by anyone employed by him or acting on his behalf in relation to this
or any other contract to which the Government of Kenya is a party shall entitle the Employer to
determine the Contract (See Condition 63 hereof) and/ or to recover from the Contractor the
amount or value of any such gift, consideration or commission.

Any dispute or difference of opinion arising in respect of either the interpretation, effect or

application of this condition or of the amount recoverable hereunder by the Employer from the
Contractor shall be decided by the Employer, whose decision shall be final and conclusive.
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CLAUSE 74: - CONTRACT TO BE CONFIDENTIAL
Add new Clause 74.1:

The Contractor shall treat the details of this Contract as Private and Confidential and shall not
publish or disclose the same or any particulars thereof in any trade or technical paper or elsewhere
(save in so far as may be necessary for the purpose thereof) without the previous consent in writing
of the Government. If any dispute arises as to the necessity of any publication or disclosures for
the purposes of this Contract the same shall be referred to the decision of the Engineer mentioned
in the said Conditions of Contract whose award shall be final.
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SECTION 7: SCHEDULES OF SUPPLEMENTARY INFORMATION
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SCHEDULE 1: CONFIDENTIAL BUSINESS QUESTIONAIRE

This Confidential Business Questionnaire of the Government of Kenya shall be completed by
the Bidder.
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REPUBLIC OF KENYA
CONFIDENTIAL BUSINESS QUESTIONNAIRE
You are requested to give the particulars indicated in Part 1 and either Part 2 (a). 2(b) or 2(c)
whichever applies to your type of business.
You are advised that it is a serious offence to give false information on this Form.

Part 1 - General:

Business name

PIOt NO. ..o, SHEELIROA ...
Postal Address.........ccccvvvevvveennn. Tl INO. e
N AEUIE OF DUSINESS . ..o e e e e e e e e e e e e e e e e e e e e e e e e e aaaaaas
Current Trade Licence NO. .....cccccovvirerinineceenen, Expiring date ........ccooeoeieiiiiiien,

Maximum value of business which you can handle at any one time:

NAME OF YOUI DANKETS ..ot
2 Lo o SR
Are you an agent of the Kenya National Trading Corporation? YES/NO

Part 2(a) - Sole Proprietor:

Your name in full
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Part 2(b) - Partnership:
Give details of partners as follows:

Name Nationality Citizenship Details* Shares

Part 2(c) - Registered Company:

PrIVALE OF PUBIIC ...
State the nominal and issued capital of the company-

[N o] g Tt L ] TSRS
IO =0 N ] TSRS
Give details of all directors as follows:

Name Nationality Citizenship Details* Shares

Part 2(d)- Interest in the Firm:
Is there any person / persons in the Kenya National Highways authority who has interest in this
firm? Yes /No**

Date Signature of Bidder
* Attach proof of citizenship

(Compulsory)
** Delete as necessary
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SCHEDULE 2: FORM OF WRITTEN POWER OF ATTORNEY

The Bidder shall state here below the name(s) and address of his representative(s) who is/are
authorized to receive on his behalf correspondence in connection with the Bid.

(Signature of Company Director)

Alternate:

(Signature of Bidder's Representative)

*To be filled by all Bidders.
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SCHEDULE 3: CERTIFICATE OF BIDDER’S VISIT TO SITE

This is to certify that

[N M S . oo e
In the capacity Of [DeSigNation] ..........ouiiriiti i e

Being the authorized representative/Agent of [Name of bidder]

(Name of Employer’s Representative) (Designation)

NOTE: This form is to be completed at the time of the organized site visit. The Employer’s
Representative will ascertain the qualifications of the Bidder’s Representative in accordance
with the instructions to bidders and reject inadequate represantation.
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SCHEDULE 4: SCHEDULE OF BASIC RATES OF MATERIALS

Bidders shall complete the blank section of this schedule only, and shall make no alterations to
any item nor insert any additional materials. The prices inserted shall be those prevailing 30 days
before submission of Bids and shall be quoted in Kenya shillings using the exchange rates
specified in the Bidding Data. The prices shall be supported by bona fide quotations for use as
provided in Clause 70.

ITEM NO | DESCRIPTION COUNTRY NAME OF | UNIT RATE
OF ORIGIN SUPPLIER KSHS. CTS
1 Cut-back Bitumen MC 30in bulk Litre
2. Cut-back Bitumen MC 30in drums Litre
3. Cut-back Bitumen MC 3000 in Litre
bulk
4, Cut-back Bitumen MC 3000 in Litre
drums
5. Bitumen 80/100 in bulk Kg
6. Bitumen 80/100 in drums Kg
7 Bitumen Emulsion K1-60 in bulk Litre
8. Bitumen Emulsion K1-60 in drums Litre
9. Petrol, Regular Grade Litre
10. Petrol, Premium/ super Grade Litre
11 Automotive Diesel Fuel Litre
12. Industrial Diesel Oil Litre
13. Industrial Fuel Oil Litre
14. Kerosene Fuel Litre
15. Ordinary Portland Cement Tonne
16. Flex beam Guardrail Metre
17 Gabion Mesh M2
18 Reinforcing Steel Tonne
19 Lime Tonne
(Signature of Tenderer) (Date)
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SCHEDULE 5: KEY PERSONNEL

DESIGNATION NAME NATIONALITY | SUMMARY OF QUALIFICATIONS
AND EXPERIENCE
Qualifications | General Relevant
Experience Experience
(Yrs) (Yrs)

Headquarters

Partner/Director or
other key staff (give
designation)

Site Office
Site Agent

Deputy Site
Agent/Site Engineer.

Senior Foreman
(Min. 2No.)

Site Surveyor

Materials
Technologists

Other Key Staff
Foremen
(i) Earthworks

(if)  Bituminous
works

(iii) Concrete

(iv) Pavement

(v) Drainage

Note: The Bidder shall list in this schedule the key personnel he will employ from the Contractor’s
headquarters and from the Contractor’s site office to direct and execute the work together with
their qualifications, experience, position held and nationality in accordance with Clause 15.2 and
16.3 of the Conditions of Contract Part Il (where required, use separate sheets to add extra data
for column 4). Bidders shall attach signed and certified CVs of all key staff.

| certify that the above information is correct.

(Signature of Bidder) (Date)
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SCHEDULE 6: SCHEDULE OF ROAD WORKS CARRIED OUT BY THE BIDDER IN
THE LAST SEVEN YEARS

DESCRIPTION OF WORKS

NAME AND
ADDRESS OF
CLIENT

VALUE OF WORKS (KSHS)
*

YEAR
COMPLETE
D/REMARK
S

A) Non-completed Works

B) Completed Works

C) Specific Construction
Experience

| certify that the above works were successfully carried out by me (the bidder).

(Signature of Bidder)

*Value in KShs using Central Bank of Kenya mean exchange rate at a reference date 28 days

before date of BID opening.
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SCHEDULE 7: SCHEDULE OF ONGOING PROJECTS

DESCRIPTION
OF WORKS

NAME AND
ADDRESS OF
CLIENT

DATE OF
COMMENCEMENT

DATE OF VALUE OF
COMPLETIO | WORKS
N (KSHS)

VALUE
COMPLETED
UP TO DATE %

PHYSICALLY
COMPLETED
UP TO DATE %

| certify that the above works are being carried out by me and that the above information is correct.

(Signature of

Bidder)

77




ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA ROAD.

SCHEDULE 8: SCHEDULE OF LOCAL LABOUR BASIC RATES

The rates inserted in this schedule MAY be those used in determining changes in cost of local labour. Variations

in prices will be determined in accordance with Clause 70 of the Conditions of Contract Part 2.

LABOUR CATEGORY

MONTH/SHIFT/HOUR

UNIT

RATE SHS

NOTE: Categories to be generally in accordance with those used by the Kenya Building Construction
Engineering and Allied Trade Workers Union

I certify that the above information is correct.

Signature of Bidder
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SCHEDULE 9: FINANCIAL STANDING

1 Submit copies of audited profit and loss statements and balance sheet for the last five
calendar years and estimated projection for the next two years with certified English
translation where appropriate.

2 Give turnover figures for each of the last five (5) financial years. Quote in millions and
decimal thereof.

Year Year Year Year Year
Ksh. Ksh. Ksh. Ksh. Ksh.
Roadworks
Other civil Engineering works
Other (specify)
Total

SUMMARY OF ASSETS AND LIABILITIES OF THE AUDITED FINANCIAL
STATEMENTS OF THE LAST THREE (3) FINANCIAL YEARS

Year Year Year

KShs. KShs. KShs.

1. Total Assets

2. Current Assets

3. Bank Credit Line Value

4. Total Liabilities

5. Current Liabilities

6. Net Worth (1-4)

7. Working capital (2+3-5)

(@)

(b)

Name/Address of Commercial Bank providing credit line (Provide a certified copy of
undertaking by the bank specific to this contract. Other outdated and general letters will
not be accepted)

Total amount of credit line KShs............coooiiiiiiii
Attach certified copies of financial bank statements of the last three years.

Attach a certified copy of Undertaking of the Bank to providing the credit.
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SCHEDULE 10: OTHER SUPPLEMENTARY INFORMATION

1. Financial reports for the last five years, balance sheets, profit and loss statements, auditors’
reports etc. List them below and attach certified copies.

2. Evidence of access to financial resources to meet the qualification requirements. Cash in
hand, lines of credit etc. List below and attach copies of supporting documents. (see item 2
(a) of schedule 9 above)

3. Name, address, telephone, telex, fax numbers of the Bidders Bankers who may provide
reference if contacted by the Contracting Authority.

4. Information on current litigation in which the Bidder is involved. (please provide a sworn
affidavit by Commissioner of Oaths)

OTHER PARTY (IES) CAUSE OF DISPUTE AMOUNT INVOLVED
(KSHS)

| certify that the above information is correct.

Date Signature of Bidder
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SCHEDULE 11: WORK METHODOLOGY

Give a brief description of how you intend to carry out the work including traffic management,

quality assurance of works and any designs to be carried out by the Bidder, in not less than five
(5) pages and not more than fifteen (15) pages.
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SCHEDULE 12: DETAILS OF SUB — CONTRACTORS

If the bidder wishes to sublet any portion of the works under any heading, he must give below
details of the sub — contractors he intends to employ for each portion.

Failure to comply with this requirement may invalidate the tender.

a) Portion of Works to be Sublet

Sub- Contractor’s Experience of Similar Works Carried out in the Last Three Years with
Contract Value.

Sub- Contractor’s Experience of Similar Works Carried out in the Last Three Years with
Contract Value.

(Signature of Bidder) (Date)
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SECTION 8: FORM OF AGREEMENT
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COUNTY GOVERNMENT OF BUNGOMA

FORM OF AGREEMENT
BETWEEN
THE COUNTY GOVERNMENT OF BUNGOMA
AND

FOR

ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA
ROAD.

ROAD NEGOTIATION NO: tiiiiiiinniieinneiicicnnsaanns
TENDER NO: 1iiiiiiiiiiiiiiniiiiinntiicsenetccsnsscosenssscssnnssons
OCTOBER 2021
Contract Agreement
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THIS AGREEMENT, {hereinafter called ’the CONTRACT} is made on...... ...... Day of
........ , 20.... between THE COUNTY GOVERNMENT OF BUNGOMA whose registered
office is situated at MOl AVENUE BUNGOMA TOWN and of P.O BOX 437-50200
BUNGOMA (Hereinafter called “the Client/Procuring entity/Employer”) of the one part and M/S
.................................. of P.O BOX ....cceevveiieinennnnnnnnn.... Whose registered office is
situated IN .eeeveinineinnninenn (hereinafter called “the Contractor”) on the other part;

WHEREAS the Employer invited bids for the works described as ROUTINE
MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA ROAD.
and has accepted a
Bid by the Contractor for the execution and completion of these works and remedying of any
defects therein, The contractor is willing and has accepted to execute the Works respectively as
per the details set out in Tender NEGOTIATION NO:
The Employer and the Contractor agrees as follows

1. In this Agreement, words and expressions shall have the same meaning as are respectively

assigned to them in the Contracts documents referred to.
2. This Contract Agreement shall prevail over all other Contract documents.

3. The following documents shall be deemed to form and shall be read and construed as part

of this Contract Agreement.

Q) Letter of Award/notification

(i) Letter of Acceptance the Contractor

(iii)  The Letter of Bid/Form of Tender

(iv)  The Special/Particular Condition of Contract

(V) The General Conditions of Contract.

(vi)  Technical specifications and Drawings

(vii)  Priced Bills of Quantities/Priced Schedule of Rates.

(viii) Performance Security - Unconditional Bank Guarantee valid for the Contract

period.
(ix)  The Completed schedules
x) Programme of works approved by the Project Manager

4. Execution and Works Completion
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In consideration of the payments to be made by the Employer to the Contractor as indicated
in this Agreement, the Contractor hereby covenants with the Employer to execute and
complete the Works and remedy any defects therein in conformity with all respects with
the provisions of the Contract.

The Contractor hereby commits to execute this works to completion as follows

I. Submit the Programme of Works to be approved by the Project Manager before
commencement of works.
ii. Execute Items/Works as per the tendered Bill of Quantities or any approved

changes by the Resident Engineer.
Work’s

The Contractor shall carry out the works in accordance with the specifications and
drawings. The works may commence on the start date and shall be carried out in
accordance with the approved program submitted by the contractor, as updated with the
approval of the Project manager, and complete them by the intended completion date. The
project manager reserves the right to approve and/or alter the program of works provided
by the contractor and works should only commence after approval of the same. The scope
of works to be executed under this Contract Agreement shall comprise mainly but are not
limited to the following

e Civil — Road Works

e and any other activity not listed above but may be deemed necessary and instructed

by the Project Engineer upon approval by the Project Manager.

Warranty

The Contractor warrants that it has the appropriate licenses and authorizations required to
carry out ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA
ROAD.

as set out in NEGOTIATION NO: ................ , located within Bungoma County and
to undertake the construction works hereto and shall at all times during the currency of this
Agreement continue to have the said licenses and authorizations.

The Contractor further warrants that the Materials supplied are free from any
manufacturer’s defect and grant a warranty for a period of 12 months starting from the date
of the relevant Site Acceptance Test Certificate. For any item for which a manufacturer's

warranty is granted, such warranty will be transferred "as is" in lieu of any other warranty.
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d)
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During the warranty period the defective materials will be repaired or replaced free of
charge within a reasonable time from the date the Contractor is notified in writing of such
failure by the Employer or from the date the failed material is sent for repair, provided that
they have been used and maintained in accordance with the related Instructions Manuals
and have not been subject to unauthorized repair or alterations.

The original period of warranty, of the repaired equipment under warranty, will be
extended for a period equivalent to the time required for said repair. If the equipment is
replaced, the original warranty period will be applied for the replaced equipment.

The Contractor shall not be liable for any event not attributable to The Contractor’s fault,
or from bad handling or storage, improper use, change or repair done by the Employer or
any third party.

Confidentiality

The Contractor, its staff and employees acknowledge that in dealing with the Employer
pursuant to this Agreement it may come across information, which is confidential and
proprietary to the Employer, disclosure or use of which might result in damage or loss to
the business or affairs of the Employer. It is therefore agreed that the Contractor shall keep
all such information Private and confidential, emphasize the same on its employees and
staff and may only disclose the same with the prior written consent of the Employer or
unless ordered to do so by an order of a Court of competent jurisdiction or is required by
law to do so or unless such information is already in the public domain. For the avoidance
of doubt, it is agreed that the provisions of this clause shall survive the termination of this

Agreement.

Payments

The Employer hereby covenants to pay the Contractor in consideration of bullet (4) above
"the execution and completion of the Works" as may become payable under the provisions
of the Contract at the times and in the manner prescribed by the Contract as per the
application of payment made by the contractor in relation to the work performed through
issuance of certificate by the project manager.

Term

The Contractor shall execute the works for contract period of Twelve Weeks (12), (Three
{3} Months) from the commencement date. The parties may mutually, in writing, extend
the contract period for such duration and on such terms as may be agreed subject to
compliance with procurement laws and conditions of Contract.

Project Administration
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The Employer designates the County Chief Officer, Department of Roads, Infrastructure
and Public Works Coordinator for purposes of this Agreement. The coordinator will be
responsible for the coordination of activities under this Contract agreement, for acceptance
and approval of the reports and of other deliverables by the Employer and for receiving
and approving invoices for payment. The contractor shall liaise with the Contract
Administration-Coordinator to ensure that the scope of the service is clearly defined, the
set activities are properly implemented and that the desired deliverables are achieved.

Contract Price

For satisfactory works rendered pursuant this Agreement, the Employer has accepted the
tender submitted by the Contractor for the execution and completion of such Works and
the remedying of any defects therein for the Contract Price of Kenya Shillings ........
(KES .cceevvennne. ) inclusive of all applicable taxes (hereinafter referred to as “the Contract
Price”).

Schedule of Payments, Payment Conditions & Final Account.

The Contract Price shall be paid in the manner stated below in Kenyan Shillings, unless
otherwise mutually agreed, after submission by the Contractor of invoices (in duplicate) to
the Project Coordinator;

i Interim payments and according to actual measurement of work done as per Bill of
Quantities and or As per instructions issued by the Resident Engineer and approved
program of works and materials delivered as per the certificates.

ii. Retention after defects liability period-3{Three} Months from practical

completion.

Liability and Insurance

The Contractor will be primarily responsible for and shall be taking out any appropriate
insurance cover against, among other risks, Personal injury; loss of or damage to the works,
materials and plant; and loss of or damage to property in relation to the execution and
completion of the Works and the remedying of defects therein under this Contract
including those for its staff. The Contractor shall at the earliest opportunity and if requested
by the Employer furnishes details of such insurance to the Employer for the latter’s
acknowledgement and records.

Notices and Communication
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All notices required to be given hereunder shall be sufficiently given if delivered or sent
by post addressed as set out below or to such other address as may be designated by either
party by written notice to the other by delivery, registered post, or by facsimile at the
numbers provided here below:

For the Employer

COUNTY CHIEF OFFICER

DEPARTMENT OF ROADS, INFRASTRUCTURE AND PUBLIC WORKS
COUNTY GOVERNMENT OF BUNGOMA,

P.O. BOX 437 — 50200

BUNGOMA.

For the Contractor:

THE DIRECTOR,

Assignment

The Contractor may subcontract with the approval of the project Manager, but may NOT
assign this Contract or sub-contract or any portion of it without the Employer’s prior
written consent. Subcontracting shall Not alter the contractor’s obligations.

Waiver

Subject to applicable law, no delay or failure by either party to exercise any of its powers,
rights or remedies under this Agreement will operate as a waiver of them nor will any
single or partial exercise of any such powers, rights or remedies preclude any other or
further exercise of them. For any waiver, to be effective, the same must be in writing.

Entire Agreement and Variation

This Agreement contains the full and complete understanding between the parties and
supersedes all prior arrangements and understandings whether written or oral appertaining
to the subject matter of this Agreement and may not be varied except by an agreement in

writing signed by the parties to this Agreement.

Severability
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If any provision of this agreement or provision thereof shall to any extent be illegal, invalid
or unenforceable, the remainder of the Agreement shall not be affected thereby and solely
each provision of this Agreement shall be valid and enforceable to the fullest extent
permitted by law. The parties shall negotiate in good faith the text of a provision, which
shall replace the provision which is affected by such invalidity or alternatively, if it is
deemed necessary not to replace such provision, the parties shall agree to restructure the
transaction in such a way that the scope of the affected provision shall be maintained.

Indemnity

The Contractor agrees to indemnify The Employer from and against all losses, claims,
damages, liabilities, proceedings and all related expenses, including court and legal fees,
occasioned by any claim against The Employer arising out of dishonesty, failure,
negligence or willful misconduct of the Contractor or its employees and/or servants and
agents in relation to the works executed.

No Partnership or Agency or Employment Relationship

This Agreement shall in no way be interpreted as constituting a partnership, agency or
employment relationship between the Employer and The Contractor or its employees

and/or servants and agents.

Force Majeure

a) Neither party shall be held liable for or in respect of any loss or damage or deemed to
be in default for any delay or failure in performance of its obligations under this
Agreement resulting from force majeure circumstances. Such circumstances shall
include but not be limited to war, riots, usurped power, civil commotion, fire,
industrial dispute, strikes, acts of God, acts of Government, acts of public enemy,
boycott, embargo or any form of strike, explosions, failure of communications system,
default of carrier or any cause or other circumstances beyond the reasonable control
of the parties.

b) The party pleading force majeure shall immediately notify the other party of the
circumstances constituting the same and of the obligations that are affected and will
take every reasonable measure to minimize the delays or inconvenience arising there
from.

c) If the force majeure circumstances persist for more than Fourteen (14) days after the
initial notification by the party pleading force majeure, either party may serve the
other party with seven (7) days’ notice of termination.

Dispute Resolution

In case any dispute or difference arises between the Employer or the Project Manager on
his behalf and the Contractor, either during the progress or after the completion or
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termination of the works with respect to this Agreement, the parties shall make good faith
efforts to resolve the dispute through negotiations between them. Any dispute arising out
of the Agreement which cannot be amicably settled between the parties shall within seven
(7) days from the date the dispute is notified be referred by either party to arbitration for
the final decision of an Arbitrator to be agreed between the parties. Failing agreement on
the appointment of an Arbitrator within fourteen (14) days from the date of notification of
the dispute, the Arbitrator shall be appointed by the Chairman of the Chartered Institute of
Arbitrators, Kenya Branch, on the request of the party applying for arbitration pursuant to
and in accordance with the Arbitration Act of 1995 or any statutory modification or re-
enactment thereof.

Applicable Law and Compliance with the Law

a) The Contract shall be governed by the Laws of Kenya and the language of the Contract
shall be English Language.

b) The Contractor shall ensure that it complies with all the laws and regulations in
particular those that relate to execution and completion of the Works and the remedying
of defects therein and shall, in respect of all persons employed by it anywhere for
purposes of this Agreement observe and fulfill the conditions stipulated by the relevant
laws of Kenya.

IN WITNESS WHEREOF the parties thereto have caused this Agreement to be executed in
accordance with their respective laws the day and year first before.
Signed Sealed, and Delivered by the said

1. THE COUNTY CHIEF OFFICER; ROADS , INFRASTRUCTURE AND PUBLIC

WORKS

FUIIINGME: creiieiiiiiiiiieiiieeneeneeeneenecncrenscensensennens )

N e 1 11 e )

D e ) OFFICIAL STAMP

{For and on behalf of the Employer}

In presence of:

. COUNTY ATTORNEY

FUIIINGME: creiieiiiiiiiiee cereeieeineeneenecensenennnsanees )

N 1101 B2 111D )
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D ) OFFICIAL STAMP
DIRECTOR,

FUI NAME: crieiiiiiiiiiiiiiieiiiietieeeeeetententeesesensansessesansansanns )

SIGNATUIE t.vieieiiiniiniieiieinienteeceeentenseasescnsensoscessnsensansnnsns )

DA ceiieiieiiiiiiieeieiieieiiatiaeeettentenceecetensansessessnsensansscnnas )

{For and on behalf of the Contractor) OFFICIAL STAMP

In the presence of:

Full Name....ooooeeiiiiiiiiiiiinneiiiieiiienssssscccsssnnnsssaces )
N e 1B 11 )
) 21 )
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SECTION 9:

FORMS OF PERFORMANCE BANK GUARANTEE AND
ADVANCE PAYMENT GUARANTEE (UNCONDITIONAL)
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PERFORMANCE BANK GUARANTEE

To
The County Secretary,
County Government of Bungoma,
P.O BOX 437, 50200,
BUNGOMA.
WHEREAS .. (hereinafter called

“the Contractor”)
has undertaken in pursuance of TENDER NO.: BGM/CNTY/OT/RPW/RMLF/023/2021/2022

Dated ...........cc....0. to execute the ROUTINE MAINTENANCE CHEPKUBE - ACK -
RIVER LWAKHAKHA ROAD.

(hereinafter called the “Contract”)

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall
furnish you with a Bank Guarantee by a recognized bank for the sum specified in the Appendix
to Form of Bid as security for compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on
behalf of the Contractor, up to a total of

.................................................................................................... (amount in words)

and we undertake to make payment to you, upon your first written demand and without cavil or
argument, any sum or sums within and up to the limits as aforesaid without your needing to prove
or show grounds or reasons for the sum specified therein.

We hereby waive the necessity of you demanding the said debt from the Contractor before
presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract
or of the Works to be performed thereunder or of any of the Contract Documents which may be
made between you and the Contractor shall in any way release us from any liability under this
Guarantee and we hereby waive notice of any such change, addition or modification.

This Guarantee shall be valid until 28 days after issuing of the Taking Over Certificate.

SIGNATURE AND SEAL OF BANK o

B0 TS0 B e s P 170 oy 2t

NAME OF DANK . . ..ottt e,
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BANK GUARANTEE FOR ADVANCE PAYMENT

To:
The Chief Officer,

Roads, Transport, Infrastructure and Public Works
P. O. Box 437 - 50200,
BUNGOMA

ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA ROAD.
. BGM/CNTY/RPW/RMLF/OT/023/2021/2022

Gentlemen:
In accordance with the provision of the Conditions of Contract, sub-clause 60.12 (“Advance

Payment”) of the above mentioned Contract, .............oviuiiiiiiiiiiii s e,

(hereinafter called the “Contractor”) shall deposit with the County Government of Bungoma, a
Bank Guarantee to guarantee his proper and faithful performance under the said Clause of the
contract in an amount equal to the amount of advance payment, i.e.

.................................................................................................... (amount in words)

B, (Name of bank) as
instructed by the Contractor, agree unconditionally and irrevocably to guarantee as primary
obligator and not as Surety merely, the payment to the County Government of Bungoma, on his
first demand without whatsoever right of objection on our part and without his first claim to the
contractor, in the amount not exceeding,

................................................................................................. (amount in words)

We further agree that no additions to or other modification of the terms of the Contract or of the
Works to be performed there under or of the Contract documents which may be made between the
Chief Officer — Roads, Transport, Infrastructure and Public Works, and the Contractor, shall in
any way release us from any liability under this guarantee, and we hereby waive notice of any
change or modification.

This guarantee shall remain valid and in full effect from the date of the advance payment under

the contract until the Chief Officer — Roads, Transport, Infrastructure and Public Works,
Bungoma, Kenya receives full payment of the same amount from the Contractor.
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This guarantee shall be reduced pro rata with the deductions from the down payment made on the
Interim Payment Certificates in Accordance with Sub—Clause 60.12 of the Conditions of Contract.

Any dispute over the interpretation of the conditions of this letter of Guarantee shall be subject to
the Laws of the Republic of Kenya.

After expiry, this document shall be returned to us for cancellation.

SIGNATURE AND SEAL OF BANK:

Name Of Signatory..........coouiiiiiiiii e,

Name of bank. ...ooooiiiiii
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SECTION 10: STANDARD SPECIFICATIONS
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SECTION 10: STANDARD SPECIFICATIONS

The Standard Specifications referred to in this document is the Standard Specifications for Road
and Bridge Construction, 1986 Edition published by the Ministry of Transport and
Communications. This document shall form part of The Contract

Work shall be carried out in accordance with the Standard Specification except as supplemented
or revised in the Special Specification.
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SECTION 11: SPECIAL SPECIFICATIONS
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SECTION 1 - GENERAL

SPECIAL SPECIFICATIONS.

Special specification is supplementary to the Standard Specifications and the two
must be read in conjunction. In any case where there appears to be conflict between
the two then the Special Specifications will take precedence.

When the term “Period of Maintenance” has been used in the Standard
Specifications, it shall be changed to “Defects Liability Period”.

LOCATION AND EXTENT OF SITE.

The project road is approximately 1.3Km long and is situated in Bungoma County.

EXTENT OF CONTRACT.

The works to be executed under the contract shall comprise mainly but are not
limited to the following:

a)
b)
c)
d)
e)

f)

Provision of supervisory services

Land acquisition for drains and proposed bypass
Site clearance and top soil removal

Earthworks

Pavement Reconstruction as follows:

i)
i)

i)

iv)

v)
vi)
vii)
viii)
iX)

X)

Preparation of the original ground surface to receive the earthworks.
Preparation of the sub-grade to receive the pavement layers with
benching to widen the road.

Milling / Scarification of the existing bituminous surfacing and
removal to spoil or reuse, as instructed.

Scarification of 150 mm of existing pavement, mixing the
gravel/GCS with suitable material and spreading it as top sub-grade
up to the benched area.

Provision and laying of cement improved gravel as instructed for
sub-base.

Provision and Laying Dense Bitumen Macadam (DBM), 0/30, base
throughout the length of the road.

Placing of a 50 mm AC type I, (0/20) binder course.

The dual road carriageway shall be 7.0m on either side of the
centreline, 1.0m for median, 2.5m shoulders/walkways wide.

The service roads are 5.5 m on either side.

Application of Asphalt Concrete to bumps, bus bays, junctions,
accesses as directed by the Engineer.

Drainage and Protection works shall be as follows:

e Remove existing inadequate and defective cross and access culverts,
inlets and outlet structures and replace as directed by the Engineer.

e Construction of pipe culverts, headwalls, wing walls and aprons to
culverts.

e Construction of box culvert to act as cross culverts.

e Construction of side and mitre drains to the whole road including
improvement of other drainage and soil erosion protection works.
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e Theside ditch shall be trapezoidal with its invert level being at least 0.6m
below the road formation level

e Carry out protection works (scour checks, stone pitching and closed
lined drains) as directed by the Engineer.

e Carry out any miscellaneous works that is not included above but may
be deemed necessary by the Engineer for the execution and completion
of the works.

g) Road Furniture

e Provide and erect all the road signs and markings as directed by the
Engineer.

e Provide, lay and joint raised kerbs, precast concrete channels and invert
block drains as directed by the Engineer.

e Plant selected grass on slopes of embankments and cuttings.

h)  Concrete Works

e Provide and place concrete class 15(40) 50mm thick as blinding to
foundations of structures.

e Provide and place concrete Class 25(20) to side walls, top and bottom
slabs of the box culvert.

1) Maintenance of passage of traffic through and around the works

j) Any other activity not listed above but may be deemed necessary and
instructed by the Engineer.

k) Maintenance of the works during the construction period. The defects
liability period shall be 1 month.

I) Environmental mitigation/ Borrow pit rehabilitation

m) Environmental Impact Assessment

CONTRACT DRAWINGS

Contract drawings have been bound in a book of drawings accompanying these
Contract Documents as a separate volume. Additional copies of these drawings
that may be required by the Contractor can be obtained from the Engineer, in which
case the Contractor will be required to reimburse the cost of producing such
additional copies.

The Engineer may from time to time, in order to enable the satisfactory completion
of the works, revise, amend or supersede any of these drawings. It shall be the
Contractor’s responsibility to construct all works in conformity with the latest
revision, amendment or superseding drawings, provided that the Engineer has
given to the Contractor in writing such reasonable prior notices of intention to
revise, amend or supersede as the nature of the intended change requires, and the
relevant drawings have been issued to the Contractor.

The changed drawings shall entitle the Contractor such reasonable additional
payments as provided for in the Contract, including any abortive work carried out
by the Contractor prior to notice of intent to undertake changes having been given.
The Contractor may be required to demolish, alter and/or correctly rebuild at his
own expense any part of the Works not in conformity with the current drawings
issued to him within a reasonable prior notice.
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Documents

The following manuals that are important and relevant to the contract, will not be
issued with the tender documents but will be available for inspection during normal
working hours at the offices of the Chief Officer Roads and Resident Engineer
(Design and Construction), County Government of Bungoma, P.O. Box 437 -
50200, Bungoma, Kenya.

Road Design Manual:
Part 1: Geometric Design of Rural Roads
Part 3: Materials and Pavement Design for New Roads

Manual for Traffic Signs:
Part 1: Road Markings
Part 2: Traffic Signs.

PROGRAMME OF EXECUTION OF THE WORKS

The contractor shall provide the works programme, required under clause 14 of the
Conditions of Contract, within 21 days of receipt of the Engineer's Order to
commence work.

The programme shall be co-ordinated with climatic and other conditions to provide
for the completion of the works in the order and by the time specified.

The Contractor shall carry out the contract in accordance with the programme
agreed with the Engineer, but he shall in no manner be relieved by the Engineer's
approval of the programme, of his obligation to complete the works in the
prescribed order and by the prescribed completion date and he shall from time to
time review his progress and make such amendments to his rate of execution of the
works as may be necessary to fulfil his obligations.

The Contractor shall allow in his programme for construction of trial sections and
carrying out tests upon them as directed by the Engineer in accordance with the
provisions of Clause 129 of the Standard Specification. The time for completion
of the Contract shall not be extended because of the time taken to carry out tests
and evaluate trial sections.
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ORDER OF EXECUTION OF WORKS

In addition to Clause 105 of the Standard Specification, the Contractor shall carry
out the Works such that a continuous and consecutive output of fully completed
work is achieved.

TAKING OVER CERTIFICATE

The minimum length of the road for which a certificate will be issued is the whole
length of the project road when substantially completed.

NOTICE OF OPERATIONS
Add the following sub- Clause.
Notification Terms

It shall be the Contractor’s responsibility to notify the Engineer when any item of
works scheduled are completed and ready for approval, and the contractor shall
give sufficient notice to allow control test to be performed.

Explosive and Blasting

(@) The requirements of the Laws of Kenya governing explosives and other
requirements and regulations of Government of Kenya and other authorities
shall be complied with.

(b) No explosives of any kind shall be used without prior written consent of the
Engineer.

(c) The Contractor shall be solely responsible for the provision, handling, storage
and transporting of all explosives, ancillary materials and all other items of
related kind whatsoever required for blasting.

NATIONAL SPECIFICATIONS
Add the following at the end of this clause

“The Contractor shall provide all such specifications not more than 60 days after
commencement of contract and at least 14 days before the execution of work to
which the specification is applicable.”

HEALTH, SAFETY AND ACCIDENTS
Add the following:

In addition to providing, equipping and maintaining adequate first aid stations
throughout the works in accordance with the laws of Kenya, the contractor shall
provide and maintain on site during the duration of the Contract, a fully equipped
dispensary. This shall be with a qualified Clinical Officer / Nurse who shall offer
the necessary medical advice on HIV and related diseases to the Engineer’s and
Contractor’s Site staff. The Contractor shall allow for this in the rates and be
responsible for all site welfare arrangements at his own cost.

DIVERSION OF SERVICES
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(a) The Contractor shall acquaint himself with the location of all existing services
such as telephone lines, electricity cables, water pipes, sewers etc., before
execution of any works that may affect the services. The cost of determining
the location of the existing services together with making good or repairing of
any damage caused all to the satisfaction of the Engineer shall be included in
the BID rates.

(b) Subject to the agreement with the Engineer, the Contractor shall be
responsible for removal of alteration and relocation of existing services.

(c) The Contractor shall indemnify the Employer against claims originating from
damage to existing services or works.

LIAISON WITH GOVERNMENT AND POLICE OFFICIALS

The Contractor shall keep in close touch with the Police and the other Government
officials of the area regarding their requirements in the control of traffic, or other
matters, and shall provide all assistance or facilities, which may be required by
such officials in the execution of their duties.

LAND FOR ALL CAMPS SITES AND FOR THE CONTRACTOR'S OWN
PURPOSES, INCLUDING TEMPORARY WORKS.

Notwithstanding Clause 124 of the Standard Specification all requirements of land
for temporary works and construction purposes shall be to the approval of the
Engineer but the Contractor will make all necessary arrangements with the property
owners concerned and pay all charges arising there from. On or before completion
of the Contract, the Contractor shall remove all temporary works and shall restore
all such land to the condition in which it was immediately prior to the occupation
thereof as far as is reasonable and practicable. No separate payment will be made
to the Contractor on account of these items and the Contractor must make due
allowance for them in his rates.

Notwithstanding Clause 120 of the Standard Specifications, the Contractor shall be
required to appoint competent surveyors who will liaise with the Engineer on
matters related to the demarcation of the existing road reserve, site measurements,
removal and reinstatement of existing services.

INFORMATION FROM EXPLORATORY BORINGS AND TEST PITS

Omit the content of Clause 127 and substitute the following Sub-Clauses: -

127.1 Factual Materials Report

The Factual Materials Report for this Contract does not form part of the Contract
Documents. However, the Report will be made available for the Contractor's
information only, and any conclusions on issues such as suitability of materials,
location of borrow pits, material quantities etc., made by the Contractor on basis of
the Factual Materials Report, will be at his own risk.

127.2 Trial Sections

The Contractor shall allow in his programme for constructing trial sections and
carrying out tests upon them as directed by the Engineer. Trials would normally be
required at the start of each pavement layer and if changes of materials, method or
equipment deem it necessary as directed by the Engineer.
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The time for completion of the Contract shall not be extended because of the time
needed to construct trial sections and evaluate the tests on them.

At least fourteen days before the work of laying any pavement layer is commenced,
the contractor shall construct trial sections of at least 100 m in length and to the full
construction width and the specified pavement layer thickness. For each trial
section, the Contractor shall use the materials, mix proportions, mixing, laying,
compaction plants and construction procedure that he proposes to use for the main
work. The main work of laying the pavement layer shall not be commenced until
this trial has been tested and approved by the Engineer.

No variation in the construction procedure, mix proportions, size, grading or source
of any of the constituents shall be made without the agreement of the Engineer who
may first require new trial sections to be carried out.

Trial sections, if found satisfactory, will be paid for under the rates in the Bill of
Quantities for the appropriate items, as if the trial sections were part of the normal
work. No separate payment will be made for trial sections and testing and the
Contractor shall be deemed to have provided for this in his rates.

The Contractor shall make good, at his own expense, any trial sections that fail to
meet the specified standards. The standards shall include, but not be limited to,
material quality, layer thickness, levels and compaction.

STORAGE OF MATERIALS

All materials shall be stored on Site in a manner approved by the Engineer and the
Contractor shall carefully protect from the weather all work and materials which
may be affected thereby.

TEST CERTIFICATES

When instructed by the Engineer the Contractor shall submit certificates of test
from the suppliers of materials and goods required in connection with the works as
the Engineer may require.

Such certificates shall certify that the materials or goods concerned have been
tested in accordance with the requirements of the specifications and shall give the
results of all the tests carried out. The Contractor shall provide adequate means of
identifying the materials and goods delivered to the site with the corresponding
certificates.

PROGRESS PHOTOGRAPHS
Notwithstanding the provision of Clause 130 of the Standard Specifications, the
Contractor shall not be responsible for taking of progress photographs. Progress

Photographs shall be taken by the Engineer’s Representative and relevant costs
charged to the Contractor who will be reimbursed under Miscellaneous Accounts.
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SIGNBOARDS

The Contractor shall provide and erect two (2) publicity signboards on the site as
directed. The Engineer shall, as shown in the Drawings, direct the minimum
dimensions of the boards. The signs shall be printed reflective Vinyl Stickers on
galvanised steel plates min 350mm high. Posts shall be galvanised steel. Main
headings lettering shall be Yellow and min 80mm high, while subheadings lettering
shall be White and min 60mm high as per the drawings.

HOUSING ACCOMMODATION FOR THE RESIDENT ENGINEER AND
HIS STAFF, OFFICE AND LABORATORY INCLUDING FURNITURE

HOUSING AND ACCOMMODATION FOR THE ENGINEER’S SENIOR
STAFF

The contractor shall be instructed by the Engineer to provide accommodation for
the Engineer’s site staff. This staff will generally comprise the following;

Designation Number

Resident Engineer
Assistant Resident Engineer
Materials Engineer

Senior Surveyor

R

The Contractor shall provide and maintain furnished houses equivalent to Types |
& 11 of the Ministry of Roads and Public Works Standards (one for type | and three
for type 1) for the Engineer’s senior staff. The Engineer’s senior staff housing shall
be separate from the Contractor’s staff housing and shall be sited in a locality
approved by the Engineer.

HOUSING ACCOMMODATION FOR ENGINEER’S JUNIOR STAFF

The Contractor shall provide and maintain furnished houses equivalent to Types
Il & IV of the Ministry of Roads and Public Works standards (5 No. Type Ill and
7 No. Type V). The houses for the Engineer’s junior staff shall be located in an
area to be approved by the Engineer.

This staff will generally comprise the following;

Designation Number
Senior Roads Inspectors
Senior Materials Technologist
Roads Inspectors

Materials Technologists
Survey Assistants/leveller
Draughtsman
Secretary/typist/clerks

NFEFNMNMNNORFEDN
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132.3 LIST OF FURNITURE FOR ENGINEER’S STAFF HOUSES

Each house shall be provided with new furniture, equipment and fittings to the
approval of the Engineer as listed below respectively:

All the houses and furniture mentioned above shall revert to the contractor after the
completion of the contract.

Payments shall be made under the relevant provisions in the Bills of Quantities.
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Item Description

Quantity per House Type
Type | Type | Type | Type
I 1 i v

Double Bed (5x6) with “Slumberland” Mattress
Single Bed (3 2 x 6) with “Slumberland” Mattress
Dressing table with mirror and stool

Chest of 5No. drawers with mirror

Wardrobe (movable)

Resident table

Bedroom chair

600mm x 450mm high medicine cabinet with mirror
Bathroom stool

Towel Rail

Dining Table (2m x 1m approx.)

Dining Chairs

Side Board

3-piece lounge chairs

Armchair with cushions

Coffee table 40 x 45cm high

Occasional tables, 70x70x45 cm high

Book case (2m long with 3 shelves)

Writing Desk with chair

Kitchen shelves (per sq. m)

Kitchen table (2m x 0.8m approx.)

Kitchen chair

Refrigerator (at least 19 cu.ft.) including a freeze
Compartment of about 3 cu.ft. capacity
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Refrigerator (at least 7 cu.ft) including a freezer 0 0 1 1
compartment

Cold water storage tank of at least 400 L capacity 1 1 1 1
Water filter at least 15 L capacity 2 2 1 1
Table lamps 5 4 2 1
Electric fan 2 2 1 1
Gas or Electric hot water unit for kitchen 1 1 1 0
Gas or Electric hot water unit for bathroom 1 1 1 0
Electric & Gas cooker with 4 burners, a grill and an oven 1 1 0 0
Electric cooker 2 elements 0 0 1 1
Primus stove 0 0 1 1
Pressure paraffin lamp 3 2 2 2
Dustbin 1 1 1 1
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Waste paper basket

Fire extinguisher at least 9L capacity
Air conditioner unit (medium size)
2m x 1.5m high curtain with lining
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1m x 1.5m high curtain with lining

o O - BB

ENGINEER’S MAIN OFFICE

The contractor shall provide a furnished and equipped main office of plan area not
smaller than 155 metre square that is equivalent of the MORPW Standard Resident
Engineer’s Office. This office shall be of weatherproof construction, provided with
mosquito proof and burglar-proof windows and lockable doors and suitably
insulated against heat and cold, fitted with air conditioning units, all to the
satisfaction of the Engineer. The room to be occupied by the Engineer’s
Representative and its front office shall be provided with a floor carpet to be
approved by the Engineer. All other floors shall be given a PVC tile finish using
approved adhesive including 150mm wood skirting or superior finish. The
windows shall be fitted with curtains and blinders.

A telephone shall also be provided for the Resident Engineer’s office for his
exclusive use. All the charges and fees related to the installation, maintenance and
operation of the telephone including provision of internet services shall be deemed
to have been included in the rates for providing and maintaining the Main Office.

The offices shall be provided with day and night watchmen and security lights, the
cost of which shall be deemed to have been included in the rates for the offices.

The office for the Resident Engineer shall be completely separate from that of the
Contractor.

Latrines and washrooms graded to staff seniority, together with a drinkable water
supply and waterborne sewage disposal shall be provided for the office. The
Contractor shall also provide 24 hours a day security and electricity supply to the
offices and shall allow for any water and electricity consumed and for any statutory
charges associated.

Measurement and payment for the Engineers office and laboratory shall be as
specified in the standard specifications. The rate inserted for provision of the main
office shall include the cost of complying with the requirements of clauses 117,
124,125,132, 133, 134, 135, 136 and 137 of the standard specifications. The office
building shall revert to the Contractor at the end of the project.

The Contractor may be instructed by the Engineer under clause 58 of the General
Conditions of Contract to make payments of general receipted accounts for such
items as stationery, stores, furniture and equipment, claims and allowances for
supervision personnel and any miscellaneous claims or the Engineer may direct the
Contractor to purchase or pay for the above. The Contractor will, on provision of
receipts, be paid under appropriate bill items in the BoQ.
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The Contractor, when instructed, shall provide and install at the Engineer’s office
the Equipment specified below with a dealer’s certificate and warranty:

a) Photocopying Machine 1No.

Digital copier with the following minimum specifications:

Color: Black & white and colored

Copy Speed A4: 41 - 50 PPM

Print Speed A3: 15 PPM

Resolution: 600 x 600 dpi

2 x 500 sheet paper cassettes Standard

200 sheets Multipurpose bypass Standard

Copier Memory 512MB Standard (Max 1GB) + 80 GB Standard
Printer Memory 512MB Standard (Max 1GB) + 80 GB Shared with
copier

25%- 400% Zoom

Paper size A6 — A3

Recommended monthly volume 6000 copies

Type: Desktop

AN N N N NN

AN N NN

(b) Personal Computer (PC) 2 No.

The rate inserted for the PCs shall include for the provision of the UPS, a
Printer and the software specified below for each PC.

1. Processor Intel Core i5 - 3.2GHZ or higher

2. RAM DDR SDRAM 1GHz speed, 4GB (minimum)

4. Hard Disk SATA, Min 300 GB, and Min 7200 RPM

5. Display 177 TFT Colour SVGA with NVidia or Radeon
graphics accelerator with min 1GB video RAM

6. Motherboard FSB speed: 1GHz

8. Expansion slots  4No.

9. Ports 6 USB ports (minimum)

10. Operating system Windows 7 or XP Professional

11. Fully multimedia 4 speed CD ROM 52X (minimum) with sound card
and two external speakers 10W minimum.

12. Network card 3Com or Compagq, and Wi-Fi

13. TV/IFM CARD

14. Blu-Ray Drive, not anything less than DVD superdrive

15. Three years warranty

16. Dedicated Sound Card:  SoundBlaster

(c) Laptop 3No.

The rate inserted for the Laptop shall include for the provision of a Printer
and the software specified below for each laptop.

1. Processor Intel Core i7 or higher

2. RAM DDR SDRAM 1GHz speed, 16GB (minimum)
3. Disk Cache 1024 MB (minimum)

4. Double Hard Disk ~ SATA, Min 300 GB, and Min 7200 RPM
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5. Display 17 TFT Colour SVGA with
NVidia or Radeon graphics accelerator with
min 2GB video RAM

6. Keyboard 101 Keyboard

7. Floppy drive 3.5 disk drives (either in-built or external)

8. Expansion slots 4No.

9. Ports 4 USB ports (minimum)

10. Operating system Windows 7 or XP Professional

11 Fully multimedia integrated sound card and

two external speakers 400W minimum.

12. Network card 3Com or Compag, Wi-Fi

13. TV/IFM CARD

14. Blu-Ray Drive, not anything less than DVD superdrive

15. Three years warranty

16. Battery life: min 6 hours
17. Screen resolution: 1280x800
18. Video Card: Intel GMA 450MDH or better

19. Built-in webcam min 2MP
20. Windscreen
21. Memory card reader 7-in-1

Laser jet Printer specifications

1. Speed 20ppm

2. Memory 32MB expandable to 80MB

3. Resolution 1200Xx1200dpi

4. Compatibility MS Windows 95/98/2000/XP/Vista
5. Power input 220-240V

6. Paper size A6 — A4 (A3 for 1No. printer)

1No. Laptop shall be supplied with a printer capable of printing in A3 paper
size. While the rest PCs and laptops to be supplied with A4 LaserJet printers
of model Hp2050 or better approved.

UPS specifications

1. Rating 650 VAC (minimum)
2. Input Voltage 220-240V (minimum)
3. Output 220-240V (minimum)

4. Output frequency 50-60HZ
5. Battery module  minimum 60 minutes backup time on 50% rated
a. Sealed Lead-acid
b. Short recharge time (max. 5 hours for 100%)
6. Protection Output overload
Input output short-circuit

Software
1. Microsoft Office 2007 Professional or later with licence

2. Autodesk Civil3D 2010 or later
3. Antivirus: McAfee Virus Scan Professional (Latest Version)
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Prior to purchase of the computers, laptops and printers, the contractor shall submit
the specifications of the same to the Engineer for approval. The Personal
Computers, Laptops, printers, UPSs and Photocopying Machine shall revert to the
Employer at the end of the Contract. The contractor shall be paid for these items
under appropriate bill items in the BoQ.

LIST OF FURNITURE FOR ENGINEER’S OFFICE

ITEM DESCRIPTION No.

1 Executive office desk 2

2 Executive office chair 2

3 Conference table 12 seater 1

4 Standard office desk 3x2 lockable drawers 3

5 Standard office chairs 3

6 Office desks 3x1 lockable drawers 3

7 Office chairs 22

8 Office desks 3x1 drawers 9

10 Filing cabinets 6 drawers 8

11 Filing cabinets 4 drawers 3

12 Curtains As applicable

13 Office cupboard 3

14 Water Filter 1

15 Water dispenser (hot and cold) 1

16 Dust bins 6

17 Stapling machine (ofrex) and pins 3

18 Paper punch 3

19 Scientific calculator (fx 992s) 6

20 Fully equipped first Aid Kit 2

21 Electric heater fans 4

22 Wall clocks battery powered 4

23 Filing trays 12

24 Waste paper baskets 4
All furniture and equipment bought under the Contract shall revert to the Employer.
Payment for provision of the office including the furniture shall be paid against
the appropriate bill items in the BOQ.

1325 ENGINEER’S LABORATORY AND SURVEY EQUIPMENT

The Contractor shall provide and maintain for the duration of the contract the
Engineer’s laboratory as shown in the Book of Drawings and provide all the
laboratory equipment, reagents and survey equipment as required by the Engineer.
The Contractor shall be paid under appropriate bill items in the Bills of Quantities
or on provision of receipts as required by the Engineer.

The laboratory shall be sited adjacent to the Resident Engineer’s main office and
shall revert to the contractor at the end of the contract.
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The laboratory shall have piped potable water supply and a continuous electricity
supply adequate for lighting, heating and operating the laboratory equipment.

The laboratory shall have a height from floor to ceiling of not less than 2.75 metres
and all rooms shall be fitted with electric lighting and power points as instructed by
the Engineer’s Representative, and each door shall be fitted with a good quality
mortise lock and provide with two keys.

Soaking tanks for CBR specimens shall be provided at floor level in the laboratory.
Concrete cube curing tanks of adequate size shall also be provided. Both the CBR
tanks and concrete cube curing shall have drainage pipes built-in.

The following rooms and facilities shall be provided in the Laboratory:-

(i) Office
This room shall have a total floor area of not less than 14 square metres and a
total window area of not less than 2 square meters. The door and windows shall
be fitted with fly screens covered with mosquito gauze. The floor shall be of
concrete with a float finish. The walls shall be lined and ceiling provided.

A display board of soft board or similar approved material, with a minimum
surface area of 3 square metres shall be provided and securely fixed to the wall.

(if) Main Laboratory
This room shall have a total area of not less than 55 square meters and a total
window area of not less than 7 square metres. The external entrance shall be a
double door and single doors shall be provided for access to the adjacent offices.
The external door and all windows shall be fitted with fly screens covered with
mosquito gauze.

The floor shall be of concrete and float finished. The room shall be fitted out as
indicated by the Engineer’s Representative with three rigidly constructed work
benches each minimum 2 metres long by 1 metre wide by 1 metre high and with
top comprising either metal lined hard wood or steel float finished concrete at
least 75mm thick and suitably reinforced, with a sink minimum size 600mm
long by 450mm wide by 300mm deep fitted with a tap and waste pipe. Wall
shelves, 450mm in width and having a surface area of at least 6 square metres,
shall be provided and securely fitted.

Two display boards of soft board or similar approved material, each with
minimum area of 3 square metres, shall be securely affixed to the walls as
directed by the Engineer’s Representative.

(itff)Small Laboratory Room
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This room shall have a total floor area of not less than 20 square metres and a
total window area of not less than 2 square metres. The windows shall be fitted
with fly screens covered with mosquito gauze. A single door shall provide
access to the main laboratory room. The floor shall be fitted out as indicated by
the Engineer’s Representative with two rigidly constructed work benches each
of minimum dimensions 2 metres long by 1 metre wide by 1 metre high with a
top comprising either metal lined hardwood or a steel float concrete finish of at
least 75mm thickness and suitably reinforced, with a sink of minimum size
600mm long by 450mm wide by 300mm deep fitted with a tap and waste pipe
and concreted to the water supply for the main laboratory room. An approved
air extractor fan shall be fitted through an outside wall.

(iv)Store Rooms

These rooms having a total floor area of not less than 20 square metres shall be
provided adjacent to the main laboratory building in a position to be indicated

by the Engineer’s Representative.

(v) Concrete Slab for Sample Drying

A reinforced concrete slab 100mm thick and of total area not less than 20 square
metres shall be provided adjacent to the main laboratory building in a position

to be indicated by the Engineer’s Representative. The slab shall have a smooth

finish to the satisfaction of the Engineer.

The laboratory equipment would include:

Stop Clock 2No.
Shovel 10No.
Metal Scoop 6No.
Hammer 2No.
Palette Knife 100mm long (blade) 6No.
Palette Knife 200mm long (blade) 6No.
Measuring Cylinder 8No.
Mercury thermometer range 0° - 150°c 2No.
Laboratory thermometer range up to 250°c 2No.
Rain Gauge 2No.
Digital thermometer 2No.
Air thermometer 1No.
Probe thermometer range 0°c - 360°c minimum

Length 750mm dial 200mm complete with handle 2No.
Cotton waste in Kg 10No.
Karais (juakali) 3No.
Padlock 2No.
Scientific Calculator fx-992s 2No.
30m tape measure linen 3No.
Jerrycan 20 litres capacity 2No.
Pair of gloves (asbestos) 6No.
Spatulas 2No.
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Paper punch 1No.
Stapler (Ofrex) and pins 1No.
Wood ruler 4No.
Tray lifting callipers 4No.
A4 Clipboards with clips 8No.
Moisture content bottles 20No.
Moisture content pans 20No.
Sieve brushes 4No.
Dustpan brush 4No.
Chisel (cold) 4No.
Laboratory Dust coats 16No.
Laboratory gumboots pairs 20No.
Safari boots 8No.
Heavy-duty plastic bags 24 x 16 x 500g 150No.
Small moisture plastic bags 100No.
Sieves (assorted) 10No.
Reagents

Sodium Hexametaphosphate500g container 1No.
Turpentine 5009 1No.
Tricholoroethane 200 litres container 1No.
Dichloromethane 200 litres container 2No.

It shall also be the Contractor’s obligation to replenish consumables.
The survey equipment to be provided would include:

1. Engineer’s automatic level Wild NAK 2 or similar 2No
2.Total station reading 1°” with tripod and setting on

pole with data logger and survey software to match

Total Station Data logger. Include data transfer program,

and plotting modes, setting out calculations

and Cogo facilities 1No
3. Levelling staff 5m. with levelling bubble Wild GNLE

or similar 4No
4. 50m. steel band measuring tape 2No
5. 30m. linen measuring tape 2No.
6. 3m. aluminium straight edge 2No
7. 1m. stainless steel straight edge 1No
8. 100m. steel band tape 2No.
9. Draughtsman’s stool 2No.
10. Complete set of highway curves 1No

11. Programmable scientific calculators FX 880P or

equivalent 4No
12. Survey umbrella 2No.
13. Roll of tracing paper 10No
14. Protractor 360 2No
15. Graph paper A3 size 100No
16. Drawing table 2No.
17. Erasing shield 4No.
18. 3m. ranging rods 9No
19. Marker pens 30No.
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The contractor may be directed to pay for stationery, equipment or reagents that are
foresaid and also pay for servicing and repair of the laboratory equipment being
used on the project.

The equipment shall be of approved manufacture, and shall be made available to
the Engineer for the Engineer’s exclusive use throughout the Contract, not later
than three (3) weeks after the Engineer’s order to supply. All equipment shall be
ready to use and complete to perform the tests. The equipment shall revert to the
Employer on completion of the Contract

Any delays to the Contractor or the Contractor’s activities caused by the Engineer
being unable to perform survey work, field or laboratory tests due to the
contractor’s failure to supply and/or maintain the said equipment shall be deemed
to have been caused entirely by the Contractors own actions, and any consequences
of such delays shall be interpreted as such.

The payment to comply with this requirement is provided in the Bill of Quantities
and ownership of all equipment shall revert to the Employer after completion of the
Works.

Failure by the Contractor to provide or maintain the equipment shall make him
responsible to bear all costs that may be incurred as a result of the Engineer’s staff
using alternative means of communication, including delays in supervision and
approval of Works by the Engineer.

MOBILE PHONES FOR ENGINEER’S STAFF AND OFFICE

The Contractor shall, if so instructed by the Engineer provide, connect and maintain
mobile phones for the exclusive use by the Engineer and for the duration of the
contract. The Contractor shall provide air-time for these mobile phones as directed
by the Engineer and be reimbursed under appropriate items in the Bills of
Quantities.

TIME FOR ERECTION OF THE ENGINEER’S OFFICE AND
LABORATORY

As per standard Specifications

MAINTENANCE OF THE ENGINEER’S STAFF HOUSES, OFFICES
LABORATORIES, FURNITURE AND EQUIPMENT

In 1st paragraph, delete “until the end of the Period of Maintenance” and substitute
“till the issue of the Taking-over certificate for the whole of the Works, and if
required for a period thereafter until the Contractor has completed any outstanding
work.”

Add the following at the end: -
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PROVISION OF MAINTENANCE AND SECURITY

The Contractor shall maintain all furniture and equipment provided by him in a
useable state of repair and shall replace promptly any item that becomes
unserviceable or is lost.

The Contractor shall provide cleaners, grounds men, and day and night watchmen
for housing camp and offices as directed or instructed by the Engineer on site, the
cost of which shall be included in the rates for providing houses, offices and
laboratory.

ATTENDANCE UPON THE ENGINEER AND HIS STAFF

The Contractor shall pay wages (including all overtime) and house all attendant
staff to fulfil the requirements of Clause 137 of the Standard Specification.

The number of junior support staff required by the Engineer shall be:
--2 (Two) No. Office attendants,

--4 (Four) No chainmen,

--4 Four) No. laboratory Technicians,

--1 (One) No CAD Technician, and

The Contractor will be paid on a prime cost basis plus a percentage for overheads
and profits under appropriate items in the Bills of Quantities. The payment referred
to in this clause shall exclude the cost of maintaining the offices in compliance with
clause 137, paragraphs 1, 2 and 4 of the standard specifications which are deemed
to be included in the rates for providing the Office.
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VEHICLES AND DRIVERS FOR THE ENGINEER AND HIS STAFF AND
METHOD OF PAYMENT

The Contractor shall when instructed to do so provide and maintain in good
working condition for the exclusive use of the Engineer and his staff throughout
the contract, brand new vehicles, right hand drive, diesel powered and fitted with
air-conditioner, CD/mp3 music player, SRS Air bags, power windows, central
locking, alarm system, alloy wheels and power steering as described below. The
Engineer will approve the type of vehicle and confirm the number of each type
to be provided.

2No. Type 1 — new Turbo diesel propelled 4WD 5 door 7 seater Station Wagon
vehicle of minimum engine capacity 3000cc fitted with fog lights, side step, 17 x
7.5 alloy wheels, DVD changer, back guide monitor, front parking sensors, 6
speaker audio system, rear wiper, passenger and Driver’s knee and side air bag
system, shield airbags, active head rest, head lamp cleaning system, 3-Zone climate
control air conditioning, smart entry & start, audio input with USB & iPod control,
full spare wheel & cover, roof rails, rear view camera, ABS, leather premium seats
& door trim, door mirror with turn lamp, and Auto free hubs for the exclusive use
of the Engineer.

6No. Type 2 — new Turbo diesel propelled 4WD Twin Cab Pick-up vehicles of
minimum engine capacity 2500cc fitted with all the necessities mentioned in
paragraph one of this clause for the exclusive use of the Engineer.

INo. Type 1 vehicle will be for the Engineer’s use on the project and will be
maintained throughout the 24-month Defects Liability Period. Payment will be
made as for the construction period.

1No. Type 1 vehicle will be for the Engineer’s use in the Design Section of Design
& Construction Department and will be maintained throughout the 24-month
Defects Liability Period. Payment will be made as for the construction period.

The Contractor shall insure comprehensively the vehicles for any licensed drivers
and shall provide competent drivers during normal working hours and whenever
required by the Engineer including recognised days of rest.

Should any vehicle supplied not be in road worthy condition, the Contractor shall
provide an acceptable equivalent replacement vehicle until such time as the original
vehicle is repaired to the satisfaction of the Engineer and returned for use.

Payment for the vehicles (up to 5,000Km per veh.month), shall be by vehicle
months. Payment for mileage above 5,000Km per vehicle month, shall be made at
a rate per Kilometre. These payments shall be inclusive of all fuels, lubricants,
servicing, insurance, maintenance, drivers and repairs. The rate shall include any
overtime the drivers might be due or any other allowances in addition to the normal
working hours. Payment shall be made under appropriate items in the Bills of
Quantities.

The vehicles shall revert to the Contractor at the end of the contract.
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RECEIPTED ACCOUNTS

The Contractor may be instructed by the Engineer to make payments of general
miscellaneous accounts for such items as stationary, stores and equipment and
miscellaneous supervision personnel and claims or the Engineer may direct the
Contractor to purchase or pay for the above. The Contractor will be paid on a prime
cost basis plus a percentage for overheads and profits under appropriate items in
the Bills of Quantities.

PAYMENT OF OVERTIME FOR ENGINEER’S JUNIOR STAFF

In the last line delete the words “shall be at the Contractor’s expense” and substitute
with “including the approved percentage for administrative overheads shall be paid
by the Contractor to the Engineer”.

If the Contractor wishes to execute permanent works outside the Engineer’s normal
working hours as stated in Clause 45.1 of the Conditions of Contract, then the
payment for overtime for the Engineer’s junior staff shall be reimbursed in full by
the Contractor to the Engineer plus a 20 percent additional amount to cover for the
Engineer’s administrative overheads.

For purposes of this clause, In addition to the support staff provided by the
contractor, the following shall also constitute part of the Engineer’s junior staff:

Designation Number
Survey assistants/leveller 2
Senior Materials Technologist
Lab Technologists

Senior Roads Inspector
Roads Inspector
Draftsmen

Secretary/Typist
Clerk

Rl R R W RN e

If the Contractor wishes to execute the works on regular basis outside the
Engineer’s normal working hours, over a prolonged period, the Engineer may, if
he deems it necessary, employ additional supervisory staff for which the required
salaries, plus twenty (20%) percent additional amount to cover for the Engineer’s
administrative overheads shall be reimbursed in full by the Contractor to the
Engineer. In addition, the Contractor shall provide the required accommodation for
such staff at his own cost. The Contractor shall not be reimbursed any of these
costs.

MEASUREMENT AND PAYMENT

Delete Sub-Clause 141 (a) entirely and substitute with:-
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a) No Preliminary item has been included in this Contract. All Contractor’s

mobilisation and general costs shall therefore be included in relevant rates in the
Bill of Quantities.

Delete Sub-Clause 141 (m) entirely

ENVIRONMENTAL PROTECTION

Further to the requirements of Clause 19.1 of the Conditions of Contract, the
Contractor shall be responsible for the following measures to protect the
environment:

1)

2)

3)

4)

5)

Compliance with national and local statutes and regulations relating to
protection of the environment. The Contractor will be responsible for
familiarizing himself with all existing national and local legislation in this
regard.

All construction activities shall be carried out using the best possible means to
reduce environmental pollution such as noise, dust and smoke. All vehicles
and plant shall be regularly serviced in accordance with the manufacturer’s
recommendations to ensure that they operate efficiently and without excessive
noxious emissions. The Engineer will have the authority to instruct the
Contractor to temporarily cease operations and/or remove from the site
vehicles or plant which do not comply with this requirement, until such time
that he is satisfied that best practicable means to reduce environmental
pollution to a minimum are being used.

The Contractor shall at all times maintain all sites under his control in a clean
and tidy condition and shall provide appropriate and adequate facilities for the
temporary storage of all waste prior to proper approved disposal.

The Contractor shall be responsible for the safe transportation and disposal of
all waste generated as a result of his activities in such a manner as will not give
rise to environmental pollution in any form, or hazard to human or animal
health. In the event of any third party being employed to dispose of waste, the
Contractor shall be considered to have discharged his responsibilities under
this clause from the time at which waste leaves sites under his control,
providing that he has satisfied himself that the proposed transportation and
disposal arrangements are such as will not give rise to pollution or health
hazard.

The Contractor shall be responsible for the provision of adequate sanitary
facilities for his workforce, and that of his sub-contractors, at all construction
and ancillary sites. The Contractor shall not allow the discharge of any
untreated sanitary waste to groundwater or any surface watercourse.
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6)

7)

8)

9)

10)

11)

Prior to the mobilization of the workforce the Contractor shall provide details
of proposed sanitary arrangements to the Engineer for approval, such as will
allow him to assess whether or not the proposed facilities are adequate and are
unlikely to pollute water resources, and also that the facilities will be properly
operated and maintained.

All concrete and asphalt plants shall be operated and maintained in accordance
with the original manufacturer’s specifications and manuals, and in such a
manner as to minimize emissions of hydrocarbons and particulates. If, in the
opinion of the Engineer, the operation of such plant is causing, or is likely to
cause nuisance or health problems to site staff or the general public, the
Contractor shall carry out such work as is necessary to reduce emissions to an
acceptable level within a time-scale agreed with the Engineer.

The Contractor shall regularly dowse with water all exposed dirt surfaces to
reduce dust levels.

The Contractor shall take all reasonable measures, at all sites under his control,
to prevent spillage and leakage of materials likely to cause pollution of water
resources. Such measures shall include, but not be limited to the provision of
bunds around fuel, oil and bitumen storage facilities, and provision of oil and
grease traps for servicing and fuelling areas. Prior to construction of such
facilities, the Contractor shall submit details of pollution prevention measures
to the Engineer for his approval.

The Contractor shall be responsible for ensuring that exposed surfaces are re-
vegetated as construction progresses, all to the satisfaction of the Engineer.

The removal of trees shall be kept to the minimum necessary to accommodate
the Permanent Works.

Prior to the removal of any trees the Contractor shall inform the Engineer of
the intended operation and obtain the permission of the Engineer for the
removal of the trees. If any tree is removed without permission the Contractor
shall replant another approved tree at no additional cost to the Employer.

The Contractor shall ensure that fires, except for controlled fires for burning
rubbish, do not start within the Site or in the environs thereto as a result of the
works or from the actions of his employees. The burning of waste, such as
vehicle tyres causing noxious emissions is prohibited. The Contractor shall
have available at all times trained fire-fighting personnel provided with
adequate fire-fighting equipment to deal with all fires. The Contractor shall
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additionally at all times provide sufficient fire protection and fighting
equipment local to parts of the Works which constitute particular fire hazards.

12) The contractor shall as instructed by the Engineer carry out off — road
mitigation measures to the approval and satisfaction of the Engineer and to the
required standards. The contractor shall obtain Environmental mitigation
licence for the same and also comply with Environmental Management
Coordination Act (EMCA) 1999, and Environmental Impact Assessment
(EIA) and Environmental Audit (EA) Regulations 2003.

No separate payment shall be made in respect of this Clause 142 and the Contractor
shall be deemed to have allowed in his general rates and prices for the cost of
complying with the requirements of this Clauses.

COPIES OF ORDERS AND REQUISITIONS

The Contractor shall provide the Engineer with copies of all orders for supply of
materials and goods required in connection with the works as the Engineer may
require.

SHORTAGE OF BITUMEN AND OTHER MATERIALS

The Contractor shall make provisions for obtaining bitumen and other materials
required for the Contract if they are not available locally. In particular, the
Employer shall not be liable for any additional costs due to local lack of bitumen
or any other materials.
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SECTION 2 - MATERIALS AND TESTING OF MATERIALS

All materials testing shall be in accordance with Section 2 of the Standard
Specifications.

205 SOILS AND GRAVEL
Whenever in the Contract Document a minimum California Bearing Ratio (CBR)
is specified, the CBR of the material shall be determined at the specified state of

compaction;
a) After four days soaking in the case of neat materials and

b) After seven days curing plus seven days soaking in the case of cement/lime
improved materials

211 BITUMINOUS BINDERS
(© Requirements
Q) Straight run bitumen

In addition to the requirements of the Standard Specification the ash content of
penetration grade bitumen shall not exceed 5 % by weight.
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SECTION 3-SETTING OUT & TOLERANCES
301 SETTING OUT

a) In addition to the provisions of clause 3.01(a) if the traverse points to be
used for the setting out are close to the existing carriageway and interfere
with construction works then the Contractor will have to relocate them to a
location where they will not be disturbed. The co-ordinates and heights of
all traverse points so located shall be listed and provided to the Engineer
for checking and/or approval. Contractor shall also monument the new
centreline every 200m along straight and all salient points along curves by
a pin in the concrete beacon before commencement of any works.

The road reserve boundary posts shall have 12mm diameter steel pins
embedded in concrete, 200mm long with 25mm exposed to the air, sticking
out form its top surface. This pin shall be co-ordinated and heightened and
result of the same shall be provided to the Engineer for approval. Cost of
these works shall be included in the rates as no separate item has been
provided.

Commencement of the works shall not be permitted until this basic survey
data has been provided and approved by the Engineer for at least 5 Kms of
the road.

b) Detailed Setting Out

Reference pegs shall be 50mm by 50mm in section 600mm long driven
400mm firmly into ground and painted white above the ground. The offset
from centre line shall be indicated by small nail 20mm to 25mm long with
its head driven flush with the top of the peg. Chainages, offset and reference
elevation shall be clearly indicated to the sides of the peg to the satisfaction
of the Engineer.

After cutting of benches and prior to commencement of earthworks or sub
grade works, Contractor shall take cross-sections again and submit the copy
of the same to Engineer for agreement. These cross-sections shall then be
used as basis of measurement for all subsequent layers, unless otherwise
stated.

302 TOLERANCES
Add the following:

(e) Pavement Widths
For Pavement widths for subbase, base and wearing course, the allowable
tolerances shall be 0 to +50 mm.
()] Pipe Culverts
The maximum deviation from the specified line of a drainage pipe shall be:
Horizontal - 25mmin 3.0 m
Vertical - 30mmin10.0 m
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SECTION 4- SITE CLEARANCE AND TOP SOIL STRIPPING
SITE CLEARANCE
Site Clearance shall be carried out as directed by the Engineer.

Add the following as the last paragraph in Sub-clause (a):

Site clearance is not required over the width of the existing road and shoulders. No
measurement and payment for site clearance will be made for this width. The
remaining area within the road reserve including sides of existing embankments
and cuttings shall be cleared as instructed by the Engineer. This operation shall
also include the removal of all trees, except for some trees as directed by the
Engineer. The Contractor shall provide paint and all the assistance the Engineer
may require to mark the trees which should not be removed during site clearance.

The Contractor shall take care not to uproot or damage trees which are within the
road reserve but outside the construction width. After the Contractor has staked out
the extent of the road, the Engineer, with the assistance of the Contractor, shall
mark out the trees to be removed. After removal, the trunks and branches of these
trees shall be cut up into pieces not more than 2.0m in length, transported and neatly
stored at the nearest County Offices or otherwise in a position to be indicated by
the Engineer. No additional payment shall be made for complying with this
requirements and it is deemed the Contractor will have included its cost in the rates
for site clearance.

REMOVAL OF TOPSOIL

Topsoil shall include up to 200mm depth of any unsuitable material encountered
in existing or newly constructed drains, drainage channels, and accesses.

REMOVAL OF STRUCTURES, FENCES AND OBSTRUCTIONS

When instructed by the Engineer, the Contractor shall demolish or remove any
structure.

MEASUREMENT AND PAYMENT

a) Site clearance shall be measured by the hectare calculated as plan area cleared
as instructed.

b) Removal of top soil shall be measured by the cubic metre

c) Measurement and payment for items under clause 403 works shall be on day-
works basis under the appropriate item in the Bills of Quantities.
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SECTION 5 - EARTHWORKS
GENERAL

The top 150 mm of the existing pavement will be scarified, mixed with suitable
material (at least Sub-grade S4) and spread across the whole width including
benches as top sub-grade material.

PREPARATION PRIOR TO FORMING EMBANKMENT

In cuttings, the contractor shall excavate to a level that would accommodate the
300mm subgrade and the existing ground below this MUST be processed and
compacted in accordance with clause 504 of the standard specifications.

CONSTRUCTION OF EMBANKMENTS

Only material approved by the Engineer shall be used for fill in embankments.
Material with high swelling characteristics or high organic matter content and any
other undesirable material shall not be used, unless specifically directed by the
Engineer. Unsuitable material shall include:

Q) All material with CBR Values of less than 2%

(i) All material containing more than 5% by weight of organic
matter (such as topsoil, material from swamps, mud, logs,
stumps and other perishable material)

(iii)  All material with a swell of more than 3% (such as black
cotton soil)

(iv)  All clay of plasticity index exceeding 50.

(v)  All material having moisture content greater than 105% of
optimum moisture content (Standard Compaction)

Sub-grade

Sub-grade shall mean upper 300mm of earthworks either in situ or in fill and sub-
grade shall be provided for as part of earthworks operation and payment shall be
made as “fill in soft material”.

The material for sub-grade for a road section shall have an average CBR of not less
than 14% with no value being less than 10% measured after a 4 day soak in a
laboratory mix compacted to a dry density of 100% MDD (AASHTO T99) and a
swell of less than 1%. Where the in situ material does not meet this criterion, it shall
be excavated and carted to spoil to a depth that can accommodate a new 300mm
improved sub-grade.

No extra payment will be made for haulage of suitable material from borrow pits
as the overhaul costs shall be deemed to have been factored in the rates inserted in
the Bills of Quantities

COMPACTION OF EARTHWORKS

At pipe culverts, all fill above ground level around the culverts shall be compacted
to density of 100% MDD (AASHTO T.99) up to the level of the top of the pipes or
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top of the surround(s), if any and for a width equal to the internal diameter of the
pipe on either side of the pipe(s) or surround(s) as applicable.

At locations adjacent to structures (up to 100m away from structure), all fill above
ground level up to the underside of the sub-grade shall be compacted to density of
105% MDD (AASHTO T.99). In case of fill around box culverts this should be
carried out for the full width of the fill and for a length bounded by the vertical
plane passing through the ends of the wing walls.

Notwithstanding the provision of clause 503 of the standard Specification,
Compaction of sub-grade material (i.e. material immediately below formation) in
cut areas shall not be carried out by the contractor in areas where the formation is
formed in hard material, unless specific instructions to the contrary are issued by
the Engineer.

Where improved sub-grade material shall be required, the material shall have a
CBR greater than 14% and this shall be compacted and finished to the same
standards and tolerances as those required for normal sub-grade and clauses in the
specifications applying to normal sub-grade shall also apply.

MASS-HAUL DIAGRAM

Delete Clause 509 entirely and substitute “No Mass-Haul diagram has been
provided with the Documents. The Contractor shall be responsible for locating
suitable materials for constructing earthworks along the alignment and elsewhere
and shall include in his rates for fill, spoil and for the cost of haulage”.

BORROW PITS
The first part of the Standard Specification is amended as follows:-

Fill material which is required in addition to that provided by excavation shall be
obtained from borrow pits to be located and provided by the Contractor but to the
approval of the Engineer contrary to what has been stated.

SIDE DRAINS

Whenever excavation works in side drains constitutes a separate operation from the
bulk earthworks, such excavation shall be classified as catch-water drains under
Section 8 of the Specifications

MEASUREMENT AND PAYMENT

Unless specified otherwise, the method of computation of volumes will be that of
average end areas and centreline distances between cross-sections taken at 25m
intervals. In regular ground or tight curvature, the Engineer may direct that ground
cross-sections are taken at closer intervals.

Scarification of pavement will be measured by the cubic metre scarified, mixed
with suitable material, spread and compacted.
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Earthwork fill shall be measured by the cubic metre of compacted material
measured in the completed embankment.

The rate for spoil of soft/hard material shall include for he cost of excavating the
material, loading, transporting, depositing in a spoil area, providing trimming,
shaping and top-soiling spoil areas.

Compaction shall be measured by the cubic mitre of material compacted and shall
include for scarifying, supplying and mixing in water/drying, levelling and
compacting.

Notwithstanding the provisions of clause 517 of the standard specifications, the
rate for compaction of fill in soft material shall allow for the requirements of clause
508 of the special specification and no extra payment shall be made for compaction
around pipe culverts (100% MDD AASHTO T.99).

Excavation shall be measured in cubic metres and the rate shall include for the cost
of loading, transporting and depositing.

Rockfill shall be measured by the number of tonnes instructed to be placed.

Filter fabric shall be measured by the square metre of each weight of fabric
specified.
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SECTION 6 - QUARRIES, BORROW PITS, STOCKPILES AND SPOIL
AREAS

GENERAL

Notwithstanding any indications to the contrary in the Standard specification the
Engineer will not make available to the Contractor any land for quarries, borrow
pits, stockpiles and spoil areas, except for those areas in road reserves specifically
approved by him.

The contractor will be entirely responsible for locating suitable sources of materials
complying with the Standard and Special Specifications, and for the procurement,
Wining, haulage to site of these materials and all costs involved therein. Similarly
the contractor will be responsible for the provision and costs involved in providing
suitable areas for stockpiling materials and spoil dumps. Should there be suitable
sites for spoil dumps or stockpiles within the road reserve forming the site of the
works the Contractor may utilise these subject to the approval of the Engineer.

No additional payment will be made to the Contractor to cover costs arising from

the requirements for this Clause and the Contractor must include these costs in the
rates inserted into the Bills of Quantities.
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SECTION 7 - EXCAVATION AND FILLING FOR STRUCTURES
EXCAVATION OF FOUNDATIONS FOR STRUCTURES

Unless otherwise instructed by the Engineer, all excavated surfaces in material
other than hard material, on which foundations for structures shall be placed, shall
be compacted to 100% MDD (AASHTO T.99) immediately before structures are
constructed.

Paragraph 4, last line: - Replace "95%" with "100%".
BACKFILLING FOR STRUCTURES

Unless otherwise instructed by the Engineer, all backfilling material shall be
compacted to a minimum of 100% MDD (AASHTO T.99).

EXCAVATIONS FOR RIVER TRAINING AND NEW WATER COURSES

Payments for river training and establishment of new watercourses shall only be
made where such work constitute permanent works. Works done for road deviation
or other temporary works shall not qualify for payment. The contractor shall be
deemed to have allowed these temporary works in his rates

STONE PITCHING

Stone pitching to drains, inlets and outlets of culverts to embankments and around
structure shall consist of sound unweathered rock approved by the Engineer. The
stone as dressed shall be roughly cubical in shape with minimum dimensions of
150 x 150mm for normal thickness of stone pitching. Cement mortar Grouting will
be done for all stone pitching areas and the top line of the stone pitching should be
grouted/sealed with concrete class 15/20. The cement shall be mixed with sand in
the ratio of 1:3 by volume to form the grout.

The surface to receive the pitching shall be compacted and trimmed to slope and
the stone laid, interlocked and rammed into the material to give an even finished
surface. Soil erosion is rampant along the project location and this can be
minimised by ensuring that proper protection works is carried out along the drains
using stone pitching. Most of the sections shall be stone pitched especially areas
where we have steep slopes to minimise undermining of the road by rain water or
as may be instructed by the Engineer.

In areas where stone pitching has been damaged, the Contractor shall identify such
areas and notify the Engineer for his agreement of the extent of the Works required
and his approval and instructions to proceed with the Works. Stone Pitching Repair
and reconstruction shall be carried out in accordance with Clause 710 of the
Standard Specifications.

GABIONS
Where instructed by the Engineer the Contractor will install gabions as protection

works to washout areas or bridge Piers and or Abutments. Gabions shall be
constructed in accordance with Clause 711 of the Standard Specification.
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In cases where existing gabions have been damaged, the Contractor shall identify
them and notify the Engineer for his agreement of the extent of the Work required
and his approval and instructions to proceed with the Works.

The Works shall involve removal of the damaged gabions / rocks, excavation to
the correct levels and grades as directed by the Engineer, and in accordance with
Clause 711 of the Standard Specifications and reconstruction with new gabions and
other necessary materials as necessary. The damaged gabions shall be recovered
and transported to the nearest County offices.

RIP-RAP PROTECTION WORK

Quarry waste or similar approved material shall be used to backfill scoured and
eroded side, outfall and cut-off drain. The material shall be compacted to form a
flat or curved surface preparatory to stone pitching of drainage channels, existing
and new scour checks as directed by the Engineer.

The surface to receive the pitching shall be compacted and trimmed to slope and
the stone hand laid, interlocked and rammed into the material to give an even
finished surface. The interstices of the Pitching shall be rammed with insitu
material. The insitu material immediately behind the pitching shall be compacted
to minimum density of 100% MDD compaction (AASHTO T.99).

BACKFILL BELOW STRUCTURES

Where instructed this shall be carried out in compliance with the requirements of
Clause 507 and 804 of the Standard Specification.
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SECTION 8 - CULVERTS AND DRAINAGE WORKS

All concrete works for culverts and other drainage structures shall be done in
accordance with section 17 of the specifications.

EXCAVATION FOR CULVERTS AND DRAINAGE WORKS
In the Standard Specifications, make the following amendments: -

(@) In paragraph 6, line 3, and in paragraph 7, line 5 and in paragraph 11, line
6, delete "95%" and insert "100%".

(b) Removal of Existing Pipe / ARMCO Culverts

Where instructed by the Engineer, the Contractor shall excavate and
remove all existing blocked or collapsed culvert pipes of 450mm, 600mm
900mm diameter and ARMCO culverts including concrete surround,
bedding, inlet and outlet structures.

The void left after removal of culvert pipes shall be widened as necessary
to accommodate new concrete bedding, pipe and haunching.

The payment of this work shall be per linear metre of pipes removed. The
void left by removal of these pipes shall be carefully preserved in order to
accommodate replacement 600mm or 900mm diameter pipe culverts as
shall be directed by the Engineer.

(c) Removal of Other Existing Drainage Structures
When instructed by the Engineer, the Contractor shall demolish or remove
any other structure and payment for this shall be made on day work basis.

(d) Excavation for Culverts and Drainage Works
The Contractor shall carry out all excavations for new culverts and drainage
works to the lines, levels, inclinations, and dimensions shown on the
drawings or as instructed by the Engineer.

EXCAVATION IN HARD MATERIAL

In the Standard Specifications, Sub-clauses 805(a) and 805 (b) delete "95%" and
insert "100%".

In sub-clause 809(a), paragraph 1, line 1, substitute "95%" with "100%".

In sub-clause 809(c), paragraph 2, line 4, between the words "compacted" and "and
shaped" insert the words "to 100% MDD (AASHTO T.99)".

Hard material is material that can be excavated only after blasting with explosives
or boring and wedging or the use of a mechanical breaker fitted with a rock point
in good condition and operated correctly. Boulders of more than 0.2m? occurring
in soft material shall be classified as hard material.
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BEDDING AND LAYING OF PIPE CULVERTS

Concrete pipes shall be laid on a 150mm thick concrete bed of class 15/20 and the
pipes shall be bedded on 1:3 cement: sand mortar at least 50mm thick, 150mm wide
and extending the full length of the barrel.

The rates inserted shall allow for compaction of the bottom of excavation to 100%
MDD (AASHTO T.99).

In addition to the requirements of the Standard Specification, where inflatable
balloon method of casting culverts in-situ is used, it is essential that thorough pre-
construction trials are carried out and necessary adjustments made to ensure that:-

a) All concrete used for surround and bedding shall be Class 25/20.

b) The inner concrete barrel surface immediately in contact with the inflated
balloon form during placing shall achieve Class F3 finish.

c) The overall concrete thickness shall be the total of the standard precast
concrete pipe thickness and the surround thickness as per the standard
drawings.

Payments for the bedding, pipe culvert and surround shall be made as specified in
the standard specifications. No additional payments shall be made for complying
with these requirements where the balloon method is adopted. The contractor shall
submit to the engineer a method statement clearly detailing how the inflated ballon
method will be

JOINTING CONCRETE PIPES

The concrete pipes for the culverts shall have ogee joints and will be jointed by 1:2
cement: sand mortar and provided with fillets on the outside as described in clause
810 of the Standard Specification.

BACKFILLING OVER PIPE CULVERTS
In the Standard Specifications, clause 812
1). Delete paragraph 6 “for pipe culverts ..... depth of 150mm”, entirely.

2). Wherever the expression "dry density of 95% MDD (AASHTO T. 99)" occurs
delete and replace with "dry density of 100% MDD (AASHTO T.99)".

The rates entered for laying of pipe culverts shall allow for backfilling to pipe
culverts and compacting to 100% MDD (AASHTO T.99) and these works shall
not be measured and paid for separately.

SUBSOIL DRAINS

In the event of excavation for repairs exposing local seepage, springs or
unacceptably high water table, the Engineer may instruct the provision of counter
fort or French drains.
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These drains shall consist of a trench excavated to the alignment, width, depth and
gradient instructed by the Engineer, and backfilled with approved compacted clean
hard crushed rock material as specified in clause 815 of the standard specification.
Where these drains lie within the carriageway the carriageway shall be constructed
only after the subsoil drain has been completed and approved by the Engineer

PEDESTRIAN SLABS OVER OPEN DRAINS

Pedestrian slabs shall be 3.0m long x 1.5m wide x 150mm thick concrete class
25/20, reinforced on the bottom face with 12mm Diameter high yield deformed
steel bars to form a mesh with 200mm centres in both directions. They shall be
mortar bedded on a 300mm x 300mm stone masonry plinth extending for the width
of the slab. Measurement and payment shall be by the number installed and the rate
shall include for all preparations, supply of all materials (concrete, steel, formwork,
etc), transporting and placing the slab and construction of the masonry plinth. No
separate payments will be made for any other item related to the construction of the
pedestrian crossing.

FILTER FABRIC TO SUBSOIL DRAINS

Where filter fabric is specified, it shall be durable non-woven geotextiles or
synthetic fibres, unaffected by soil acidity or alkalinity and bacteria. The fabric
shall be made by an approved, reputable manufacturer and shall have a mass not
less than 280g/m?

A filter fabric shall be placed under, around and over rock fill of the subsoil drains.
The provisions and placing of the fabric shall be in accordance with manufacturer’s
instructions and complying with Clause 804 and 814 of the Standard Specification.
Payment shall be in metre square of the fabric used.

No mechanical plant shall traffic over the filter fabric unless a minimum thickness
of 200mm of fill material has been placed over the fabric.

INVERT BLOCK DRAINS AND HALF ROUND CHANNELS

Invert Block Drains and Half Round Channels shall be constructed as shown in the
drawings provided in accordance with the Standard Specifications where directed
by the Engineer.

SCOUR CHECKS

Scour checks are to be constructed in mass concrete in accordance with clause 818
of the standard Specifications and the drawings as shall be provided.

MEASUREMENT AND PAYMENT

Measurement and payment shall be made in accordance with clause 820 of standard
specification.
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SECTION 9 - PASSAGE OF TRAFFIC

901

903

904

SCOPE OF THE SECTION

The Contractor shall so arrange his work to ensure the safe passage of the Traffic
at all times and if necessary construct and maintain an adequate diversion for traffic
complete with all the necessary road traffic signs.

The contractor shall provide to the satisfaction of the Engineer adequate warning
signs, temporary restriction signs, advance warning signs, barriers, temporary
bumps and any other device and personnel equipped with two way radios to ensure
the safe passage of traffic through the works.

When carrying out the Works the Contractor shall have full regard for the safety of
all road users.

The Contractor shall also provide sign posts and maintain to the satisfaction of the
Engineer all deviations necessary to complete the works. The contractor should
allow for the costs of complying with the requirements of this clause in his rates.

The contractor will be deemed to have inspected the site and satisfied himself as to
the adequacy of his bid for these works and no additional payments will be made
to the contractor for any expenditure on traffic control or the provision of
deviations. The employer shall not be liable for inadequacies prior to investigations
of this nature by the contractor.

MAINTENANCE OF EXISTING ROAD

The Employer shall hand-over the existing road to the Contractor at the
commencement of the Contract. The Contractor shall be responsible for all repairs
and maintenance during the duration of the Contract. The existing road is to
bitumen standard and the Contractor shall maintain it with suitable measures
including patching of potholes. The Contractor shall regularly inspect the road and
carry out such repairs and maintenance to the satisfaction of the Engineer. If at any
time, the Engineer draws the Contractor’s attention to a road section which requires
maintenance, the Contractor shall promptly repair the section. The Contractor shall
be legally responsible for any accident or damage attributable to his failure to
maintain the road.

CONSTRUCTION OF DEVIATIONS
a) General

In addition to requirement of this clause, the maximum length of deviation
road shall be restricted to 5 Kms at any given time unless otherwise
instructed. The Contractor shall construct and complete deviations to the
satisfaction of the Engineer before commencing any permanent work on the
existing road. Also during these works the contractor is supposed to provide
a detour of adequate pipe culverts for pedestrian and traffic crossing where
there is bridge works.
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Contractor will be allowed to open further 5 Km of the deviation road only
when 80% of the permanent work has been completed on first one and he
will not be allowed to open further 5 Km till he has completed first 10 Km
of the road and has it opened to traffic.

Where the old road exists near the main road, Contractor shall use this road
as deviation road.

b) Geometry

The carriageway width of the deviations shall not be less than 6.5m wide
and suitable for 2-way lorry traffic unless otherwise specified.

C) Construction

Unless otherwise instructed gravel wearing course for the deviation shall
be 150 mm compacted thicknesses complying with section 10 of the
Standard Specification. The Contractor shall allow in his rate for removal
of any unsuitable material before placing of gravel wearing course, as this
will not be paid for separately.

In addition to provision of this clause, Contractor is required to sprinkle
water at least 4 times a day at the rate of 1 - 1.4 litres/m? in regular interval
to minimise the effects of dust. Latest sprinkling time shall be one hour
before the sunset.

PASSAGE OF TRAFFIC THROUGH THE WORKS

The Contractor shall arrange for passage of traffic through the works during
construction whenever it is not practicable to make deviations. The contractor shall
be reimbursed in accordance with the standard specifications.

Any damage caused by passing traffic through the works shall be made good at the
contractor's own cost.

SIGNS, BARRIERS AND LIGHTS

Contractor shall provide signs, barriers and lights as shown in the drawings at the
locations where the traffic is being carried off the existing road to the deviation and
back again to existing road. The Contractor shall provide ramps and carry out any
other measures as instructed by the Engineer to safely carry traffic from the road
to deviation.

Contrary to what has been specified in this clause the road signs provided shall be
fully reflectorized and in conformity with clause 9.1 of the "Manual for Traffic
Signs in Kenya Part I1".

ASSISTANCE TO PUBLIC

In addition to provision of clause 909, Contractor shall maintain close liaison with
the relevant authorities to clear any broken down or accident vehicles from the
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deviations and the main road, in order to maintain smooth and safe flow of the

traffic.

912 MEASUREMENT AND PAYMENT

(a) Maintenance of existing road

The Contractor will be paid by the cubic metre of AC layer placed to
maintain existing road. The binder material (tack coat), shall be measured
by the litre calculated from the amount applied as instructed by the
Engineer. This will be in accordance with section 16B of standard
specification.

(b) Construct Deviation

(i)

(i)

Road Deviation
The Contractor shall be paid only 50% of the rate for this when he
completes deviation road to the satisfaction of the Engineer. The
balance shall be paid in equal monthly instalments over the
contract period, as he satisfactorily maintains the deviation (as per
clause 904 and 905 above) when it is in operation.

Deviation using Pipe Culverts
The Contractor shall be paid only 50% of the rate for this when he
completes deviation to the satisfaction of the Engineer. The
balance shall be paid in equal monthly instalments over the
contract period, as he satisfactorily maintains the deviation when
it is in operation. The Contractor shall be paid full amount when
the bridge under construction will be in use.

(c) Provide signs and barriers

Provision of signs and barriers shall be measured to the nearest 0.1 Km
along the centreline of the project road.

(d) Passage of traffic through the works

Payment shall be made on Lump Sum basis.

(e) Gravel wearing course

Where the Engineer instructs gravel wearing course to be laid on existing
roads or deviations, measurement will be by the cubic metre of compacted
material and shall be in accordance with clause 1011 (b) of section 10 of
standard specification.

Assistance to Public

The Contractor will be deemed to have included cost of this item in other
items and no separate payment shall be made.
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SECTION 11 - SHOULDERS TO PAVEMENT

1101 GENERAL

Shoulders shall be constructed to a width of 2.0 m along the main carriageway and
1.5 m along the service roads, to the same standard as the carriageway in accordance
with sections 12, 14, 15 and 16 of the specifications as appropriate.
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SECTION 12 - NATURAL MATERIAL SUBBASE AND BASE

1203

1209

MATERIAL REQUIREMENTS

Natural materials for base and sub-base shall conform to the specifications given
in Section 12 of the Standard Specifications for cement or lime improved base and
sub-base.

MEASUREMENT AND PAYMENT
Natural material for sub-base and base shall be measured by the cubic metre placed
and compacted upon the road calculated as the product of the compacted sectional

area laid and the length.

The method of measurement shall be “method - A” as in the standard
specifications.

No extra payment will be made for haulage of gravel material as the overhaul costs
shall be deemed to have been factored in the rates inserted in the Bills of Quantities.
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SECTION 13 - GRADED CRUSHED STONE SUBBASE AND BASE
1303 MATERIAL REQUIREMENTS

The GCS material for sub-base shall conform to the specifications given in Section
13 of the Standard Specifications.

1304 CRUSHING, SCREENING AND MIXING

Crushing, screening and proportioning of materials and their subsequent mixing
shall be carried out using such methods and machines as shall be acceptable to the
Engineer.

1305 TRANSPORTING GRADED CRUSHED STONE

Graded Crushed Stone shall be transported damp and in such a way that no
segregation occurs.

1306 LAYING AND COMPACTING GRADED CRUSHED SUBBASE

The contractor shall take appropriate measures to prevent segregation during
dumping and spreading operations. Laying and compacting shall conform to the
specifications given in sub section 1306 of the Standard Specifications.

1310 MEASUREMENT AND PAYMENT
Graded Crushed Stone shall be measured by the cubic metre for each of the nominal
sizes in each class of material calculated as the product of the compacted sectional
area instructed to be laid and the length instructed.
The rate for Graded Crushed Stone shall include for the cost of mixing, hauling,
spreading and compacting the material and complying with the requirements of
sections 2, 6 and 13 in the standard specifications.

No extra payment will be made for haulage of GCS material as the overhaul costs
shall be deemed to have been factored in the rates inserted in the Bills of Quantities.

144



ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA ROAD.

SECTION 14 - CEMENT TREATED MATERIALS
1401 CEMENT TREATMENT
a) Cement

1409

1412

Cement for stabilisation will be Ordinary Portland Cement to KS1725: 2001
CEM 1 425N and clause 207 of the Standard Specifications. The cement content
of the treated material shall be as indicated by the Engineer. The Engineer shall
exercise his discretion to any variation in the rate of application of the cement,
which he may see fit to order from time to time.

b) Lime treatment

Lime treatment will be as outlined in the Standard Specifications for road and
bridge construction. The lime content of the stabilized material shall be as
indicated by the Engineer.

c) Moisture content

The moisture content of the treated material shall be as directed by the Engineer
but nevertheless within the range of 95% to 105% of the Optimum Moisture
Content (AASHTO T180).

d) Mixing and Placing

The material to be treated and the cement shall be mixed by an approved mixing
plant (pulvimixer).

PROTECTION AND CURING

Protection and curing shall be carried out in accordance with the provisions of
Clause 1409(i) of the Standard Specification but provision shall be made to wet the
surface from time to time as directed by the Engineer.

MEASUREMENT AND PAYMENT

Stabilizer

The provision of the stabilizer shall be measured by the tonne calculated as the
specific weight of stabilizer added to the material.

Mix-in stabilizer
Mixing stabilizer into the material shall be measured by the cubic metre of

treated material calculated as the product of the compacted sectional area
treated and the length.

145



ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA ROAD.

SECTION 15 - BITUMINOUS SURFACE TREATMENTS

PART A - GENERAL

1501A

GENERAL

Details of the spray rates for bitumen and the spread rates for chippings will be
directed by the Engineer but the under listed is anticipated and can be used for
guidance purpose i.e.

a) Chippings

- 14/20mm size pre-coated chippings at a spread rate of 75-90 square meters
per cubic meter as first seal.

- 10/14mm size pre-coated chippings at a spread rate of 80-100 square
meters per cubic meter as single seal.

- 6/10mm size pre-coated chippings at spread rate of 100-130 square meters
per cubic meter as second seal.

b) Bitumen Spray Rates

1.0 — 1.4 I/m? for the first seal
0.6 - 1.0 I/m? for the second seal
The Average Least Dimension (ALD) shall be determined in the field after crushing

the rock for chippings and then determine the actual spray rates and chipping spread
rates.

PART B - PRIME COAT AND TACK COAT

1502B

MATERIALS FOR PRIME COAT AND TACK COAT.

For prime coat, the binder shall be a medium-curing cutback MC 30 unless
otherwise directed by the Engineer.

The rate of spray of bituminous prime coat refers to the gross volume of the cutback
bitumen, that is to say the volume of the bitumen plus dilutants.

The rates of spray of the prime coat shall be as instructed by the Engineer and shall
generally be within the range 0.8-1.2 litres/square metre

Prime coat shall be applied to all gravel areas that are to receive double seal surface
dressing or bituminous mixes as directed by the Engineer.

The tack coat shall consist of bitumen emulsion K1-60 unless otherwise directed
by the Engineer.

The rates of spray of the tack coat shall be as instructed by the Engineer and shall
generally be within the range 0.5-0.8 litres/square metre.
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PART C - SURFACE DRESSING

1502C

1503C

1505C

MATERIALS FOR SURFACE DRESSING
Binder

The bituminous binder shall be 80/100 penetration grade bitumen cut-back with
kerosene fuel in accordance with prevailing road temperatures, and conforming
to Clause 211 of the Standard Specification.

Chippings

Chippings shall be of class 1 material and shall comply in all respects with
Clause 1502C of the Standard Specification. The contractor’s attention is drawn
to the requirements of Clause 1502C and 1504C of the Standard Specification
with regard to cleanliness and dust content of chippings for surface dressing.
Should it prove necessary in the Engineer’s opinion to wash chippings, no extra
payment will be made to the contractor for this operation.

SPRAY AND SPREAD RATES OF BITUMEN AND CHIPPINGS.

Spray and Spread Rates for bitumen and chippings cannot be calculated until
samples of the chippings to be used are available for test.

After submission of samples and completion of laboratory tests on chippings and
binder, the contractor shall in the presence of the Engineer and the Chief Materials
Engineer or representatives, lay trial sections of seal at various rates of spray and
spread as directed by the Engineer and in accordance with clause 1503C of the
Standard Specification.

Should any change occur in nature of source of chippings or bitumen, the contractor
shall advice the Engineer accordingly who will then decide if any revisions are
required to the spray and spread rates.

If any changes are required, the Contractor shall carry out further trials as instructed
by the Engineer.

Payment for binder and chippings will be based on the instructed spray and spread
rates used which may not necessarily be those specified. The Engineer will specify
the spray rates of bitumen as residual bitumen per square meter. Actual spray rates
used by the Contractor must be adjusted to compensate for any cutter added.

PRECOATED CHIPPINGS

Chippings utilized for surface dressing works under this contract shall be pre-coated
in accordance with clause 1505C of the Standard Specification. The binder used for
pre-coating chippings shall be MC 30 cut-back bitumen.

The amount of bituminous binder used to pre-coat chippings will be as instructed

by the Engineer and will normally be between 0.4% and 1.0% residual bitumen as
percentage of the total dry weight.
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Prior to laying any pre-coated chippings the Contractor shall prepare trial mixes of
bitumen and chippings in the presence of the Engineer. After completion of trial
mixes the Engineer shall issue written instructions to the Contractor indicating the
amount of binder to be added in pre-coated chippings. The Contractor shall
maintain this proportion unless the surface or nature of the chippings changes when
the Contractor shall repeat the trials and the Engineer will issue revised instruction.

No separate payments shall be made for the pre-coating exercise. The contractor
shall have included in his rates the cost of complying with this clause.

MEASUREMENT AND PAYMENT

(a) Seal coat

Seal coats shall be measured by the litre, for each type of bituminous binder for
each seal coat, calculated as the product of the area in square metres sprayed and
the rate of application in litres/square metres, corrected to 15.6 ° C.

(b) Pre-coated Chippings

Chippings shall be measured by the cubic metre of each nominal size for each class
calculated as the product of the area in square metres covered and the reciprocal of
the instructed rate of application in square metres/cubic metre or the actual rate of

application in square metres/cubic metre whichever calculation gives the lower
volume.
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SECTION 16 - BITUMINOUS MIX BASES, BINDER COURSES AND WEARING
COURSES
All bituminous mixes works shall be done in accordance with the standard
specifications.

PART B — ASPHALT CONCRETE FOR SURFACING
1602B MATERIALS FOR ASPHALT CONCRETE
C) Aggregate

Coarse aggregate (retained on a 6.3 mm sieve) shall be entirely crushed rock of
“class a” of 0/14 mm grading Asphalt concrete type I for binder course.

1603B GRADING REQUIREMENTS

The grading of the mixture of coarse and fine aggregate shall be within and
approximately parallel to the grading envelopes given in Table 16B-1 of 0/14 mm
grading Asphalt concrete type | for binder course.

To arrive at a suitable design it is necessary to investigate a number of gradings so
that a workable mix which also retains a minimum of 3% voids at refusal density
is identified.

The largest particle size used should not be more than 20 mm so that the
requirements of the Marshall test method can be complied with.

Although the complete range of nominal maximum particle sizes is shown in the
Tables, the total thickness of material laid should not be less than 50 mm.

1604B REQUIREMENTS FOR ASPHALT CONCRETE

The mixture shall comply with the requirements given in Table 16B-2 for Asphalt
concrete type | for binder course. In addition, minimum Marshall Stability for 50
blows shall be 7 kN and at compaction to refusal shall have 3% VIM.

The proportion, by weight of total mixture, of bitumen shall be 5.0 — 6.5 % for 0/14
mm and 4.5 — 6.5 % for 0/20mm. This shall be termed the nominal binder content.
The binder content of the working mix will be instructed by the Engineer following
laboratory and site trials.

In order to determine the suitability of a coarse aggregate source a Marshall Test
programme shall be carried out. It will be advantageous to use a crushed rock which
is known from past experience to give good results in this test procedure. A grading
conforming to the Type | Binder Course detailed in Table 16B-1(a) 0/14 of this
Specification should be tested (but with 100% passing the 20mm sieve) and it shall
meet the requirements of Table 16B-2 of this Specification.

Having established the suitability of the aggregate source several grading shall be
tested in the laboratory, including that used for the Marshall test, to establish
relationships between bitumen content and VIM at refusal density. For each mix,
samples will be made up to a range of bitumen contents and compacted to refusal
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using a gyratory compactor and a vibratory hammer in accordance with the
procedure described in BS 598 (Part 104 : 1989), with one revision.

It should first be confirmed that compaction on one face of the sample gives the
same refusal density as when the same compaction cycle is applied to both faces of
the same sample. The procedure which gives the highest density must be used.

From the bitumen content-VIM relationship it will be possible to identify a bitumen
content which corresponds to a VIM of 3 - 7%. If it is considered that the
workability of the mix may be difficult then compaction trials should be
undertaken. It is advisable to establish two or more gradings for compaction trials.

The mixes identified for compaction trials should be manufactured to the laboratory
design bitumen content and to two other bitumen contents of +0.5% and +1%
additional bitumen. Cores will be cut to determine the density of the compacted
material, having completed this the core will then be reheated to 145+/-5C in the
appropriate mould and compacted to refusal in the vibrating hammer test. To be
acceptable the cores cut from the compaction trial must have a density equivalent
to at least 95% of refusal density.

The compaction trials will identify a workable mix which can be made to a bitumen
content which gives 3% VIM at refusal density.

MEASUREMENT AND PAYMENT

a) Item: Asphalt concrete

Asphalt concrete shall be measured by the cubic metre compacted on the road
calculated as the product of the length instructed and the compacted cross-sectional
area shown on the drawings or instructed by the Engineer.

b) Item: Variation in binder content

Measurement of variation of binder content shall be by the litre calculated as the
product of the difference, corrected to 15.6 °C between the nominal binder and the
binder content instructed by the Engineer, and the weight of compacted mix to
which the variation applies, calculated from volume determined in (a) above.

c) Item: Mineral filler

Mineral filler will be measured by tonne of each type. The rate per cubic metre for

asphalt shall include for providing any mineral filler necessary to achieve the
specified grading.
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PART C - DENSE BITUMEN MACADAM FOR BASE

1602C

1603C

1604C

1605C

1607C

MATERIALS REQUIREMENTS

a) Penetration grade bitumen

Bitumen shall be either 60/70 or 80/100 penetration grade.

b) Aggregate

Coarse aggregate (retained on a 6.3 mm sieve) shall consist of crushed rock or
bolders, the minimum size of which are atleast 4 times the maximum size of the

final crushed stone. The coarse aggregate shall be free from clay, silt, organic matter
and other deleterious substances and shall comply with these requirements:-

LAA Max 35
ACV Max 28
SSS  Max 12
Fl Max 25

c) Mineral filler

Mineral filler shall consist of finely ground particles of limestone, hydrated lime,
ordinary Portland cement or other non-plastic mineral matter.

GRADING REQUIREMENTS FOR DENSE BITUMEN MACADAM

The grading of the mixture of coarse and fine aggregate shall be within and
approximately parallel to the 0/30 grading envelope given in Table of section
1603C of standard specifications.

REQUIREMENTS FOR DENSE BITUMEN MACADAM

The mixture shall comply with the requirements given in Table 16C-1 of standard
specifications.

The proportion, by weight of total mixture, of bitumen shall be 4 % minimum for
0/30 mm coarse aggregate. This shall be termed the nominal binder content. The
binder content of the working mix will be instructed by the Engineer following
laboratory and site trials.

MIXING AND LAYING DENSE BITUMEN MACADAM

The mixing procedure shall conform with clause 1605C of standard specifications.
The minimum thickness of the compacted layer shall be 60 mm when 0/30 mm
aggregate is used and 75 mm when 0/40 is used. No compacted layer shall exceed
100 mm thickness when 0/30 mm aggregate is used and 125 mm when 0/40 mm
aggregate is used.

SEALING OF DENSE BITUMEN MACADAM

Bitumen Macadam Base shall be sealed by applying the wearing course or surface
dressing specified within 2 weeks of completing any section of base course.
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MEASUREMENT AND PAYMENT

a) Item: Dense Bitumen Macadam

Dense Bitumen Macadam shall be measured by the cubic metre compacted on the
road calculated as the product of the length instructed and the compacted cross-

sectional area shown on the drawings or instructed by the Engineer.

The rate for Dense Bitumen Macadam shall include for the cost of providing,
transporting, laying and compacting the mix.

b) Item: Variation in binder content

Measurement of variation of binder content shall be by the litre calculated as the
product of the difference, corrected to 15.6 °C between the nominal binder and the
binder content instructed by the Engineer, and the weight of compacted mix to
which the variation applies, calculated from volume determined in (a) above.

c) Item: Mineral filler

Mineral filler will be measured by tonne of each type. The rate per cubic metre for

asphalt shall include for providing any mineral filler necessary to achieve the
specified grading.
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SECTION 17 - CONCRETE WORKS

1703

1704

1713

1725

1728

1741

MATERIALS FOR CONCRETE

All materials shall comply with the requirements of section 1703 of the standard
specifications.

Cement for all concrete works shall be Ordinary Portland Cement complying
with KS1725: 2001 CEM 1 425N

DESIGN OF CONCRETE MIXES

The following classes of concrete shall be designed and mix proportions approved
for use as follows:

= Class 15/20 for all blinding to structures and pre-cast pipe culvert beds and
surrounds

= Class 25/20 for all culvert headwalls, wingwalls, aprons, toe-walls, and
bridge members; abutments, piers and deck

= Class 30/20 for bridge superstructure beams

Specifications for construction materials and quality control shall be in accordance
with the standard specifications.

FINISHES ON UNFORMED SURFACES

All unformed surfaces shall be finished to class UF 3 Finish in accordance with the
standard specifications

SURFACE FINISHES

All surfaces shall be finished to class F3 finish in accordance with the standard
specifications.

REINFORCEMENT FOR CONCRETE

All reinforcement to concrete shall be hot rolled high yield deformed bars
complying with BS 4449 and steel mesh fabric to BS 4483.

MEASUREMENT AND PAYMENT

a) Item: Concrete

Amend clause 1741 (a) (iv) of standard specifications to read “class UF 3 finish”
b) Item: formwork for formed surface finishes

Amend the following to Clause 1741 (e) of the Standard Specification:
Unit: m2 of formwork shall cover inclined formwork of all slopes and angles.
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SECTION 19 - STRUCTURAL STEEL WORK

1905

1909

1914

FABRICATION

Fabrication shall generally be in accordance with the requirements of BS 153 Part
1 or latest edition of the BS Standard, workmanship.

A steel lattice/girder structure to strengthen the existing Nzoia river bridge will be
fabricated, transported to site, fixed and painted with approved first quality red
oxide primer on lattice frame member as shown on the drawings and as directed by
the Engineer. The contractor should allow in their rates for the provision of
scaffolding, cranes and all necessary supports to enable completion of these works.
The contractor should also note the river is perennial in nature and flows throughout
the year and should make adequate allowance for this.

TRANSPORTATION AND HANDLING

Erection shall be in accordance with BS 153 part 2 or the latest version of this.
Structural steel shall be handled with due care at all times not to cause damage to
steel work or its protective coatings. The contractor will be responsible for making
good at his cost any damage to all structural members and paint works during
transportation and handling.

MEASUREMENT AND PAYMENT

Structural steel work shall be measured by the tonne calculated from approved shop
drawings.

Rate to include all cleats, bolts, plates and any other fixture to fabricate and fix as
per section 19 of the standard specifications.
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SECTION 20 - ROAD FURNITURE
2001 ROAD RESERVE BOUNDARY POSTS
Road reserve boundary posts shall be provided as directed by the Engineer and in

compliance with Standard Specification clause 2001. They shall be placed at 100m
intervals along the boundary of the road reserve.

2003 EDGE MARKER POSTS
Edge marker posts shall be Verge Master MK 111 plastic posts manufactured by
Glasdon Ltd. of Blackpool UK or equivalent approved by the Engineer. They shall be

provided as directed by the Engineer and in compliance with the requirements of
Standard Specification clause 2003.

2004 PERMANENT ROAD SIGNS
Permanent Road Signs shall be provided as directed by the Engineer and in
compliance with the requirements of the "Manual for Traffic Signs in Kenya" Part 11

and standard Specification clause 2004.

The posts for the signs shall be cylindrical galvanised wrought iron tubes of minimum
75mm diameter and vandal-proofed by in-filling with concrete class 15/20.

The sign plates shall be made from approved metal or plastic sheet 3mm thick and
vandal-proofed by the drilling of 3mm diameter holes at 100mm centres.

The rate inserted for the signs shall include for all the costs of complying with this
clause.

2004B EXISTING ROAD SIGNS
Where directed by the Engineer, the Contractor shall take down road signs including
all posts, nuts, bolts and fittings, and remove and dispose of the concrete foundation

and backfill the post holes. The signs shall be stored as directed by the Engineer.

Measurement and payment for taking down road signs shall be made by the number
of signs of any type and size taken down, cleaned and stored as directed.

2005 ROAD MARKING
Paint for road marking shall be internally reflectorized hot applied thermoplastic
material in accordance with Clause 219 of the Standard Specification complying to
BS 3262 and BS 6088.

The rates inserted in the Bills of Quantities for road marking shall include for prior
application of approved tack coat.

2006 GUARDRAILS
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Guardrail posts shall be concrete 210 x 210 mm set vertically at least 1.2m into the
shoulder as per the drawings and as directed by the Engineer.

Beams for guardrails shall be "Armco Flexbeam™ or similar obtained from a
manufacturer approved by the Engineer.

“Swareflex” ART 3240 or similar approved guardrail reflectors two way reflective
one side red and another white shall be installed on the flex beams every 4m.

The rate inserted shall include for provision of the flex beams, posts, Swareflex
reflectors, flex beam end bits and installation in accordance with the standard
specifications and drawings.

KERBS

(@) Vertical Joints

Vertical joints between adjacent kerbs shall not be greater than 5 mm in width
and shall mortar consisting of 1:3 cement: sand by volume.

(b)  Transition between flush and raised kerbs

The transition between flush and raised kerbs (e.g. at bus bays) shall be termed
as ramped kerbs and shall occur within a length of 2.0m

KILOMETRE MARKER POSTS

Kilometre marker posts shall be provided as directed by the Engineer and in
compliance with Standard Specification Clause 2008.

BOLLARDS

Where directed by the Engineer, the contractor shall provide and install class 20/20
200mm diameter reinforced concrete bollards concreted 300mm into the ground.

RETRO-REFLECTIVE ROAD STUDS “cat eyes”

All retro-reflective road studs shall comply with BS 873: Part 4. The contractor shall
provide details and the manufacturer’s certificate of the studs he proposes to use in the
works to the Engineer for approval. The studs shall be installed at locations shown on
drawings or instructed by Engineer.

The studs are moulded of Acrylonitrile Butadiene Styrene (ABS) conforming to
ASTM Specification D1788-68, class 5-2-2 shell filled with inert, thermosetting
compound and filler. The lens portion of the marker is of optical menthyl methacrylic.

The road stud shall be constructed of high impact ABS containing a multi-biconvex
glass lens reflector system. It shall be of monolithic construction, and not less than
98.5mm? The height of the marker shall not exceed 17mm and the underside shall
contain a non-honeycomb base (flat).

The colours shall be white, yellow or red and the retro-reflectance complying to
ASTME 809. The impact resistance shall be to ASTM D 2444 or BS 3900 part 3. The
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studs shall be resistant to water penetration and corrosion resistant to BS 998. The
adhesive shall be of resin type Epoxy of part 1 (adhesive) and part 2 (reactor) without
any volatile solvents in both and have pot life of not less than 20 mins at 20°C.
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SECTION 22-DAYWORKS
2202 MEASUREMENTS AND PAYMENT
(a) Plant

Where items of major plant listed in the schedule of Day-works are specified by type
(e.g. Concrete mixer etc.) the power rating of such items of plant provided by the
Contractor shall not be lower than the power ratings of such plant manufactured within
the last two years prior to the date of BID. Any item of major plant employed upon
Day-works that has a power rating lower than specified above shall be paid for at rates
lower than those in the schedule of Day-works. The reduction in the rate payable shall
be in proportion to the reduction in power rating below that specified above.
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SECTION 25 -
PARTICIPATION

2501 SCOPE

HIV/AIDS, GENDER ISSUES, SOCIAL ISSUES AND LOCAL

This specification sets out the Contractor’s obligations with regard to on-Site
HIV/AIDS awareness campaign and preventive measures which are to be instituted.

2502 INTERPRETATION AND DOCUMENTATION

The following documents shall inter-alia be read in conjunction with this specification:
e The Instructions to Bidders;

e The Conditions of Contract;
e The Drawings;

2503 GENERAL REQUIREMENTS

(@)

(b)

(©)

HIV/AIDS Awareness Campaign

The Contractor shall institute an HIV/AIDS awareness campaign amongst his
workers for the duration of the contract. As part of the campaign the Contractor
will be required to display AIDS awareness posters in all buildings frequented
by workers employed on the contract, where such buildings fall under the
control of the Contractor. In addition, at least ten (10) of the Contractor’s
vehicles, regularly used on site shall display HIV/AIDS awareness posters.
The posters shall be printed on gloss paper and shall be at least Al size on
buildings and A3 size, or other approved size on vehicles. The message on the
posters shall be supplied by the Employer through the Engineer before the
posters are printed.

Aids awareness shall also be included in the orientation process of all workers
employed on the contract.

AIDS Prevention Campaign

The Contractor shall institute an HIVV/AIDS prevention campaign amongst his
workers for the duration of the contract. As part of the campaign the Contractor
will be required to make condoms available to workers. The condoms shall be
from an approved manufacturer and comply with the current ISO Standards or
WHO/UNAIDS Specifications and Guidelines for Condoms, 1998, or any
more recent publication. The Contractor shall make available at least 4,000
condoms every month, through dispensing machines or other approved method
of distribution. The Contractor shall at all times keep the site adequately
supplied with condoms.

HIV/AIDS Training
Introduction
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HIV/AIDS is having a significant and increasing impact in Kenya.
Interventions that stimulate the movement of people increase both the
exposure to the HIV virus and the spread of the virus. Road construction has
been identified as one such intervention.

County policy is to integrate HIV/AIDS awareness and prevention into all road
construction and rehabilitation programmes. This is in accordance with the
Third National Strategic Plan (2000-5) for HIVV/AIDS prevention and control
as approved by the Government of Kenya, International Bank for
Reconstruction and Development (IBRD) and other organisations.

The project will involve both local labour and other contractor’s labour. It is a
contractual requirement for the Contractor to carry out HIV/AIDS awareness
and prevention activities during the construction period as stipulated in this
specification.

Objective

The objective of the HIV/AIDS training programme is to reduce the risk of
exposure to and spread of the HIV virus in the area influenced by the
construction. The target group will be local labourers and their supervisors
employed by the works contractors. The wider community will benefit
indirectly through their normal day-to-day interaction with the target group.

Scope of activities

Activities for HIV/AIDS awareness and prevention will be broad-based,

targeting both individuals and groups. They may consist of:

(1) Information posters in public places, both on and offsite (eating houses,
bars, guest houses, etc.) and on contractor’s vehicles.

(if)  Awvailability of socially marketed condoms.

(iii) Peer educators (reference people) drawn from the local labour and
educated in HIV/AIDS issues for discussions with colleagues (estimate
1 per 50 employees).

(iv) Small focus group discussions to disseminate information covering key
ISsues.

(v) Theatre groups and video presentations.

(vi) Promotional events (such as football matches) to encourage openness
and discussion of HIVV/AIDS issues.

(vii) Promotional bill boards to raise awareness of the integration of
construction and HIV/AIDS activities.

(viii) Inclusion of HIV/AIDS activities at site meetings with the District Aids
Committee and other approved representatives.
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(ix) Awvailability of promotional materials such as T-shirts, caps, bumper
stickers, key rings, etc.

The scope of activities may be tailored as required to meet the perceived needs
and priorities of the labourers, and should involve participatory approaches to
ensure that they are appropriate and have a public health impact. The scale and
frequency of activities may also be adjusted to suit requirements of the target
group. Education will cover:

(@) preventive behaviours including partner reduction, condom use,
awareness and appreciation of the importance of treatment of
sexually transmitted infections (STIs);

(b) skills including negotiating safer sex, correct condom use, purchase
of condoms without embarrassment; and

(c) referral to local health centres and available services.

Tasks to be undertaken to support the above activities include:

(a) Establishing the status and focus of all current and planned HIV/AIDS
activities in the area to ensure complementarity and determining
potential involvement in project activities.

(b) Carrying out a brief review of regional activities combining road
construction with HIV/AIDS campaigns to determine options, best
practice key issues, constraints, etc.

(c) Reviewing of Information, Education and Communication (IEC)
materials available and their relevance to road construction, making
recommendations for future development of IEC materials.

(d) Providing education and training for site personnel, supervisors and
peer educators for the scope of activities as above.

(e) Providing supervision for peer educators to ensure sustained quality of
education. Incentives for their continual work may be small
promotional items such as T -shirts, caps, etc.

(f) Providing mechanisms for the social marketing of condoms and
distribution of materials.

(9) Monitoring activities regularly to assess effectiveness and impact. This
should include an initial, interim and final assessment of basic
knowledge, attitude and practices (KAP) taking account of existing
data sources and recognising the limitations due to the short time-frame
to show behaviour change. The KAP will be supported by qualitative
information from focus group discussions.

Collaboration

HIV/AIDS activities are co-ordinated nationally by the National Aids Control
Council (NACC). County, in consultation with NACC and the Ministry of
Health (MOH), will co-ordinate with the provincial, district and local
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representatives. Representatives of local health authorities will be invited to
attend training and communication activities.

Activities on the construction site will be linked as far as possible with on-
going HIV/AIDS awareness and prevention in the area. This will ensure
complementarity of approaches, reinforcing education and minimising
duplication. In addition, these links will ensure that the target group will have
access to continued information after the end of the construction period.

Contractor Responsibilities

The Contractor will employ and designate a qualified HIV/AIDS expert
fulltime, to be approved by the Engineer, who will work closely with the
Client, MOH and other implementing agencies to support the HIV/AIDS
awareness and prevention activities. This will ensure maximum effectiveness
and integration with construction activities. Specific, but not exclusive, issues
to be addressed by the Contractor are:

(i) Scheduling appropriate timing and durations of the implementation of
HIV/AIDS activities as part of work-plan for labourers and
supervisors. Designated rest times such as lunch breaks and pay days
should be excluded.

(i1) Identification of suitable individuals from recruitment records for
education with the implementing organisation.

(iii)Provision of suitable sites for communication activities and for condom
distribution.

(iv)Monitoring of the implementation of peer educator activities.

(v) Provision of support as necessary to the implementing organisation.

Inputs

An organization experienced in the provision of HIV/AIDS awareness and
prevention activities will be selected as a subcontractor to provide the above
scope of activities on behalf of the main Contractor.

Reporting
The implementing organisation will produce the following reports to be
submitted to the Contractor, The Engineer, County,KeNHA and NACC:
- monthly progress briefs for inclusion in site meetings.
- quarterly reports detailing activities carried out, issues, follow up, etc.
- areview report of activities in the road construction sector,
- areview report of existing IEC materials with recommendations for
development of materials specifically for the road sector.
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- a final report detailing the methodology and activities carried out
under this project including lessons learnt, impact, liaison with the
Contractor and other parties, etc.

In addition, a report with the recommended approach for integration of
HIV/AIDS awareness and prevention activities in the road construction sector
will be produced. This will be a synthesis of project activities including
contractual approaches, communication activities, availability of materials,
liaison with existing organisations, etc. It will be developed with all parties
involved in the construction activities to ensure the wide range of views and
experiences is gained.

The final report and recommended approach will be presented to KeNHA,
NACC and other interested organisations including private sector, funding
agencies and NGO's.

Timing

Activities shall commence at the start of the construction period and continue
through-out the entire contract period to ensure a sustained impact. Reporting
and dissemination activities shall continue for three months after the project is
completed to ensure integration into current practice.

2504 MEASUREMENT AND PAYMENT

The payment items in this clause shall include full compensation for all work
associated with the provision of HIVV/AIDS related services as specified.

Item: Instituting an HIV/AIDS awareness and prevention campaign

Unit: months

The unit of measurement shall be the calendar month or part thereof, measured over
the duration of the campaign. The tendered rate shall include full compensation for
equipment, labour, materials including the procurement and distribution of condoms
and full compensation for transport, meals, accommodation and any other reasonable
allowances for the Participation of local health authorities, provincial director of health
and NACC and other resources required for the provision of the service in compliance
with clause 2503 (a) & (b) above.

HIV/AIDS specialist subcontractor dealing with prevention awareness activities will
be paid by the Months engaged in the activity.

Payment for condoms will be by the number provided to workers and staff during the
duration of the contract.

163



ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA ROAD.

Preparation and submission of reports on HIVV/AIDS awareness shall be measured and
paid by the months involved in construction activities.

Distribution of HIV/AIDS awareness material shall be paid by the number provided.
Video shows related to awareness and prevention shall be paid for every session done
after 3 months. This will also apply for participation of representatives of public health

and other authorities.

HIV/AIDS awareness billboards will be paid by the number installed as per
specifications.
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SECTION 12: BILLS OF QUANTITIES
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PREAMBLE TO BILL OF QUANTITIES

1.

10.

The Bills of Quantities forms part of the Contract Documents and are to be read in conjunction
with the Instructions to Bidders, Conditions of Contract Parts | and 1l, Specifications and
Drawings.

The brief description of the items in the Bills of Quantities is purely for the purpose of
identification, and in no way modifies or supersedes the detailed descriptions given in the
Conditions of Contract and Specifications for the full direction and description of work and
materials.

The Quantities set forth in the Bills of Quantities are estimated , representing substantially the
work to be carried out, and are given to provide a common basis for bidding and comparing
of Bids. There is no guarantee to the Contractor that he will be required to carry out all the
quantities of work indicated under any one particular item or group of items in the Bill of
Quantities. The basis of payment shall be the Contractor's rates and the quantities of work
actually done in fulfilment of his obligation under the Contract.

The prices and rates inserted in the Bills of Quantities will be used for valuing the work
executed, and the Engineer will only measure the whole of the works executed in accordance
with this Contract.

A price or rate shall be entered in ink against every item in the Bills of Quantities with the
exception of items that already have Provisional sums affixed thereto. The bidders are
reminded that no “nil” or “included” rates or “lump-sum” discounts will be accepted. The
rates for various items should include discounts if any. Bidders who fail to comply will be
disqualified.

Provisional sums (including Dayworks) in the Bills of Quantities shall be expended in whole
or in part at the discretion of the Engineer in accordance with Sub-Clause 52.4 and Clause 58
of Part | of the Conditions of Contract.

The price and rates entered in the Bills of Quantities shall, except insofar as it is otherwise
provided under the Contract, include all Constructional plant to be used, labour, insurance,
supervision, compliance testing, materials, erection, maintenance of works, overheads and
profits, taxes and duties (excluding VAT) together with all general risks, liabilities and
obligations set out or implied in the Contract, transport, electricity and telephones, water, use
and replenishment of all consumables, including those required under the contract by the
Engineer and his staff.

Errors in the pricing of the Bills of Quantities will be corrected in accordance with Clause 29
of instructions to bidders.

The whole cost of complying with the provisions of the Contract shall be included in the Items
provided in the priced Bill of Quantities, and where no ltems are provided, the cost shall be
deemed to be distributed among the rates and prices entered for the related Items of Work.

General directions and descriptions of work and materials are not necessarily repeated or
summarized in the Bill of Quantities. References to the relevant sections of the Contract
documentation shall be made before entering prices against each item in the priced Bill of
Quantities.
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11.  The method of measurement of completed work for payment shall be in accordance with
Standard Specification for Road and Bridge Construction of the Ministry of Transport and
Communications, 1986.

12.  "Authorised" “Directed" or "Approved" shall mean the authority, direction or approval of the
Engineer.

13.  Unless otherwise stated, all measurements shall be net taken on the finished work carried out
in accordance with the details shown on the drawings or instructed, with no allowance for
extra cuts or fills, waste or additional thickness necessary to obtain the minimum finished
thickness or dimensions required in this contract. Any work performed in excess of the
requirements of the plans and specifications will not be paid for, unless ordered in writing by
the Engineer.

14. Units of Measurement and abbreviations used herein shall have the following meanings:

Unit Abbreviation Unit Abbreviation
cubic meter me or cu m millimeter mm
hectare ha month mth
hour hr number No.
kilogram kg provisional sum P.S.
kilometre km square meter m2or sqm
lump sum L.S. square millimeter mm? or sq mm
meter m vehicle veh
metric ton (1,000 kg) t week wk
months mths

BILLS OF QUANTITY
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Project Name: ROUTINE MAINTENANCE CHEPKUBE - ACK - RIVER LWAKHAKHA ROAD.

BILL No.I: PRE LIMINARIES AND GENERAL ITEMS

including grouting to aprons upstream and
down stream of bridges and culverts as detailed
in the drawing or as directed by the Engineer

BILL ITEM Description Unit | QUANTITIES RATE AMOUNT
Item Code
CONTRACT CONTRACT
01-80-010 Allow a prime cost of sum for material testing as PC
directed by the Engineer SUM 1 | 20,000.00 20,000.00
01-80-011 Extra over item 01-80-010 for contractors %
overheads and profits i 20,000 | 10% 2,000.00
01-80-016 Provide and erect publicity signs as directed by the
Engineer NO. 2 | 30,000.00 60,000.00
01-80-026 Allow a prime cost sum for the REs miscellaneuos PC
account SUM 1 | 100,000.00 100,000.00
01-80-027
Extra over 01-80~026 for profits and overheads % 100,000.00 10% 10,000.00
01-80—028 | Allow a prime cost for borrow pit rehabilitation PC
and mitigation of the road SUM 1 40,000.00 40,000.00
01-80-029 Allow a prime cost sum for road accidents and
safety aweraness capaigns Pcsum | 1 50,000.00 50,000.00
01-80-030 Allow a primecost sum for EIA/EA reports
preparation for NEMA Pcsum | 1 15,000.00 15,000.00
01-80-031 Allow a prime cost for attendance to the RE,s
supervisory staff including overtime Pcsum | 1 100,000.00 100,000.00
01-80-032 Include percentage of PC sum in item 01-80-030
for contractors overhead and profit % 100,000.00 10% 10,000.00
TOTAL FOR BILL NO.1 CARRIED TO THE SUMMARY PAGE
BILL No.4: SITE CLEARANCE AND DEMOLITIONS
BILL ITEM Description Unit | QUANTITIES RATE AMOUNT
04-50-008 PC
. SUM
Clearing of Obstacles (Rock) manual
TOTAL FOR BILL NO.4 CARRIED TO THE SUMMARY PAGE
BILL No.7: EXCAVATION AND FILLING OF STRUCTURES
BILL ITEM Description Unit QUANTITIES RATE AMOUNT
07-60-003 | provide and place gabbions and mattresses as Mmé
directed by the Engineer
07-60-004 | provide and place Rockfill to mattresses as s
directed by the Engineer M
07-60-005 | Provide and place 200mm thick stone pitching | M?

TOTAL FOR BILL NO.7 CARRIED TO THE SUMMARY PAGE
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BILL No.8: CULVERTS AND DRAINAGE WORKS

BILL ITEM Description Unit | QUANTITIES
RATE AMOUNT
Item Code
CONTRACT
Culvert  Installation -  600mm  with MT
08-60~025 | surround(Unit rate quoted for this item shall be
8 inclusive of blinding,providing and laying of
pipe culverts, surround, headwalls, wingwalls,
toe walls, aprons and BRC mesh)
Culvert Installation - 900mm with surround MT
08-60-027 | ((Unit rate quoted for this item shall be
8 inclusive of blinding,providing and laying of
pipe culverts, surround, headwalls, wingwalls,
toe walls, aprons and BRC mesh)
8 08-90-002 | Exacavation for inlet,outlet and catch water
drains/Mitre drains M3
TOTAL FOR BILL NO.8 CARRIED TO THE SUMMARY PAGE ~
BILL No.10: GRADING AND GRAVELLING WORKS
BILL ITEM Description Unit QUANTITIES RATE AMOUNT
Item Code
CONTRACT CONTRACT
Grade and compact ditch to ditch (8 )
101 10-50- — 12m wide) as directed by the M 11700
001 Engineer.
10 Provide, place and compact natugal M5 1170
10-60~ gravel of 100mm thickness at 95%
001 MDD.
TOTAL FOR BILL NO.10 CARRIED TO THE SUMMARY PAGE -
BILL No.22: DAYWORKS
BILL ITEM Description Unit | QUANTITIES RATE AMOUNT
Item Code
CONTRACT CONTRACT
22 | 22-64-001 EH

Dozing using a dozer recommended D6 or
Approved Equivalent

TOTAL FOR BILL NO.22 CARRIED TO THE SUMMARY PAGE
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SUMMARY PAGE
BILL No. DESCRIPTION
1 General office adminstration,overheads and preliminaries
4 Site clearance and demolitions
7 Excavation and filling for structures
8 Culverts and Drainage Works
10 Grading and Gravelling works
22 Dayworks
SUB-TOTAL 1
ADD 7.5% Contigency
SUB-TOTAL 2
16% VAT
GRAND TOTAL
Signature..........oooiviiiiii Date......ocoovvviiiiiiiii
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SECTION 13: DRAWINGS
(See the Book of Drawings)
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